

**SPOT-5 (P5) Prioritization Process and Schedule**

No.	Process Description	Schedule
<b>2017</b>		
1	NCDOT releases SPOT 5.0 (P5) prioritization process.	20-Jan-17
2	Summarize MPO P4 unfunded projects ("Holding Tank" for P5).	Feb. 2017
3	Revisions/modifications of existing SPOT 4.0 projects in SPOT database.	Feb - March
4	Deadline for MPO agencies to submit existing projects for revisions/modifications, including project deletions to the MPO Lead Planning Agency (LPA). For project deletion, it is "one out-one in" - 1 replacement for every one deletion.	10-Mar-17
5	TC Subcommittee reviews proposed existing projects revisions/modifications, including project deletions.	29-Mar-17
7	TC recommends Board approval existing project revisions/modifications, including deletions.	27-Apr-17
8	MPO Board approves existing projects modifications/revisions, including project deletions, to be submitted for P5.	10-May-17
9	MPO staff submits to NCDOT existing project revisions and deletions (deadline June 16, 2017).	May 15 - June 12
10	Preparation and ranking of P5 New Projects (23 for each mode) by MPO staff.	Feb - April
11	DCHCMPO, CAMPO, RPO, Divisions 4 and 5 work toward developing a consensus on Alternative Criteria for Regional Impacts and Division Needs scoring.	March -April
12	TC subcommittee reviews and recommends a mutually agreed upon Alternative Criteria to the Technical Committee (TC).	27-Apr-17
13	TC reviews and recommends a mutually agreed upon Alternative Criteria to the Board. TC recommends NEW P5.0 projects for MPO Board approval.	24-May-17
14	MPO Board approves Alternative Criteria. Board approves NEW P5.0 projects (23 for each mode)	MPO 14-Jun-17
15	Deadline for submitting Alternative Criteria for Regional Impact and Division Needs scoring.	16-Jun-17
16	BOT approves P5 Criteria/Weights.	29-Jun-17
17	SPOT Online opens for submitting and entering projects July 5 to September 15, 2017.	July 5 - Sept 15
18	SPOT reviews and calculates quantitative scores for all projects (existing + new).	Sept 2017 - end of March 2018
<b>2018</b>		
19	Quantitative scores for all projects released. Draft list of programmed Statewide Mobility projects released.	End of March 2018
20	MPO staff update Local Input Point Assignment Methodology.	Dec 2017-Jan 2018
21	TC recommends MPO Board release of Local Input Assignments Methodology for public comment.	24-Jan-18
22	MPO Board releases of Local Input Assignments Methodology for public comment.	14-Feb-18
23	TC recommends MPO Board approval of Local Input Assignments Methodology.	28-Feb-18
24	MPO Board holds public hearing and approves Local Input Assignments Methodology.	14-Mar-18
25	Deadline for Approval of Local Input Assignments Methodology.	1-Apr-18
26	MPO applies Local Input Assignments Methodology.	April -June 2018
27	MPO, RPO, Divisions assign Regional Impact Local Input Points (with option to assign Division Need Points).	April - End of June
28	TC recommends release of assigned Regional Impact points for public comment.	28-Mar-18
29	Board releases assigned Regional Impact points for public comment.	11-Apr-18
30	Board holds public hearing on the Regional Impact Points Assignments.	9-May-18
31	MPO staff addresses comments and recommends approval of assigned Regional Impact Points Assignments.	16-May-18
32	TC recommends Board approval of assigned Regional Impact Points Assignments.	23-May-18
33	Board approves assigned Regional Impact points.	13-Jun-18
34	Deadline for submitting assigned Regional Impact points to NCDOT -reenter into SPOT.	1-Jul-18
35	NCDOT releases draft list of programmed Regional Impact Projects.	End of Aug. 2018
36	Division Needs Local Input Point window opens for 2 months.	Sept. 1, 2018
37	TC recommends Division Needs Input Points to the Board.	26-Sep-18
38	MPO Board approves Division Needs Input Points.	Oct. 24, 2018
<b>2019</b>		
39	2020-2029 Draft STIP released by NCDOT	Jan. 2019