

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Morreene Road Bike/Ped

STIP/TIP #: C-4928

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	ROW	STBGDA	\$5,600	\$0	\$1,400	\$7,000
2018	Construction	CMAQ	\$2,331,000	\$0	\$583,000	\$2,914,000
2018	Construction	STBGDA	\$2,140,000	\$0	\$535,000	\$2,675,000
2018	Construction	LOCAL	\$0	\$0	\$194,000	\$194,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$4,476,600	\$0	\$1,313,400	\$5,790,000

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	ROW	STBGDA	\$5,600	\$0	\$1,400	\$7,000
2020	Construction	CMAQ	\$2,331,000	\$0	\$583,000	\$2,914,000
2020	Construction	STBGDA	\$2,140,000	\$0	\$535,000	\$2,675,000
2020	Construction	LOCAL	\$0	\$0	\$194,000	\$194,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$4,476,600	\$0	\$1,313,400	\$5,790,000

Total Project
Page 1 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move ROW to FY19 and Construction to FY20 in order to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding greater than \$1M)

TIP Modification
(change in funding less than \$1M)

There are previous amendments to this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Jones Creek Greenway

STIP/TIP #: C-5181

Jurisdiction/Agency: Carrboro

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2016	PE/Design	CMAQ	\$33,600	\$0	\$8,400	\$42,000
2017	Construction	CMAQ	\$46,000	\$0	\$12,000	\$58,000
2018	Construction	CMAQ	\$247,000	\$0	\$61,000	\$308,000
2019	Implementation	CMAQ	\$10,000	\$0	\$2,000	\$12,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$336,600	\$0	\$83,400	\$420,000

Total Project Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	PE/Design	CMAQ	\$147,200	\$0	\$36,800	\$184,000
2020	Construction	CMAQ	\$533,000	\$0	\$133,250	\$666,250
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$680,200	\$0	\$170,050	\$850,250

Total Project Cost
Page 3 of 44

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Increase the funding for PE to meet actual cost. Move Construction funding to FY20 to match current delivery schedule. Increase funding for Construction to meet new estimated cost.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Alston Avenue Sidewalks

STIP/TIP #: C-5183 B

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	ROW	CMAQ	\$79,200	\$0	\$19,800	\$99,000
2019	Construction	CMAQ	\$565,160	\$0	\$141,290	\$706,450
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$644,360	\$0	\$161,090	\$805,450

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Construction	CMAQ	\$644,360	\$0	\$161,090	\$805,450
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$644,360	\$0	\$161,090	\$805,450

Total Project
Page 5 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move FY18 ROW funding to FY19 for Construction; funding is no longer needed for ROW.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Hillsborough Riverwalk Phase III

STIP/TIP #: C-5184

Jurisdiction/Agency: Hillsborough

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	Construction	STBGDA	\$518,850	\$0	\$129,713	\$648,563
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$518,850	\$0	\$129,713	\$648,563

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Construction	CMAQ	\$518,850	\$0	\$129,713	\$648,563
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$518,850	\$0	\$129,713	\$648,563

Total Project
Page 7 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Replace local discretionary STBGDA funds with CMAQ funds. Move Construction to FY19.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Downtown Multi-Use Path

STIP/TIP #: C-5605A

Jurisdiction/Agency: Carrboro

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2017	PE/Design	CMAQ	\$17,064	\$0	\$11,540	\$28,604
2017	ROW	CMAQ	\$5,852	\$0	\$3,957	\$9,809
2018	Construction	CMAQ	\$105,494	\$0	\$71,347	\$176,841
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$128,410	\$0	\$86,844	\$215,254

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2021	PE/Design	CMAQ	\$17,064	\$0	\$11,540	\$28,604
2021	ROW	CMAQ	\$5,852	\$0	\$3,957	\$9,809
2021	Construction	CMAQ	\$105,494	\$0	\$71,347	\$176,841
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$128,410	\$0	\$86,844	\$215,254

Total Project
Page 9 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move all phases to FY21 to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Durham Bike Lanes

STIP/TIP #: C-5605E

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	Construction	CMAQ	\$403,200	\$0	\$100,800	\$504,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$403,200	\$0	\$100,800	\$504,000

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Construction	CMAQ	\$403,200	\$0	\$100,800	\$504,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$403,200	\$0	\$100,800	\$504,000

Total Project
Page 11 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move Construction funding to FY19 to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Durham Neighborhood Bike Routes

STIP/TIP #: C-5605I

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	Construction	CMAQ	\$429,673	\$0	\$111,210	\$540,883
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$429,673	\$0	\$111,210	\$540,883

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Construction	CMAQ	\$429,673	\$0	\$111,210	\$540,883
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$429,673	\$0	\$111,210	\$540,883

Total Project
Page 13 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move Construction funding to FY19 to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Orange County Bicycle Route 1 (Fordham Boulevard)

STIP/TIP #: EB-5721

Jurisdiction/Agency: Chapel Hill

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	Construction	TAP	\$375,200	\$0	\$93,800	\$469,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$375,200	\$0	\$93,800	\$469,000

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Construction	TAP	\$375,200	\$0	\$93,800	\$469,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$375,200	\$0	\$93,800	\$469,000

Total Project
Page 15 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move Construction funding from FY18 to FY19 to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding greater than \$1M)

TIP Modification
(change in funding less than \$1M)

There are previous amendments to this project.

Date: 9-20-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Jones Ferry Road Sidewalk

STIP/TIP #: EB-5880

Jurisdiction/Agency: Carrboro

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	PE/Design	TAP	\$71,000	\$0	\$18,000	\$89,000
2020	ROW	TAP	\$25,000	\$0	\$0	\$25,000
2021	Construction	TAP	\$353,000	\$0	\$88,000	\$441,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$449,000	\$0	\$106,000	\$555,000

Total Project Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2022	PE/Design	TAP	\$71,000	\$0	\$18,000	\$89,000
2023	ROW	TAP	\$25,000	\$0	\$6,000	\$31,000
2024	Construction	TAP	\$353,000	\$0	\$88,000	\$441,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$449,000	\$0	\$112,000	\$561,000

Total Project Cost
Page 17 of 44

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move all project phases back four years to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-20-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Estes Road Bike/Ped - Carrboro

STIP/TIP #: EB-5886A

Jurisdiction/Agency: Carrboro

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	PE/Design	TAP	\$135,655	\$0	\$33,914	\$169,569
2020	ROW	TAP	\$37,114	\$0	\$9,279	\$46,393
2021	Construction	TAP	\$678,274	\$0	\$169,568	\$847,842
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$851,043	\$0	\$212,761	\$1,063,804

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2020	PE/Design	TAP	\$135,655	\$0	\$33,914	\$169,569
2021	ROW	TAP	\$37,114	\$0	\$9,279	\$46,393
2022	Construction	TAP	\$678,274	\$0	\$169,568	\$847,842
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$851,043	\$0	\$212,761	\$1,063,804

Total Project
Page 19 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move PE to FY20, ROW to FY21, and Construction to FY22 to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-20-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Barnes Street Sidewalk

STIP/TIP #: EB-5890

Jurisdiction/Agency: Carrboro

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	PE/Design	TAP	\$37,000	\$0	\$9,000	\$46,000
2021	ROW	TAP	\$13,000	\$0	\$3,000	\$16,000
2022	Construction	TAP	\$184,000	\$0	\$46,000	\$230,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$234,000	\$0	\$58,000	\$292,000

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2022	PE/Design	TAP	\$37,000	\$0	\$9,000	\$46,000
2023	ROW	TAP	\$13,000	\$0	\$3,000	\$16,000
2024	Construction	TAP	\$184,000	\$0	\$46,000	\$230,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$234,000	\$0	\$58,000	\$292,000

Total Project
Page 21 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move all project phases back three years to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Morgan Creek Greenway

STIP/TIP #: EL-4828A

Jurisdiction/Agency: Carrboro

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	Construction	STBGDA	\$298,000	\$0	\$74,000	\$372,000
2018	Construction	TAP-DA	\$730,000	\$0	\$182,000	\$912,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$1,028,000	\$0	\$256,000	\$1,284,000

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Construction	STBGDA	\$298,000	\$0	\$74,000	\$372,000
2019	Construction	TAP-DA	\$730,000	\$0	\$182,000	\$912,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$1,028,000	\$0	\$256,000	\$1,284,000

Total Project
Page 23 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move Construction funding to FY19 to match current delivery schedule. EL-4828A represents the first phase of the original EL-4828. Phase 2 of the project, which was EL-4828B, will be deleted.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: GoDurham Bus Replacement

STIP/TIP #: TA-6696

Jurisdiction/Agency: GoDurham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	Capital	CMAQ	\$400,000	\$0	\$100,000	\$500,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$400,000	\$0	\$100,000	\$500,000

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Capital	CMAQ	\$800,000	\$0	\$200,000	\$1,000,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$800,000	\$0	\$200,000	\$1,000,000

Total Project
Page 25 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Add \$400,000 in federal funding, and appropriate local match, in order to address cost increases. Move Capital funding to FY19 to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Orange County Flex to Transit

STIP/TIP #: TP-5151

Jurisdiction/Agency: Orange County

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	Implementation	STBGDA	\$17,330	\$0	\$4,333	\$21,663
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$17,330	\$0	\$4,333	\$21,663

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Implementation	STBGDA	\$17,330	\$0	\$4,333	\$21,663
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$17,330	\$0	\$4,333	\$21,663

Total Project
Page 27 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move funding to FY19; funds will be flexed to FTA.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Hillandale Road Bike/Ped

STIP/TIP #: U-4726HN

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2017	ROW	STP-DA	\$26,225	\$0	\$6,556	\$32,781
2018	Construction	STP-DA	\$2,066,903	\$0	\$761,543	\$2,828,446
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$2,093,128	\$0	\$768,099	\$2,861,227

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	ROW	STP-DA	\$26,225	\$0	\$6,556	\$32,781
2020	Construction	STP-DA	\$2,066,903	\$0	\$761,543	\$2,828,446
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$2,093,128	\$0	\$768,099	\$2,861,227

Total Project
Page 29 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move ROW to FY19 and Construction to FY20 to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Carpenter Fletcher Road Bike/Ped

STIP/TIP #: U-4726HO

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2017	ROW	STP-DA	\$21,855	\$0	\$5,464	\$27,319
2018	Construction	STP-DA	\$3,204,976	\$0	\$1,076,411	\$4,281,387
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$3,226,831	\$0	\$1,081,875	\$4,308,706

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	ROW	STP-DA	\$21,855	\$0	\$5,464	\$27,319
2020	Construction	STP-DA	\$3,204,976	\$0	\$1,076,411	\$4,281,387
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$3,226,831	\$0	\$1,081,875	\$4,308,706

Total Project
Page 31 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move ROW to FY19 and Construction to FY20 to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 9-4-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: Homestead Road Sidewalks

STIP/TIP #: U-4726IK

Jurisdiction/Agency: Chapel Hill

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	Construction	STBGDA	\$428,750	\$0	\$107,188	\$535,938
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$428,750	\$0	\$107,188	\$535,938

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Construction	STBGDA	\$428,750	\$0	\$107,188	\$535,938
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$428,750	\$0	\$107,188	\$535,938

Total Project
Page 33 of 44 Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move Construction funding to FY19 to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move Construction funding to FY19 to match current delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

**REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM
STIP ADDITIONS**

DIVISION 5

* U-6116 US 401, SR 1375 (SIMPKINS ROAD) TO SR 2538
WAKE (MECHANICAL BOULEVARD) IN GARNER. WIDEN TO 6
PROJ.CATEGORY LANES AND CONVERT TO SUPERSTREET.
REGIONAL PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

* U-6117 VARIOUS, APEX TOWNWIDE SIGNAL SYSTEM.
WAKE UPGRADE EXISTING INFRASTRUCTURE AND INSTALL
PROJ.CATEGORY NEW FIBER, CONTROLLERS, SIGNALS, AND OTHER
REGIONAL EQUIPMENT AS NECESSARY.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

* U-6118 NC 55, MERIDIAN PARKWAY TO I-40 INTERCHANGE IN
DURHAM DURHAM. ADD THIRD SOUTHBOUND LANE AND
PROJ.CATEGORY UPGRADE RAMP TERMINALS.
REGIONAL PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

* U-6119 VARIOUS, RALEIGH CITYWIDE SIGNAL SYSTEM.
WAKE UPGRADE SOFTWARE FOR EXISTING ITS SYSTEM.
PROJ.CATEGORY PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
REGIONAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

DIVISION 6

* B-6039	SR 1904 (RED BUG ROAD), REPLACE BRIDGE NUMBER	CONSTRUCTION	FY 2019 -	\$800,000	(STBG)
COLUMBUS	230211 OVER JOCKEY BRANCH.			\$800,000	
PROJ.CATEGORY	<u>PROJECT ADDED AT REQUEST OF DIVISION.</u>				
DIVISION					

R-5888 NC 41 (MARTIN LUTHER KING DRIVE), SR 2110 (SNAKE
ROBESON ROAD) TO SYCAMORE LANE. WIDEN EXISTING
PROJ.CATEGORY ROADWAY.
REGIONAL PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

**These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.**

* INDICATES FEDERAL AMENDMENT

**REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM
STIP ADDITIONS**

DIVISION 7

* B-6037	NC 86, REPLACE BRIDGE 670049 OVER NORTH	RIGHT-OF-WAY	FY 2021 -	\$250,000	(NHPB)
ORANGE	CAROLINA RAILROAD / NORFOLK SOUTHERN	CONSTRUCTION	FY 2023 -	\$2,500,000	(NHPB)
PROJ.CATEGORY	RAILROAD.			\$2,750,000	
REGIONAL	<u>PROJECT ADDED AT REQUEST OF STRUCTURES MANAGEMENT UNIT.</u>				

* B-6038	NC 14 / NC 87, REPLACE BRIDGE 780155 OVER	RIGHT-OF-WAY	FY 2021 -	\$390,000	(NHPB)
ROCKINGHAM	NORFOLK SOUTHERN RAILROAD.	CONSTRUCTION	FY 2023 -	\$3,900,000	(NHPB)
PROJ.CATEGORY				\$4,290,000	
REGIONAL	<u>PROJECT ADDED AT REQUEST OF STRUCTURES MANAGEMENT UNIT.</u>				

* P-5747	NCRR NORFOLK SOUTHERN H LINE, SOUTH ENGLISH				
GUILFORD	STREET IN GREENSBORO. CONSTRUCT GRADE				
PROJ.CATEGORY	SEPARATION AND CLOSE CROSSING 722955X.				
REGIONAL	<u>PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI PROJECT.</u>				

* R-5889	US 29 (FUTURE I-785), SR 2565 (HICONE ROAD) IN				
GUILFORD	GREENSBORO TO US 158 / NC 14 IN REIDSVILLE.				
ROCKINGHAM	UPGRADE CORRIDOR TO INTERSTATE STANDARDS.				
PROJ.CATEGORY	<u>PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI PROJECT.</u>				
REGIONAL					

* U-6108	US 220 / SR 2254 (WENDOVER AVENUE), US 220				
GUILFORD	(BATTLEGROUND AVENUE) IN GREENSBORO.				
PROJ.CATEGORY	RECONFIGURE BATTLEGROUND AVENUE, LAWNSDALE				
REGIONAL	DRIVE, AND WESTOVER TERRACE BETWEEN				
	FERNWOOD DRIVE AND WENDOVER AVENUE.				
	IMPROVE TRAFFIC FLOW AND SAFETY. IMPROVE				
	WENDOVER AVENUE CONNECTIONS AT WESTOVER				
	TERRACE, BATTLEGROUND COURT AND WINSTEAD				
	PLACE. ACCOMMODATE PEDESTRIANS, BICYCLES				
	AND THE A&Y GREENWAY. MAY INCLUDE ROADWAY				
	BRIDGES, PEDESTRIAN GRADE SEPARATIONS, AND				
	MODIFICATIONS TO INTERSECTING STREETS WITHIN				
	THE CORRIDOR.				
	<u>PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI PROJECT.</u>				

These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT

**REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 4

* W-5204 EDGEcombe HALIFAX JOHNSTON NASH WAYNE WILSON	VARIOUS, DIVISION 4 RUMBLE STRIPS, GUARDRAIL, SAFETY AND LIGHTING IMPROVEMENTS AT SELECTED LOCATIONS. <u>ADD CONSTRUCTION IN FY 19 NOT PREVIOUSLY PROGRAMMED.</u>	CONSTRUCTION	FY 2019 -	<u>\$1,600,000</u>	(HSIP)
				\$1,600,000	

* W-5600 JOHNSTON PROJ.CATEGORY REGIONAL	US 70, US 70 BUSINESS TO NEUSE RIVER BRIDGE. CONVERT TO FREEWAY WITH INTERCHANGES AT SR 1501 (SWIFT CREEK ROAD) AND SR 1919 (WILSON'S MILLS ROAD). <u>COST INCREASE EXCEEDING \$2 MILLION AND 25% THRESHOLDS.</u>	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2018 - FY 2018 - FY 2019 -	<u>\$10,225,000</u> <u>\$1,325,000</u> <u>\$77,000,000</u>	(NHP) (NHP) (NHP)
				\$88,550,000	

DIVISION 5

B-5318 WAKE PROJ.CATEGORY DIVISION	SR 2044 (LIGON MILL ROAD), REPLACE BRIDGE 910126 OVER SMITHS CREEK IN WAKE FOREST. <u>TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 18 TO FY 19 AND CONSTRUCTION FROM FY 19 TO FY 20.</u>	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 -	<u>\$180,000</u> <u>\$1,124,000</u> <u>\$3,300,000</u>	(STBGOFF) (STBGOFF) (STBGOFF)
				\$4,604,000	

P-5706 DURHAM PROJ.CATEGORY STATEWIDE	NORFOLK SOUTHERN H LINE, EAST DURHAM RAILROAD SAFETY PROJECT. PROJECT WILL STRAIGHTEN EXISTING RAILROAD CURVATURE BETWEEN CP NELSON AND CP EAST DURHAM AND INCLUDES A COMBINATION OF GRADE SEPARATIONS AND CLOSURES AT ELLIS ROAD SOUTH END (734737A), GLOVER ROAD (734735L), AND WRENN ROAD (734736T) IN DURHAM. <u>REVISE PROJECT DESCRIPTION AT RAIL DIVISION REQUEST TO CLARIFY SCOPE OF WORK.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2026 - FY 2026 - FY 2027 - FY 2027 - FY 2028 - FY 2028 -	<u>\$9,327,000</u> <u>\$10,891,000</u> <u>\$167,000</u> <u>\$10,891,000</u> <u>\$167,000</u> <u>\$10,891,000</u> <u>\$166,000</u>	(T) (T) (O) (T) (O) (T) (O)
				\$42,500,000	

These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT

**REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 5

* P-5707	CSX S LINE, CONSTRUCT GRADE SEPARATION AT	CONSTRUCTION	FY 2019 -	\$11,800,000	(T)
WAKE	ROGERS ROAD EXTENSION CROSSING (633905Y) IN		FY 2020 -	\$11,800,000	(T)
PROJ.CATEGORY	WAKE FOREST.			\$23,600,000	
REGIONAL	<u>COST INCREASE EXCEEDING \$2 MILLION AND 25% THRESHOLDS.</u>				

* R-5785	VARIOUS, DIVISION 5 PROGRAM TO UPGRADE	CONSTRUCTION	FY 2018 -	\$800,000	(TAP)
DURHAM	INTERSECTIONS TO COMPLY WITH THE AMERICANS		FY 2018 -	\$200,000	(O)
FRANKLIN	WITH DISABILITIES ACT (ADA) USING		FY 2019 -	\$3,200,000	(TAP)
GRANVILLE	TRANSPORTATION ALTERNATIVES (TA) FUNDS.		FY 2019 -	\$800,000	(O)
PERSON	<u>ADD CONSTRUCTION IN FY 19 NOT PREVIOUSLY</u>			\$5,000,000	
VANCE	<u>PROGRAMMED.</u>				
WAKE					
WARREN					
PROJ.CATEGORY					
DIVISION					

* U-5302	US 401, SOUTH OF SR 1006 (OLD STAGE ROAD) TO	RIGHT-OF-WAY	FY 2019 -	\$850,000	(T)
WAKE	SOUTH OF SR 2538 (MECHANICAL BOULEVARD) /	BUILD NC CONST	FY 2020 -	\$1,030,000	(T)
PROJ.CATEGORY	GARNER STATION BOULEVARD IN GARNER. CONVERT		FY 2021 -	\$1,030,000	(T)
REGIONAL	TO SUPERSTREET.		FY 2022 -	\$1,030,000	(T)
	<u>PROJECT TO UTILIZE BUILD NC BONDS</u>		FY 2023 -	\$1,030,000	(T)
			FY 2024 -	\$1,030,000	(T)
			FY 2025 -	\$1,030,000	(T)
			FY 2026 -	\$1,030,000	(T)
			FY 2027 -	\$1,030,000	(T)
			FY 2028 -	\$1,030,000	(T)
			FY 2029 -	\$1,030,000	(T)
			POST YR-	\$5,150,000	(T)
		CONSTRUCTION	FY 2020 -	\$1,200,000	(T)
				\$17,500,000	

These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT

**REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 6

* R-5786	VARIOUS, DIVISION 6 PROGRAM TO UPGRADE	CONSTRUCTION	FY 2018 -	\$800,000	(TAP)
BLADEN	INTERSECTIONS TO COMPLY WITH THE AMERICANS		FY 2018 -	\$200,000	(O)
COLUMBUS	WITH DISABILITIES ACT (ADA) USING		FY 2019 -	\$3,200,000	(TAP)
CUMBERLAND	TRANSPORTATION ALTERNATIVES (TA) FUNDS.		FY 2019 -	\$800,000	(O)
HARNETT	<u>ADD CONSTRUCTION IN FY 19 NOT PREVIOUSLY</u>			\$5,000,000	
ROBESON	<u>PROGRAMMED.</u>				
PROJ.CATEGORY					
DIVISION					

* U-4405	US 401 (RAEFORD ROAD), WEST OF HAMPTON OAKS	CONSTRUCTION	FY 2018 -	\$45,100,000	(STBG)
CUMBERLAND	DRIVE TO EAST OF FAIRWAY DRIVE IN FAYETTEVILLE.		FY 2019 -	\$45,100,000	(STBG)
PROJ.CATEGORY	CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.			\$90,200,000	
DIVISION	<u>COST INCREASE EXCEEDING \$2 MILLION AND 25% THRESHOLDS.</u>				

DIVISION 7

B-5713	WILLOW ROAD, REPLACE BRIDGE 400352 OVER I-40 /	RIGHT-OF-WAY	FY 2019 -	\$166,000	(NHPB)
GUILFORD	BUSINESS 85 IN GREENSBORO.	CONSTRUCTION	FY 2019 -	\$3,318,000	(NHPB)
PROJ.CATEGORY	<u>TO ALLOW ADDITIONAL TIME FOR PLANNING AND</u>			\$3,484,000	
DIVISION	<u>DESIGN, DELAY RIGHT-OF-WAY FROM FY 18 TO FY 19,</u>				
	<u>AT REQUEST OF STRUCTURES MANAGEMENT UNIT.</u>				

EB-4707A	SR 1838 / SR 2220, US 15 / US 501 IN ORANGE COUNTY	CONSTRUCTION	FY 2019 -	\$1,925,000	(STBGDA)
DURHAM	TO SR 1113 (POPE ROAD) IN DURHAM COUNTY		FY 2019 -	\$525,000	(TAP)
ORANGE	<u>TO ALLOW ADDITIONAL TIME TO COMPLETE THE</u>		FY 2019 -	\$350,000	(TAPDA)
PROJ.CATEGORY	<u>RIGHT-OF-WAY PHASE, DELAY CONSTRUCTION FROM</u>		FY 2019 -	\$700,000	(L)
TRANSITION	<u>FY 18 TO FY 19.</u>			\$3,500,000	

EB-5888	SR 1747 (EAST STADIUM DRIVE), SR 1962 (NORTH	ENGINEERING	FY 2019 -	\$40,000	(TAP)
ROCKINGHAM	PIERCE STREET) TO FREEDOM PARK IN EDEN.		FY 2019 -	\$10,000	(L)
PROJ.CATEGORY	CONSTRUCT SIDEWALK.	CONSTRUCTION	FY 2020 -	\$354,000	(TAP)
DIVISION	<u>PENDING EXECUTION OF MUNICIPAL AGREEMENT,</u>		FY 2020 -	\$89,000	(L)
	<u>DELAY ENGINEERING FROM FY 18 TO FY 19.</u>			\$493,000	

These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT

**REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 7

* I-5711	I-40 / I-85, SR 1007 (MEBANE-OAKS ROAD) IN MEBANE.	RIGHT-OF-WAY	FY 2018 -	\$3,215,000	(NHP)
ALAMANCE	INTERCHANGE IMPROVEMENTS.	UTILITIES	FY 2018 -	\$661,000	(NHP)
PROJ.CATEGORY	<u>COST INCREASE EXCEEDING \$2 MILLION AND 25%</u>	CONSTRUCTION	FY 2019 -	\$10,700,000	(NHP)
STATEWIDE	<u>THRESHOLDS.</u>			\$14,576,000	
* R-4707	US 29; SR 4771 (REEDY FORK PARKWAY), US 29 / SR	RIGHT-OF-WAY	FY 2019 -	\$3,488,000	(T)
GUILFORD	4771 (REEDY FORK PARKWAY) INTERCHANGE	UTILITIES	FY 2019 -	\$485,000	(T)
PROJ.CATEGORY	IMPROVEMENTS IN GREENSBORO. IMPROVE	BUILD NC ROW	FY 2019 -	\$1,287,000	(T)
REGIONAL	ROADWAY, MODIFY INTERCHANGE, AND REPLACE		FY 2020 -	\$1,287,000	(T)
	BRIDGE 400360		FY 2021 -	\$1,287,000	(T)
	<u>PROJECT TO UTILIZE BUILD NC BONDS.</u>		FY 2022 -	\$1,287,000	(T)
			FY 2023 -	\$1,287,000	(T)
			FY 2024 -	\$1,287,000	(T)
			FY 2025 -	\$1,287,000	(T)
			FY 2026 -	\$1,287,000	(T)
			FY 2027 -	\$1,287,000	(T)
			FY 2028 -	\$1,287,000	(T)
			FY 2029 -	\$1,287,000	(T)
			POST YR-	\$5,148,000	(T)
		CONSTRUCTION	FY 2020 -	\$11,467,000	(T)
			FY 2021 -	\$11,467,000	(T)
			FY 2022 -	\$11,466,000	(T)
				\$57,678,000	
* R-5787	VARIOUS, DIVISION 7 PROGRAM TO UPGRADE	CONSTRUCTION	FY 2018 -	\$800,000	(TAP)
ALAMANCE	INTERSECTIONS TO COMPLY WITH THE AMERICANS		FY 2018 -	\$200,000	(O)
CASWELL	WITH DISABILITIES ACT (ADA) USING		FY 2019 -	\$3,200,000	(TAP)
GUILFORD	TRANSPORTATION ALTERNATIVES (TA) FUNDS.		FY 2019 -	\$800,000	(O)
ORANGE	<u>ADD CONSTRUCTION IN FY 19 NOT PREVIOUSLY</u>			\$5,000,000	
ROCKINGHAM	<u>PROGRAMMED.</u>				
PROJ.CATEGORY					
DIVISION					

**These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.**

* INDICATES FEDERAL AMENDMENT

Thursday, September 06, 2018

Page 42 of 44
35

**REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 8

* R-3830	NC 42; SR 1579 (BROADWAY ROAD / NORTH MAIN STREET), NC 42, US 421 (HORNER BOULEVARD) IN SANFORD TO SR 1579 (BROADWAY ROAD) AND SR 1579 (BROADWAY ROAD / NORTH MAIN STREET), NC 42 (AVENTS FERRY ROAD) TO SR 1538 (EAST HARRINGTON AVENUE) IN BROADWAY. WIDEN TO MULTILANES.	BUILD NC CONST	FY 2020 -	\$1,287,000	(T)
LEE			FY 2021 -	\$1,287,000	(T)
PROJ.CATEGORY			FY 2022 -	\$1,287,000	(T)
DIVISION			FY 2023 -	\$1,287,000	(T)
			FY 2024 -	\$1,287,000	(T)
			FY 2025 -	\$1,287,000	(T)
			FY 2026 -	\$1,287,000	(T)
			FY 2027 -	\$1,287,000	(T)
			FY 2028 -	\$1,287,000	(T)
			FY 2029 -	\$1,287,000	(T)
			POST YR-	\$6,435,000	(T)
	<u>PROJECT TO UTILIZE BUILD NC BONDS</u>		CONSTRUCTION	FY 2020 -	\$5,400,000 (T)
				FY 2021 -	\$5,400,000 (T)
				FY 2022 -	<u>\$5,400,000</u> (T)
					\$35,505,000
* R-5788	VARIOUS, DIVISION 8 PROGRAM TO UPGRADE INTERSECTIONS TO COMPLY WITH THE AMERICANS WITH DISABILITIES ACT (ADA) USING TRANSPORTATION ALTERNATIVES (TA) FUNDS.	CONSTRUCTION	FY 2018 -	\$800,000	(TAP)
CHATHAM			FY 2018 -	\$200,000	(O)
HOKE			FY 2019 -	\$3,200,000	(TAP)
LEE			FY 2019 -	<u>\$800,000</u>	(O)
MONTGOMERY	<u>ADD CONSTRUCTION IN FY 19 NOT PREVIOUSLY PROGRAMMED.</u>			\$5,000,000	
MOORE					
RANDOLPH					
RICHMOND					
SCOTLAND					
PROJ.CATEGORY					
DIVISION					

These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT

**REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM
STIP DELETIONS**

DIVISION 3

* AV-5797 NEW HANOVER PROJ.CATEGORY STATEWIDE	WILMINGTON INTERNATIONAL (ILM), VARIOUS IMPROVEMENTS. <u>DELETE AT THE REQUEST OF MPO.</u>	CONSTRUCTION	FY 2026 -	\$500,000 (T) \$500,000
--	--	--------------	-----------	----------------------------

DIVISION 7

* I-5822 ORANGE PROJ.CATEGORY STATEWIDE	I-40, I-85 TO EAST OF SR 1734 (ERWIN ROAD). PAVEMENT REHABILITATION. <u>DELETE PROJECT AT THE REQUEST OF DIVISION.</u> <u>WORK TO BE INCORPORATED INTO PROJECT I-3306A.</u>	CONSTRUCTION	FY 2019 -	\$12,450,000 (NHPI) \$12,450,000
--	--	--------------	-----------	-------------------------------------

DIVISION 13

* R-5528A MITCHELL PROJ.CATEGORY EXEMPT	NEW ROUTE, CONSTRUCT ACCESS ROAD OFF SR 1129 (HENREDON ROAD) FROM THE END OF PHASE I PROJECT. <u>DELETE AT THE REQUEST OF MITCHELL COUNTY.</u>
--	---

DIVISION 14

* B-6027 MACON PROJ.CATEGORY DIVISION	SR 1472 (SNOW HILL ROAD), REPLACE BRIDGE 550088 OVER COWEE CREEK. <u>DELETE, WORK TO BE ACCOMPLISHED UNDER</u> <u>PROJECT 17BP.14.R.162.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2020 -	\$90,000 (STBG OFF) \$900,000 (STBG OFF) \$990,000
--	---	------------------------------	------------------------	--

* R-5838 POLK PROJ.CATEGORY DIVISION	NC 108, I-26 TO US 176. WIDEN ROADWAY. <u>DELETE PROJECT AT THE REQUEST OF RPO IN</u> <u>CONCURRENCE WITH THE DIVISION.</u>	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2021 - FY 2021 - FY 2022 - FY 2023 - FY 2024 - FY 2025 -	\$9,400,000 (T) \$1,200,000 (T) \$9,250,000 (T) \$9,250,000 (T) \$9,250,000 (T) \$9,250,000 (T) \$47,600,000
---	---	---	--	--

These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT