



Durham - Chapel Hill - Carrboro
Metropolitan Planning Organization Technical Committee
March 28, 2018

FY 2018-2027 TIP Amendment #2 Summary Sheet

See full report for additional information on each project.

- **C-5179 North Estes Drive:** Delay construction until 2018 to reflect town's project delivery schedule.
- **EB-5514 NC 751 Bike/Ped:** Delay construction until 2018 to reflect city's project delivery schedule.
- **EB-5703 LaSalle Street Sidewalks:** Add \$42,000 in construction funding and delay construction until 2019 to reflect city's project delivery schedule.
- **EB-5708 NC 54 Sidewalks:** Add \$25,000 in construction funding and delay construction until 2019 to reflect city's project delivery schedule.
- **EB-5715 North Duke Street Sidewalks:** Delay construction until 2019 to reflect city's project delivery schedule.
- **EB-5720/EB-5833 R. Kelly Bryant Bridge Trail:** Combine projects into one (EB-5720). Revise project schedule to match city's delivery schedule.
- **R-5785 TAP Division 5:** Add construction funds in 2018 not previously programmed.
- **R-5787 TAP Division 7:** Add construction funds in 2018 not previously programmed.
- **R-5788 TAP Division 8:** Add construction funds in 2018 not previously programmed.
- **U-4727 DCHC MPO Planning Activities:** Add STBGDA funds in 2018 not previously programmed.
- **U-5516 Roxboro-Latta/Infinity Intersection Improvements:** Add federal and state funds for ROW; delay ROW to 2019 and construction to 2020.