

Summer & Fall 2015 Schedule for Durham-Orange Light Rail Transit Project

	June July		August		September				Oct			Nov			
Project Milestones	17 th	24 th	22 nd	12 th	19 th	26 th	2 nd	9 th	16 th	23 rd	7 th	14 th	28 th	4 th	11 th
MPO TC discusses upcoming D-O LRT schedule and coordinates with GoTriangle.		***													
MPO TC makes recommendation to MPO Board on schedule for MPO process.			***												
MPO Board receives and discusses schedule. Approves MPO LPA staff to publicize the availability of the DEIS when DEIS is available in Federal Register.				**											
Draft Environmental Impact Statement published in Federal Register and available for review and comment?					>	+									
DEIS distributed to local governments for review.															
MPO TC receives presentation from GoTriangle on the recently released DEIS and discusses the DEIS document. (If DEIS is released prior to MPO TC meeting.)						***									
MPO Board receives presentation from GoTriangle - overview of DEIS. MPO Board reviews DEIS & accepts public comments during MPO Board meeting. MPO Board drafts comments on DEIS and submits comments to GoTriangle.								**							
GoTriangle facilitates two informational sessions and two public hearings during 45-day public comment period. MPO Board is invited to attend all meetings and hearings.															
MPO TC discusses DEIS & NEPA Preferred Alternative, reviews draft Resolution of Endorsement.										***					
If this did not occur during Sept 2015 Board meeting, MPO Board reviews draft Resolution of Endorsement & accepts public comments during MPO Board meeting. MPO Board drafts comments on DEIS and submits comments to GoTriangle.												**			
MPO TC prepares recommendation for MPO Board.													***		
MPO Board Adopts Resolution Endorsing NEPA Preferred Alternative. (Formal action, MPO Board comments and all associated public comments submitted to GoTriangle.)															**