

**Revised Schedule**

<b>Date</b>	<b>Action</b>	<b>Body</b>	<b>Description</b>
3/17	Review	SWG	SWG reviews services and projects in detail;  Discuss messages and formats for public involvement materials
By 3/24	Negotiate cost-split	Durham Co, Orange Co, GoTriangle	Establish new D-O LRT cost split for capital investment, operations, and debt repayment to be included in draft plans
3/24	Review / Recommend	SWG	Update on cost-share negotiation;  Discuss major trade-offs;  Review content of draft Orange (and possibly Durham) County Transit Plan;  Action to approve release of the draft Orange (and possibly Durham) County Transit Plan
By 3/27	Negotiate Agreements	Durham Co, Orange Co, GoTriangle, DCHC	Attorneys complete drafts of agreements to be considered by the two Counties, GoTriangle and DCHC
3/27 or 3/28	Recommend	SWG	If needed, discuss outstanding issues from 3/24  Action to approve release of the draft Orange (and possibly Durham) County Transit Plan
3/29	Briefing	DCHC TC	Draft Plan review and comment
3/29 – 4/3	Open	SWG	Public Comment Period for Draft Plans when ready
4/3	Briefing	D BOCC	Presentation on Draft Durham County Transit Plan, updates on agreements
4/4	Briefing and input	O BOCC	OC Financial Advisors present results of the financial model analysis  Presentation on draft Plan, updates on agreements
4/3 – 4/12	Briefings	CH, C'boro, H'borough Durham	Presentations on Draft County Plans
4/3 - 4/17	Public Meetings	SWG	Public Meetings for the Draft County Transit Plans
4/11	Public Hearing	D BOCC	Potential public hearing on Draft Durham County Transit Plan
4/12	Public Hearing	DCHC Board	Presentation on draft Plan, project cost-sharing agreement, and implementation agreement  Public Hearing
4/12 or 4/13	Review	SWG	Staff Working Group reviews comments received to date
4/18	Public Hearing	O BOCC	Presentation on Draft Orange County Transit Plan
4/19 - 4/23	Close	SWG	Public Comment Period closes
4/20	Recommend	SWG	Staff Working Group Makes Changes and Recommends Final Plans
4/24	Approval	D BOCC	Action on Final Durham County Transit Plan, project cost-sharing agreement and implementation agreement
4/26	Approval	GoTriangle	Action on Final County Transit Plans
4/27	Approval	O BOCC	Action on Final Orange County Transit Plan, project cost-sharing agreement and implementation agreement
4/28	Approval	DCHC Board	Action on Final County Transit Plans (Special Meeting)