



Durham - Chapel Hill - Carrboro
Metropolitan Planning Organization Board
May 11, 2016

DRAFT FY 2016-2025 TIP Amendment #3 Summary Sheet

For review and release for public review & comment period.

- **#B-4943: SR 1616 Bahama Road Bridge:** The NCDOT has requested to delay right-of-way from FY2016 to FY2017 and construction from FY2017 to FY2018 to allow additional time to complete flood study and select an engineering firm. Pgs. 1-2.
- **#C-5181 Jones Creek Greenway:** The NCDOT has requested to delay construction from FY2016 to FY2017 and Implementation from FY2017 to FY2018. Pgs. 3-4.
- **#C-5184 Riverwalk Trail:** The NCDOT has requested to delay right-of-way from FY2015 to FY2016 to allow more time for town to complete final right-of-way plans. Pgs. 5-6.
- **#C-5571 Passenger Rail Projects (NCR):** The NCDOT has requested to add implementation in FY2017 that was not previously programmed. Pgs. 7-8.
- **#C-5605A Downtown Multi-Use Path (Carrboro):** The DCHC MPO is requesting a new project be added to the TIP and STIP. The Downtown Multi-Use Path will be a shared use path that will connect Greensboro Street and Lloyd Street. Carrboro was awarded CMAQ funding in 2015 for this project. Pg. 9.
- **#C-5605B Replacement Buses (GoDurham):** The DCHC MPO is requesting a new project be added to the TIP and STIP. GoDurham will purchase replacement buses. GoDurham was awarded CMAQ funding in 2015 for this project. Pg. 10.
- **#C-5605C Replacement Buses (Chapel Hill Transit):** The DCHC MPO is requesting a new project be added to the TIP and STIP. Chapel Hill Transit will purchase replacement buses. Chapel Hill Transit was awarded CMAQ funding in 2015 for this project. Pg. 11.
- **#EB-4707A Old Durham-Chapel Hill Road (Chapel Hill):** The DCHC MPO is requesting to add STP-DA and TAP-DA funding to this project for construction in 2017. This project was selected to receive the funding through the MPO's competitive process for regional bicycle and pedestrian projects. Pgs. 12-13.
- **#EL-4828 Morgan Creek Greenway (west) Carrboro):** The DCHC MPO is requesting to reschedule PE/Design from 2015 to 2016 and construction from 2016 to 2017. Pgs. 14-15.
- **#I-5702C I-40 Managed Lanes from Wade Avenue to US 64 (CAMPO):** The CAMPO is requesting to cancel this break of the project. A portion of the parent project (I-5702) is within the DCHC MPO Boundary so DCHC MPO also needs to cancel this project from the DCHC MPO TIP. Pgs. 16-17.
- **#P-2918 Piedmont Corridor Passenger Rail (NCDOT):** The NCDOT has requested add operations in FY2017 that were not previously programmed. Pgs. 18-19.

[OVER]

- **#SR-5001 Statewide Safe Routes to School Infrastructure (NCDOT):** The NCDOT has requested to add construction in FY2016 and FY2017 that were not previously programmed. Pgs. 20-21.
- **#TA-4726A Chapel Hill Transit Replacement Buses:** The DCHC MPO is requesting to add implementation in FY2017 that was not previously programmed. Pgs. 22-23.
- **#TA-4923 GoDurham Replacement Buses:** The DCHC MPO is requesting to add capital in FY2017 – FY2022 not previously programmed. Pgs. 24-25.
- **#TA-5144 GoDurham Battery Replacement (Bus Purchases):** The DCHC MPO is requesting to add capital in FY2017 not previously programmed and to modify the name of the project. Pgs. 26-27
- **#TA-5193 GoTriangle Replacement Vehicle:** The DCHC MPO is requesting to add a new project to the TIP and STIP for the purchase of one replacement vehicle with 5339 and 5307 funding. Pg. 28
- **#TA-5195 GoTriangle Replacement Vehicle:** The DCHC MPO is requesting to add a new project to the TIP and STIP for the purchase of one replacement vehicle with JARC funding. Pg. 29
- **GoTriangle Replacement Bus:** The DCHC MPO is requesting to add a new project to the TIP and STIP for the purchase of five replacement buses with 5307 funding. A TIP # has not yet been assigned to this project. Pg. 30
- **GoTriangle Replacement Bus:** The DCHC MPO is requesting to add a new project to the TIP and STIP for the purchase of three replacement paratransit vehicles and related equipment with 5307 funding. A TIP # has not yet been assigned to this project. Pg. 31
- **GoTriangle Mezzanine Project:** The DCHC MPO is requesting to add a new project to the TIP and STIP for facility maintenance and operations center mezzanine project with 5307 funding. A TIP # has not yet been assigned to this project. Pg. 32
- **GoTriangle Bus and Vanpool Replacement:** The DCHC MPO is requesting to add a new project to the TIP and STIP for the purchase of one replacement bus and five vanpool vehicles with 5339 funding. A TIP # has not yet been assigned to this project. Pg. 33
- **#TG-4321A GoTriangle Routine Capital:** The DCHC MPO is requesting to add a new project to the TIP and STIP for the purchase routine capital with STP-DA funding. Pg. 34
- **#TG-4738 GoDurham Routine Capital:** The DCHC MPO is requesting to update the 5307 funding for FY2016-2023. This project is for bus stop shelters, benches, shop equipment, spare parts, engines and service vehicles. Pgs. 35-36.
- **#TK-4900 Statewide Public Transportation Projects/State Administration (NCDOT):** The NCDOT has requested to add additional 5311 funding in 2017. Pgs. 37-38.
- **#TK-4902 Appalachian Development Transportation Program (NCDOT):** The NCDOT has requested to add ADTAP funding in 2017 not previously programmed. Pgs. 39-40.
- **#TS-4900Z Public Transportation Projects RTAP (NCDOT):** The NCDOT has requested to add 5311 (FNU) funding in 2017 not previously programmed. Pgs. 41-42.

- **#TV-4903 State Administration for the Elderly and Disabled (NCDOT):** The NCDOT has requested to add additional 5310 funding in 2017. Pgs. 43-44.
- **#U-4716 Passenger Rail Piedmont Corridor (NCDOT):** The NCDOT has requested to construction funding in 2016 not previously programmed. Pgs. 45-46.
- **#U-4726 DCHC MPO STP-DA and TAP-DA Project Group:** The DCHC MPO is requesting to amend the funding available in the first four years of the STIP to account for local bicycle and pedestrian projects that have recently executed municipal agreements. Pgs. 47-48.
- **#U-4726 US 70 Pedestrian Improvements (Hillsborough):** The DCHC MPO is requesting to cancel this project. This is a feasibility study that is being accomplished through UPWP planning funds. Pgs. 49-50.
- **#U-4726 Dx S. Greensboro Street sidewalks (Carrboro):** The DCHC MPO is requesting to reschedule PE/Design from 2016 to 2017. Pgs. 51-52.
- **#U-5023 DCHC MPO STP-DA Reserve Funds:** The DCHC MPO is requesting to amend the funding available in the first four years of the STIP to account for local bicycle and pedestrian projects that have recently executed municipal agreements. Pgs. 53-54.
- **#U-5534 Variable Message Signs (Chapel Hill):** The DCHC MPO is requesting to delay PE/Design from Prior Year to FY2016 and add funding for construction in 2017. Pgs. 54-56.
- **#W-5700 Signal Retiming (NCDOT):** The NCDOT has requested to add a new project to the TIP and STIP. Pg. 57.
- **#W-5700DIV Signal Retiming (NCDOT):** The NCDOT has requested to add a new project funded in the Division Category to the TIP and STIP. Pg. 58.
- **#W-5700REG Signal Retiming (NCDOT):** The NCDOT has requested to add a new project funded in the Region Category to the TIP and STIP. Pg. 59.
- **#W-5700SW Signal Retiming (NCDOT):** The NCDOT has requested to add a new project funded in the Statewide Category to the TIP and STIP. Pg. 60.
- **#Z-5400DIV Highway-Rail Grade Crossing (NCDOT):** The NCDOT has requested to add a new project Break for Z-5400 that will be funded in the Division Category to the TIP and STIP. Pg. 61.
- **#Z-5400REG Highway-Rail Grade Crossing (NCDOT):** The NCDOT has requested to add a new project Break for Z-5400 that will be funded in the Regional Category to the TIP and STIP. Pg. 62.
- **#Z-5400SW Highway-Rail Grade Crossing (NCDOT):** The NCDOT has requested to add a new project Break for Z-5400 that will be funded in the Statewide Category to the TIP and STIP. Pg. 63.
- **#Z-5700 Highway-Rail Grade Crossing (NCDOT):** The NCDOT has requested to add a new project to the TIP and STIP. Pg. 64.

- **#Z-5700DIV Highway-Rail Grade Crossing (NCDOT):** The NCDOT has requested to add a new project Break for Z-5700 that will be funded in the Division Category to the TIP and STIP. Pg. 65.
- **#Z-5700REG Highway-Rail Grade Crossing (NCDOT):** The NCDOT has requested to add a new project Break for Z-5700 that will be funded in the Regional Category to the TIP and STIP. Pg. 66.
- **#Z-5700SW Highway-Rail Grade Crossing (NCDOT):** The NCDOT has requested to add a new project Break for Z-5700 that will be funded in the Statewide Category to the TIP and STIP. Pg. 67.
- **#Z-5800 Highway-Rail Grade Crossing (NCDOT):** The NCDOT has requested to add a new project to the TIP and STIP. Pg. 68.
- **#Z-5800DIV Highway-Rail Grade Crossing (NCDOT):** The NCDOT has requested to add a new project Break for Z-5800 that will be funded in the Division Category to the TIP and STIP. Pg. 69.
- **#Z-5800REG Highway-Rail Grade Crossing (NCDOT):** The NCDOT has requested to add a new project Break for Z-5800 that will be funded in the Regional Category to the TIP and STIP. Pg. 70.
- **#Z-5800SW Highway-Rail Grade Crossing (NCDOT):** The NCDOT has requested to add a new project Break for Z-5800 that will be funded in the Statewide Category to the TIP and STIP. Pg. 71.