




2050 MTP Schedule

Task ID#	Plan Tasks	2020												2021												2022		
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar		
2050 MTP																												
1	Goals and Objectives -- draft, use for scenario evaluation, adopt with final 2050 MTP																											
2	Socio-economic Data (SE Data) -- <u>Base Year</u> - CO and/or ACS for for populatin and complete Employment Analyst	collect employment	collect employment	collect employment	clean employment	clean employment	clean employment																					
3	Socio-economic Data (SE Data) -- <u>2050</u> horizon year -- develop guide totals																											
4	Land Use Model (CommViz) -- update land use model, create scenarios, approve for use in 2050 MTP, adopt with final 2050 MTP																											
5	Triangle Regional Model (TRM) -- update model, verify network, and approve for use in 2050 MTP																											
6	Deficiency Analysis and Needs Assessment -- generate deficiency analysis, develop needs assessment, and Board review and comment																											
7	Financial Plan -- cost and revenue estimates for Preferred Option based on cost models																											
8	Alternatives Analysis -- generate and evaluate alternatives, extensive public engagement and public hearing, select Preferred Option																											
9	Adoption of 2050 MTP -- release fiscally-constrained Preferred Option for comment, conduct hearing, receive local and agency review, and approve Plan for AQ analysis																											
10	Air Quality Conformity -- release Air Quality Conformity Determination Report (AQ CDR) for comment, conduct hearing, receive local and agency review, and adopt 2050 MTP and AQ CDR																											

MPO Board and Staff Actions	
	(bold/blue block) = Board action
	(light/blue crosshatch) = 1st Bd review/action
	(light grey block) = staff work

Note: MPO executive boards do not meet in **July**

This schedule was last updated on : 6/2/2020