

## TIP Amendment Request - Revise An Existing Project

### Amendment Request Details

**TIP Amendment**  
(change in funding  
greater than \$1M)

**TIP Modification**  
(change in funding  
less than \$1M)

There are previous  
amendments to  
this project.

Date: 3-7-18

Amendment Requested By: City of Durham

### Existing Project Details

Project Name: R. Kelly Bryant Bridge Trail

STIP/TIP #: EB-5720

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

### Existing Project Schedule and Funding: Enter the most current project information.

*Use the MPO database: [bitly.com/mpoprojects](http://bitly.com/mpoprojects)*

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	Planning	LOCAL	\$0	\$0	\$50,000	\$50,000
2017	PE/Design	TAP	\$233,000	\$0	\$58,000	\$291,000
2018	PE/Design	TAP	\$230,047	\$0	\$57,512	\$287,559
2018	ROW	LOCAL	\$0	\$0	\$10,000	\$10,000
2019	Construction	TAP	\$1,534,000	\$0	\$383,000	\$1,917,000
2020	ROW	TAP	\$2,800	\$0	\$700	\$3,500
2021	Construction	TAP	\$1,989,974	\$0	\$524,676	\$2,514,650
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$3,989,821	\$0	\$1,083,888	\$5,073,709

Total Project  
Cost

### Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

*In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.*

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	Planning	LOCAL	\$0	\$0	\$50,000	\$50,000
2018	PE/Design	TAP	\$462,847	\$0	\$115,712	\$578,559
2020	ROW	TAP	\$2,800	\$0	\$10,700	\$13,500
2021	Construction	TAP	\$3,523,974	\$0	\$880,994	\$4,404,968
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$3,989,621	\$0	\$1,057,406	\$5,047,027

Total Project  
Cost

## **TIP Amendment Request - Revise An Existing Project**

### **Project Details - Continued**

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Project now encompasses both the north and south portions of the R. Kelly Bryant Bridge Trail, including the funding and scope for EB-5833. Full scope is now from NC 55 to Drew-Granby Park, and incorporates shared use paths and connecting sidewalks. Existing project schedule above includes funding for EB-5833.

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Combine funding from EB-5720 and EB-5833 in order to coordinate the delivery schedules for both projects and increase efficiency. Move ROW to FY20 and construction to FY21 to more accurately reflect construction schedule.

**Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.**

**REVISIONS TO THE 2016-2025 AND 2018-2027 STIPS  
HIGHWAY PROGRAM  
STIP MODIFICATIONS**

<p><b>DIVISION 5</b> * R-5785 DURHAM FRANKLIN GRANVILLE PERSON VANCE WAKE WARREN <b>PROJ.CATEGORY</b> DIVISION</p>	<p>VARIOUS, DIVISION 5 PROGRAM TO UPGRADE INTERSECTIONS TO COMPLY WITH THE AMERICANS WITH DISABILITIES ACT (ADA) USING TRANSPORTATION ALTERNATIVES (TA) FUNDS. <b><u>ADD CONSTRUCTION IN FY 18 NOT PREVIOUSLY PROGRAMMED.</u></b></p>	<p>CONSTRUCTION</p>	<table border="0"> <tr> <td>FY 2018 -</td> <td>\$800,000</td> <td>(TAP)</td> </tr> <tr> <td>FY 2018 -</td> <td><u>\$200,000</u></td> <td>(S(E))</td> </tr> <tr> <td></td> <td>\$1,000,000</td> <td></td> </tr> </table>	FY 2018 -	\$800,000	(TAP)	FY 2018 -	<u>\$200,000</u>	(S(E))		\$1,000,000	
FY 2018 -	\$800,000	(TAP)										
FY 2018 -	<u>\$200,000</u>	(S(E))										
	\$1,000,000											
<p>* U-4727 CHATHAM DURHAM ORANGE <b>PROJ.CATEGORY</b> DIVISION</p>	<p>VARIOUS, DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION (DCHCMPO) PLANNING ALLOCATION AND UNIFIED WORK PROGRAM. <b><u>ADD STBGDA FUNDS IN FY 18 NOT PREVIOUSLY PROGRAMMED, AT REQUEST OF MPO TO SUPPLEMENT PLANNING ACTIVITIES.</u></b></p>	<p>PLANNING</p>	<table border="0"> <tr> <td>FY 2018 -</td> <td>\$1,738,000</td> <td>(STBGDA)</td> </tr> <tr> <td>FY 2018 -</td> <td><u>\$435,000</u></td> <td>(L)</td> </tr> <tr> <td></td> <td>\$2,173,000</td> <td></td> </tr> </table>	FY 2018 -	\$1,738,000	(STBGDA)	FY 2018 -	<u>\$435,000</u>	(L)		\$2,173,000	
FY 2018 -	\$1,738,000	(STBGDA)										
FY 2018 -	<u>\$435,000</u>	(L)										
	\$2,173,000											

**These items are for informational purposes only and subject to future NC Board of Transportation approval.  
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.**

\* INDICATES FEDERAL AMENDMENT

Thursday, December 07, 2017

**REVISIONS TO THE 2016-2025 AND 2018-2027 STIPS  
HIGHWAY PROGRAM  
STIP MODIFICATIONS**

**DIVISION 7**

* R-5787	VARIOUS, DIVISION 7 PROGRAM TO UPGRADE INTERSECTIONS TO COMPLY WITH THE AMERICANS WITH DISABILITIES ACT (ADA) USING TRANSPORTATION ALTERNATIVES (TA) FUNDS.	CONSTRUCTION	FY 2018 -	\$800,000	(TAP)
ALAMANCE			FY 2018 -	\$200,000	(S(E))
CASWELL				\$1,000,000	
GUILFORD					
ORANGE					
ROCKINGHAM					
<b>PROJ.CATEGORY</b>	<b><u>ADD CONSTRUCTION IN FY 18 NOT PREVIOUSLY PROGRAMMED.</u></b>				
<b>DIVISION</b>					

**DIVISION 8**

* R-5788	VARIOUS, DIVISION 8 PROGRAM TO UPGRADE INTERSECTIONS TO COMPLY WITH THE AMERICANS WITH DISABILITIES ACT (ADA) USING TRANSPORTATION ALTERNATIVES (TA) FUNDS.	CONSTRUCTION	FY 2018 -	\$800,000	(TAP)
CHATHAM			FY 2018 -	\$200,000	(S(E))
HOKE				\$1,000,000	
LEE					
MONTGOMERY					
MOORE					
RANDOLPH					
RICHMOND					
SCOTLAND					
<b>PROJ.CATEGORY</b>	<b><u>ADD CONSTRUCTION IN FY 18 NOT PREVIOUSLY PROGRAMMED.</u></b>				
<b>DIVISION</b>					

**These items are for informational purposes only and subject to future NC Board of Transportation approval.  
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.**

\* INDICATES FEDERAL AMENDMENT

Thursday, December 07, 2017

**REVISIONS TO THE 2018-2027 STIP  
HIGHWAY PROGRAM**

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

**STIP MODIFICATIONS**

* EB-5720 DURHAM PROJ.CATEGORY DIVISION	- DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION	BRYANT BRIDGE NORTH / GOOSE CREEK WEST TRAIL,	ENGINEERING	FY 2018 -	\$230,000	(TAP)	
		NC 55 TO TO DREW-GRANBY PARK IN DURHAM.		FY 2018 -	\$58,000	(L)	
		CONSTRUCT SHARED-USE PATH AND CONNECTING	RIGHT-OF-WAY	FY 2020 -	\$3,000	(TAP)	
		SIDEWALKS.		FY 2020 -	\$11,000	(L)	
		<u>REVISE PROJECT DESCRIPTION TO INCLUDE EB-5833</u>	CONSTRUCTION	FY 2021 -	\$3,524,000	(TAP)	
<u>SCOPE AT THE REQUEST OF MPO.</u>		FY 2021 -	\$908,000	(L)			
					\$4,734,000		
U-5516 DURHAM PROJ.CATEGORY REGIONAL	- DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION	US 501 (ROXBORO ROAD), SR 1448 (LATTA ROAD) / SR	RIGHT-OF-WAY	FY 2019 -	\$4,341,000	(NHP)	
		1639 (INFINITY ROAD) INTERSECTION IN DURHAM.		FY 2019 -	\$2,000,000	(L)	
		INTERSECTION IMPROVEMENTS.	CONSTRUCTION	FY 2020 -	\$5,500,000	(NHP)	
		<u>TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY</u>				\$11,841,000	
		<u>RIGHT-OF-WAY FROM FY 18 TO FY 19 AND</u>					
<u>CONSTRUCTION FROM FY 19 TO 20.</u>							

**STIP DELETIONS**

* EB-5833 DURHAM PROJ.CATEGORY DIVISION	- DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION	BRYANT BRIDGE NORTH / GOOSE CREEK WEST TRAIL,	ENGINEERING	FY 2018 -	\$230,000	(TAP)
		KELLY BRYANT BRIDGE TO DREW-GRANBY PARK IN		FY 2018 -	\$58,000	(L)
		DURHAM. CONSTRUCT SHARED-USE PATH AND	RIGHT-OF-WAY	FY 2020 -	\$3,000	(TAP)
		CONNECTING SIDEWALKS.		FY 2020 -	\$1,000	(L)
		<u>DELETE PROJECT AT THE REQUEST OF MPO. WORK</u>	CONSTRUCTION	FY 2021 -	\$1,990,000	(TAP)
<u>TO BE ACCOMPLISHED UNDER EB-5720.</u>		FY 2021 -	\$525,000	(L)		
					\$2,807,000	

\* INDICATES FEDERAL AMENDMENT

**REVISIONS TO THE 2016-2025 AND 2018-2027 STIPS**  
**HIGHWAY PROGRAM**  
**STIP MODIFICATIONS**

**DIVISION 5**

<p>* EB-5514            DURHAM  <b>PROJ.CATEGORY</b>            TRANSITION</p>	<p>- DURHAM-CHAPEL HILL-CARRBORO            METROPOLITAN PLANNING            ORGANIZATION</p>	<p>NC 751 / SR 1183 / SR 2220 / NON-SYSTEM            (UNIVERSITY DRIVE), SR 1116 (GARRETT ROAD) TO            SR 1158 (CORNWALLIS ROAD) IN DURHAM. ADD            BICYCLE LANES AND PEDESTRIAN IMPROVEMENTS.  <u><b>ADD CONSTRUCTION IN FY 18 NOT PREVIOUSLY            PROGRAMMED [DELAY FROM 16-25 STIP] TO            REFLECT CURRENT CITY DELIVERY SCHEDULE.</b></u></p>	<p>CONSTRUCTION</p> <table border="0" style="margin-left: 20px;"> <tr> <td>FY 2018 -</td> <td style="text-align: right;">\$820,000</td> <td>(TAP)</td> </tr> <tr> <td>FY 2018 -</td> <td style="text-align: right;"><u>\$205,000</u></td> <td>(L)</td> </tr> <tr> <td></td> <td style="text-align: right;">\$1,025,000</td> <td></td> </tr> </table>	FY 2018 -	\$820,000	(TAP)	FY 2018 -	<u>\$205,000</u>	(L)		\$1,025,000	
FY 2018 -	\$820,000	(TAP)										
FY 2018 -	<u>\$205,000</u>	(L)										
	\$1,025,000											
<p>* EB-5703            DURHAM  <b>PROJ.CATEGORY</b>            DIVISION</p>	<p>- DURHAM-CHAPEL HILL-CARRBORO            METROPOLITAN PLANNING            ORGANIZATION</p>	<p>LASALLE STREET, KANGAROO DRIVE TO SPRUNT            AVENUE IN DURHAM. CONSTRUCT SIDEWALKS ON            BOTH SIDES FROM KANGAROO DRIVE TO US 70            BUSINESS (HILLSBOROUGH ROAD) AND ON ONE SIDE            FROM HILLSBOROUGH ROAD TO SPRUNT AVENUE.  <u><b>ADD CONSTRUCTION IN FY 19 NOT PREVIOUSLY            PROGRAMMED [DELAY FROM 16-25 STIP] TO            REFLECT CURRENT CITY DELIVERY SCHEDULE.</b></u></p>	<p>CONSTRUCTION</p> <table border="0" style="margin-left: 20px;"> <tr> <td>FY 2019 -</td> <td style="text-align: right;">\$462,000</td> <td>(TAP)</td> </tr> <tr> <td>FY 2019 -</td> <td style="text-align: right;">\$116,000</td> <td>(L)</td> </tr> <tr> <td></td> <td style="text-align: right;">\$578,000</td> <td></td> </tr> </table>	FY 2019 -	\$462,000	(TAP)	FY 2019 -	\$116,000	(L)		\$578,000	
FY 2019 -	\$462,000	(TAP)										
FY 2019 -	\$116,000	(L)										
	\$578,000											
<p>* EB-5708            DURHAM  <b>PROJ.CATEGORY</b>            DIVISION</p>	<p>- DURHAM-CHAPEL HILL-CARRBORO            METROPOLITAN PLANNING            ORGANIZATION</p>	<p>NC 54, NC 55 TO RESEARCH TRIANGLE PARK            WESTERN LIMIT IN DURHAM. CONSTRUCT SECTIONS            OF SIDEWALK ON SOUTH SIDE.  <u><b>ADD CONSTRUCTION IN FY 19 NOT PREVIOUSLY            PROGRAMMED [DELAY FROM 16-25 STIP] TO            REFLECT CURRENT CITY DELIVERY SCHEDULE.</b></u></p>	<p>CONSTRUCTION</p> <table border="0" style="margin-left: 20px;"> <tr> <td>FY 2019 -</td> <td style="text-align: right;"><u>\$275,000</u></td> <td>(SRTS)</td> </tr> <tr> <td></td> <td style="text-align: right;">\$275,000</td> <td></td> </tr> </table>	FY 2019 -	<u>\$275,000</u>	(SRTS)		\$275,000				
FY 2019 -	<u>\$275,000</u>	(SRTS)										
	\$275,000											

**These items are for informational purposes only and subject to future NC Board of Transportation approval.  
 It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.**

\* INDICATES FEDERAL AMENDMENT

Thursday, February 01, 2018

**REVISIONS TO THE 2016-2025 AND 2018-2027 STIPS**  
**HIGHWAY PROGRAM**  
**STIP MODIFICATIONS**

**DIVISION 5**

* EB-5715	- DURHAM-CHAPEL HILL-CARRBORO	US 501 BYPASS (NORTH DUKE STREET), MURRAY	CONSTRUCTION	FY 2019 -	\$1,015,000	(TAP)
DURHAM	METROPOLITAN PLANNING	AVENUE TO US 501 BUSINESS (NORTH ROXBORO		FY 2019 -	<u>\$254,000</u>	(L)
<b>PROJ.CATEGORY</b>	<b>ORGANIZATION</b>	ROAD) IN DURHAM. CONSTRUCT SIDEWALK ON EAST				
DIVISION		SIDE TO FILL IN EXISTING GAPS.			\$1,269,000	

**ADD CONSTRUCTION IN FY 19 NOT PREVIOUSLY  
PROGRAMMED [DELAY FROM 16-25 STIP] TO  
REFLECT CURRENT CITY DELIVERY SCHEDULE.**

**These items are for informational purposes only and subject to future NC Board of Transportation approval.  
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.**

\* INDICATES FEDERAL AMENDMENT

Thursday, January 04, 2018

**REVISIONS TO THE 2016-2025 AND 2018-2027 STIPS**  
**HIGHWAY PROGRAM**  
**STIP MODIFICATIONS**

**DIVISION 7**

<p>* C-5179  ORANGE  PROJ.CATEGORY  EXEMPT</p>	<p>- DURHAM-CHAPEL HILL-CARRBORO  METROPOLITAN PLANNING  ORGANIZATION</p>	<p>SR 1750 (NORTH ESTES DRIVE), NC 86 (MARTIN LUTHER KING, JR. BOULEVARD) TO CASWELL DRIVE IN CHAPEL HILL. CONSTRUCT FIVE FOOT SIDEWALKS AND FIVE FOOT BIKE LANES.  NC 86 (MARTIN LUTHER KING, JR. BOULEVARD) TO ELLIOTT ROAD IN CHAPEL HILL. CONSTRUCT TEN FOOT MULTIUSE PATH.  <u>ADD CONSTRUCTION IN FY 18 NOT PREVIOUSLY PROGRAMMED (DELAY FROM 16-25 STIP) TO REFLECT TOWN'S LATEST PROJECT DELIVERY SCHEDULE</u></p>	<p>CONSTRUCTION</p> <table border="0"> <tr> <td>FY 2018 -</td> <td>\$1,630,000</td> <td>(CMAQ)</td> </tr> <tr> <td>FY 2018 -</td> <td><u>\$408,000</u></td> <td>(L)</td> </tr> <tr> <td></td> <td>\$2,038,000</td> <td></td> </tr> </table>	FY 2018 -	\$1,630,000	(CMAQ)	FY 2018 -	<u>\$408,000</u>	(L)		\$2,038,000	
FY 2018 -	\$1,630,000	(CMAQ)										
FY 2018 -	<u>\$408,000</u>	(L)										
	\$2,038,000											

**These items are for informational purposes only and subject to future NC Board of Transportation approval.**  
**It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.**

\* INDICATES FEDERAL AMENDMENT