

## DCHC Projects Affected by STIP Reprogramming

Project Type	TIP Number	Location	Description	Change	Old	New	Old	New
Intersection	R-5825	Chatham	NC 751/O'Kelly Chapel Road intersection	Back 4 years			PY	2023
Upgrade	U-6192	Chatham	US 15/501 convert to superstreet - Smith Level Road to US 64	ROW back 1 year; CON back 3 years	2025	2026	2027	2030
Bridge	B-5674	Durham	US 15/501 bridge replacement over Cornwallis Road	All phases back 2 years	2020	2022	2022	2024
Widening	I-5707	Durham	I-40 westbound auxiliary lane from NC 147 to NC 55	All phases back 3 years	2021	2024	2023	2026
Pavement Rehab	I-5942	Durham	I-85 pavement rehab - Midland Terrace to NC 56	Back 3 years			2025	2028
Pavement Rehab	I-5993	Durham	I-40 pavement rehab - US 15/501 to NC 147	Back 4 years			2021	2025
Bridge Rehab	I-5994	Durham	I-40 bridge rehab - US 15/501 to NC 147	Back 4 years			2021	2025
Pavement Rehab	I-5995	Durham	I-40 pavement rehab - NC147 to Airport Blvd	Back 3 years			2022	2025
Pavement Rehab	I-5998	Durham	I-540 pavement rehab - I-40 to US 70	Back 2 years			2023	2025
Bridge Rehab	I-6000	Durham	I-540 bridge rehab - I-40 to US 1	Back 3 years			2022	2025
Managed Motorway	I-6006	Durham	I-40 Managed Motorway from NC 54 to Wade Avenue	ROW back 3 years; CON back 4 years	2025	2028	2025	2029
Widening	I-6010	Durham	I-85 widening - Red Mill Road to Midland Terrace	ROW back 2 years	2027	2029	FYU	FYU
Freight Rail	P-5706	Durham	East Durham Railroad Safety Project (straightening a curve and a combination grade separations and closures)	Construction moved back 1 year			2026	2027
Intersection	U-5516	Durham	US 501/Latta/Infinity intersection	All phases back 4 years	2021	2025	2023	2027
Upgrade	U-5518	Durham	US 70 upgrade - I-540 to TW Alexander Drive	All phases back 4 years	2021	2025	2021	2025
Interchange	U-5717	Durham	US 15/501/Garrett Road interchange	Back 3 years			2023	2026
Interchange	U-5720	Durham	US 70 (Miami Blvd)/Sherron Road Upgrade to Controlled-Access Facility and Convert Sherron Road intersection to interchange	ROW and CON delayed 3 years	2024	2027	2027	FYU
Widening	U-5774C/F	Durham	NC 54 widening - Barbee Chapel Road to I-40; improve I-40 interchange	All phases back 4 years	2025	2029	2029	FYU
New Roadway	U-5823	Durham	Woodcraft Parkway Extension	ROW back 9 years; CON back 10 years	2020	2029	2021	2031

Signal System	U-5868	Durham	City of Durham Signal System Upgrade	Project to use BUILD NC Bonds, under construction				
Widening	U-5934	Durham	NC 147 widening - East End Connector to NC 147	All phases back 4 years	2024	2028	2024	2028
Operational Improvements	U-5937	Durham	NC 147 operational improvements - Chapel Hill Street to Briggs Avenue	ROW back 4 years; CON back 3	2023	2027	2027	2030
Widening	U-6021	Durham	Fayetteville Road widening - Barbee Road to Woodcroft Parkway	All phases back 8 years	2021	2029	2023	2031

## August & September Amendments to the STIP: Statewide Projects

MPO Board 9/9/2020 Item 8

TIP Number	Description	Change
M-0414	Municipal Bridge Inspection Program Implementation	Add inspection funds at request of Structures Management Unit
R-5753	Road and bridge improvements to be constructed on transportation facilities that are owned by the federal government	Add Emergency Relief for Federally Owned Roads program funds not previously programmed.
RX-2100	Passenger Rail Crossing Safety Improvement Inventory Program	Add preliminary engineering not previously programmed at request of Rail Division
TC-0005	Statewide 5339(b) Discretionary Grant for Facility Construction.	New project developed for federal funding at the request of NCDOT
TC-0006	Statewide 5339(b) Discretionary Grant for Facility Construction.	New project developed for federal funding at the request of NCDOT
TC-0007	Statewide 5339(b) Discretionary Grant for Facility Construction.	New project developed for federal funding at the request of NCDOT
TC-0008	Statewide 5339(b) Discretionary Grant for Facility Construction.	New project developed for federal funding at the request of NCDOT
TC-0010	Statewide 5339(b) Discretionary Grant for Facility Construction.	New project developed for federal funding at the request of NCDOT
TC-0011	Statewide 5339(b) Discretionary Grant for Facility Construction.	New project developed for federal funding at the request of NCDOT
TC-0012	Statewide 5339(b) Discretionary Grant to Purchase Electric Buses and Charging Stations	New project developed for federal funding at the request of NCDOT
TC-0013	Mobility from All Grant Opportunity from the FTA 5310 Discretionary Grant Awarded by FTA	New project developed for federal funding award. Project added at the request of Integrated Mobility Division
TG-0002	FY21 5307 SBUS Capital	New project developed for federal funding at the request of NCDOT
TG-0004	FY21 5307 SBUS Capital	New project developed for federal funding at the request of NCDOT
TG-0005	FY21 5307 SBUS Capital	New project developed for federal funding at the request of NCDOT
TG-0006	FY21 5307 SBUS Capital	New project developed for federal funding at the request of NCDOT
TM-0010	FY21 5307 Operating Funds	New project developed for federal funding at the request of NCDOT
TM-0012	FY21 5307 Operating Funds	New project developed for federal funding at the request of NCDOT
TM-0014	FY21 5307 Operating Funds	New project developed for federal funding at the request of NCDOT
TM-0015	FY21 5307 Operating Funds	New project developed for federal funding at the request of NCDOT
TM-0020	FY21 5307 Operating Funds	New project developed for federal funding at the request of NCDOT
TM-0022	FY21 5307 Operating Funds	New project developed for federal funding at the request of NCDOT