

Durham - Chapel Hill - Carrboro
Metropolitan Planning Organization Technical Committee
December 21, 2016

FY 2016-2025 TIP Amendment #6 Summary Sheet

See full report for additional information on each project.

- **EB-5721 US15-501 Bicycle and Pedestrian Sidepath-Willow to Cleland:** Change funds from SRTS to STP and add required local match; delay design for one year.
- **C-5179 SR 1750 (North Estes Drive):** Add \$8,000 in STPBG funds for PE/Design and delay ROW to 2017.
- ***C-5183B NCDOT Division 5 STIP Modification:** Add ROW in FY17 not previously programmed and delay construction from FY17 to FY18.
- ***U-5543 NCDOT Division 7 STIP Modification:** Add construction in FY17 not previously programmed.
- ***B-9000DIV NCDOT Statewide STIP Deletion:** Delete project as B-9999 will be used for bridge inspections.
- ***B-9000REG NCDOT Statewide STIP Deletion:** Delete project as B-9999 will be used for bridge inspections.
- ***B-9000SW NCDOT Statewide STIP Deletion:** Delete project as B-9999 will be used for bridge inspections.