

Schedule of Presentations to Governing Bodies

Durham County Board

Date	Type	Action	Description
1/23	Regular Session	No Action (<i>Information Briefing</i>)	Overview schedule for the Transit Plan update & the D-O LRT Project Financial Plan submittal.
2/6	Work Session	No Action (<i>Information Briefing</i>)	Overview of the public comment period schedule; overview of the Draft Transit Plan
2/10	<i>Draft Transit Plan released for public comment</i>		
3/6	Work Session	No Action (<i>Comments Requested</i>)	Review of transit plan, summary of comments received to date. Ideal time for Board to submit comments on the draft plan.
3/13	<i>Public Comment period for Draft Transit Plans close</i>		
3/27	<i>Final Transit Plans Released</i>		
4/10	Regular Session	Adoption of Updates to the County Transit Plan	Presentation on Final Transit Plans

Orange County Board

Date	Type	Action	Description
1/24	Regular Session	No Action (<i>Information Briefing</i>)	Overview schedule for the Transit Plan update & the D-O LRT Project Financial Plan submittal.
2/10	<i>Draft Transit Plan released for public comment</i>		
2/16	Work Session	No Action (<i>Information Briefing</i>)	Overview of the public comment period schedule; overview of the Draft Transit Plan
3/7	Regular Session	No Action (<i>Comments Requested</i>)	Summary of comments received to date. Ideal time for Board to submit comments on the draft plan.
3/13	<i>Public Comment period for Draft Transit Plans close</i>		
3/27	<i>Final Transit Plans Released</i>		
4/4	Regular Session	Adoption of Updates to the County Transit Plan	Presentation on Final Transit Plans

MPO Technical Committee

Date	Action	Description
1/25	<i>Information Briefing</i>	Review Transit Plan inputs from SWG, offer input on rough draft transit plans
2/10	<i>Draft Transit Plan released for public comment</i>	
2/22	<i>Information Briefing</i>	Review of comments received to date and the progress of the public meetings
3/13	<i>Public Comment period for Draft Transit Plans close</i>	
3/27	<i>Final Transit Plans Released</i>	
3/22	<i>Information Briefing</i>	Review of comments submitted and Draft Final Plan

MPO Policy Board

Date	Action	Description
1/11	No Action (<i>Information Briefing</i>)	Overview schedule for the Transit Plan update & the D-O LRT Project Financial Plan submittal.
2/8	No Action (<i>Information Briefing</i>)	Overview of the public comment period schedule; overview of the Draft Transit Plan
2/10	<i>Draft Transit Plan released for public comment</i>	
3/8	No Action (<i>Comments Requested</i>)	Review of transit plan, summary of comments received to date. Ideal time for Board to submit comments on the draft plan.
3/13	<i>Public Comment period for Draft Transit Plans close</i>	
3/27	<i>Final Transit Plans Released</i>	
4/12	Adoption of Updates to the County Transit Plan	Presentation on Final Transit Plans

GoTriangle Board of Trustees

Date	Action	Description
1/25	<i>Information Briefing</i>	Overview of the public comment period schedule & process to create draft transit plan
2/10	<i>Draft Transit Plan released for public comment</i>	
2/22	<i>Information Briefing</i>	Review of comments received to date and the progress of the public meetings
3/13	<i>Public Comment period for Draft Transit Plans close</i>	
3/22	<i>Information Briefing</i>	Summary of comments received to date, review of draft final transit plan.
3/27	<i>Final Transit Plans Released</i>	
4/26	<i>Adoption County Transit Plans Approval Contracts for Engineering</i>	Presentation on Final Transit Plans and review of contracts for GEC and PMC.

Additional presentations on the Draft Transit Plans will include:

- Carrboro Board of Alderman: Feb. 7 Regular Session
- Chapel Hill Town Council: Feb. 8 Work Session
- Durham City Council: Feb. 9 Work Session
- Hillsborough Board of Commissioners: Feb. 13 Regular Session Briefing

