

**Technical Committee
January 27, 2021**

FY 2020-2029 TIP Amendment #4 Summary Sheet

See full report for additional information on each project.

- **C-4928 Morreene Road Sidewalks and Bike lanes:** Adjust budget to meet ROW funding requirements.
- **EB-5704 Raynor St Sidewalks:** Delay construction to FY22 to allow city additional time for planning.
- **EB-5720 R. Kelly Bryant Bridge Trial:** Delay ROW to FY22 to allow city additional time for planning and design.
- **EB-5837 Third Fork Creek Trail:** Delay ROW to FY22 to allow city additional time for planning and design.
- **EL-4828A Morgan Creek Greenway, Phase 1:** Delay construction from FY20 to FY21 to allow additional time for planning and design,
- **HB-9999ARE Bridge Inspection Program Inspections:** Project break added at request of Structures Management.
- **HB-9999ASW Bridge Inspection Program Inspections:** Project break added at request of Structures Management.
- **HB-9999BDI Bridge Inspection Program Structure Inventory and Appraisal:** Project break added at the request of structures management.
- **HB-9999CDI Bridge Inspection Program Analysis:** Project break added at the request of structures management.
- **HB-9999CRE Bridge Inspection Program Analysis:** Project break added at the request of structures management.
- **HB-9999CSW Bridge Inspection Program Analysis:** Project break added at the request of structures management.
- **HV-9999ADI Bridge Inspection Program Inspections:** Project break added at request of Structures Management.
- **I-3306A I-40 Interchange Improvements:** Add segment "A" to replace segments AA, AB, and AC and combine funding to facilitate project delivery. Cost increase exceeding \$2 million and 25% thresholds.
- **I-3306AA I-40, I-85 to NC 86:** Delete segment AA, work to be accomplished under I-3306A.
- **I-3306AB I-40, NC 86 to Durham County Line:** Delete segment AB; work to be accomplished under I-3306A.
- **I-3306AC I-40, NC 86 Interchange Improvement:** Delete segment AC; work to be accomplished under I-3306A.
- **P-2918 Piedmont Corridor Equipment and Capital Yard Maintenance Facility:** Add operations in FY21 not previously programmed at request of the Rail Division; cost increase exceeding \$2 million and 25% thresholds.

- **P-5717 Cornwallis Road Grade Separation:** Delay ROW from FY21 to FY22 and construction from FY22 to FY23 to assist in balancing funds.
- **R-5785 Division 5 ADA Compliant Intersection Improvements:** Add construction in FY21 and FY22 not previously programmed.
- **R-5787 Division 7 ADA Compliant Intersection Improvements:** Add construction in FY21 and FY22 not previously programmed.
- **R-5788 Division 8 ADA Compliant Intersection Improvements:** Add construction in FY21 and FY22 not previously programmed.
- **R-5966 Federal Tribal Transportation Program Road and Bridge Improvements:** Funding Added to FY21, FY22 and FY23 at the direction of FHWA.
- **TC-0005 5339 (b) Discretionary Grant for Facility Construction:** Modifying Project TC-0005 to identify source and amount of local funds at the request of the Integrated Mobility Division.
- **TC-0006 5339 (b) Discretionary Grant for Facility Construction:** Modifying Project TC-0006 to identify source and amount of local funds at the request of the Integrated Mobility Division.
- **TC-0007 5339 (b) Discretionary Grant for Facility Construction:** Modifying Project TC-0007 to identify source and amount of local funds at the request of the Integrated Mobility Division.
- **TC-0008 5339 (b) Discretionary Grant for Facility Construction:** Modifying Project TC-0008 to identify source and amount of local funds at the request of the Integrated Mobility Division.
- **TC-0010 5339 (b) Discretionary Grant for Facility Construction:** Modifying Project TC-0010 to identify source and amount of local funds at the request of the Integrated Mobility Division.
- **TC-0011 5339 (b) Discretionary Grant for Facility Construction:** Modifying Project TC-0011 to identify source and amount of local funds at the request of the Integrated Mobility Division.
- **TC-0012 5339 (b) Discretionary Grant to Purchase Electric Buses and Charging Stations:** Modifying Project TC-0012 to identify source and amount of local funds at the request of the Integrated Mobility Division.
- **TC-0013 Mobility from All FTA Grant from the FTA 5310 Discretionary Grant:** Modifying project TC-0012 to STIP FY2021; new project developed for federal funding award; moving matching funds from local to state at the request of the Integrated Mobility Division.
- **TI-6109 5311 (F) Intercity Bus Funds for FTA Grants:** Modifying the federal funds received from FTA Administered by PTD based on FY21Grants.
- **TL-0008 GoTriangle Commuter Rail Early Development Activities:** Add project TL-0008 to STIP for FFY 2020 at the request of CAMPO.
- **TM-0024 AIM Grant from FTA (expand service and hours):** Add project at the request of Integrated Mobility Division; new project developed for federal funding award.
- **TO-0003 Human Trafficking Awareness and Public Safety Discretionary Grant from FTA:** Add project at the request of Integrated Mobility Division; new project developed for federal funding award.
- **TO-0004 System Safety Oversight Grant:** Add project at the request of Integrated Mobility Division; new project developed for federal funding award.

- **TU-0003 H.O.P.E. Grant Opportunity from the FTA (planning and preparation for electric vehicle deployment):** Add project at the request of Integrated Mobility Division; new project developed for federal funding award.
- **U-6245 West Ten Road Paved Shoulders and Turn Lanes:** Delete ROW acquisition, no ROW acquisition or utility relocation required.