



Durham - Chapel Hill - Carrboro
Metropolitan Planning Organization Board

FY 2016-2025 TIP Amendment #2 Summary Sheet

For review and approval.

- **#I-3306A I-40 widening & ITS:** NCDOT has requested an amendment to this project to update the project schedule to accelerate the right-of-way phase from FY2023 to FY2021 and construction from FY2024 to FY2023. Pgs. 1-2.
- **#P-5706 East Durham Siding:** NCDOT has requested this new project be added to the TIP and STIP. Pg. 3.
- **#P-5710 Grade Separations at Blackwell Street and Mangum Street:** NCDOT has requested this new project be added to the TIP and STIP. Pg. 4.
- **#U-5717 US 15/501 (at Garrett Road):** NCDOT has requested this amendment to update the project schedule to accelerate the right-of-way phase from FY2023 to FY2020 and construction from FY2024 to FY2023. Pgs. 5-6.
- **#U-5774 NC 54:** NCDOT requested this amendment to update the project schedules for Break B, C, E, F, and H to delay the construction from FY2024 to FY2025 to allow additional time for the right-of-way acquisition and utilities phases. Pgs. 7-16.

Project Break description:

B: NC 54 from US 15/501 in Orange County to Barbee Chapel Road in Durham County

C: NC 54 from Barbee Chapel Road in Durham County to I-40

E: NC 54 and Farrington Road intersection – convert at-grade intersection to grade separated

F: NC 54 and I-40 interchange improvements

H: NC 54 from NC 751 to Fayetteville Road