

**DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION
2022 UNIFIED PLANNING WORK PROGRAM (UPWP) DEVELOPMENT SCHEDULE**

The tentative development schedule for the FY 2022 UPWP is presented below. The work program will contain new initiatives for FY2021 and a continuation of select initiatives and emphasis areas. The schedule provides for the coordination of the UPWP development with the local government budget process and NCDOT deadlines.

| DATES | DCHC MPO ACTIVITY DESCRIPTION |
|----------------------------|--|
| Oct - Dec 2020 | Development of draft 2022 UPWP and coordination with local agencies. |
| 1-Nov-20 | Deadline for funding request and supplemental documents to be submitted to MPO by member agencies. |
| 18-Dec-20 | TC reviews draft 2022 UPWP and recommends Board release draft for public comment. |
| 8-Jan-21 | MPO Board reviews draft of 2022 UPWP and releases draft for public comment. |
| 22-Jan-21 | TC receives draft 2022 UPWP and recommends Board hold public hearing and approve draft at February Board meeting. |
| 31-Jan-21 | Draft 2022 UPWP submitted to NCDOT/PTD |
| 12-Feb-21 | MPO Board holds public hearing and approves draft 2022 UPWP including approval of self certification process and local share. |
| 31-March-21 | Deadline for final FY2022 UPWP to be submitted to NCDOT and FHWA for approval. NCDOT/PTD will submit UPWP to FTA for approval. |
| June 2021 | Approval of FY 2022 DCHC MPO UPWP by NCDOT/FHWA |
| July 1, 2021-June 30, 2022 | FY 2022 UPWP Fiscal Year |