

Transportation Improvement Program Amendment #5
Summary Sheet
January 28, 2025

Member Updates: Additional Projects

- **Fayetteville Transit Emphasis Corridor**
 - GoDurham, Fayetteville Street, Durham, Construct access and bus stop improvements
 - Add project to the TIP/STIP

Member Updates: Delays/Deferments

- **EB-5880**
 - SR 1005 (Jones Ferry Road). Davie Road to SR 1010 (West Main Street) in Carrboro. Construct sidewalk on North Side.
 - Delay project initiation from FY25 to FY26
- **EB-5890**
 - Barnes Street. King Street to SR 1005 (Jones Ferry Road) in Carrboro. Construct Sidewalk.
 - Delay project initiation from FY25 to FY26

Member Updates: Modifications

- **TQ-3001**
 - GoDurham, Purchase service for passengers who are eligible for ADA services by resided outside of the 3/4 mile ADA service area of GoDurham.
 - Add 5310 funding to FY23 & FY24
 - Change ownership to the City of Durham

Member Updates: Additional Funding

- **TD-5294**
 - GoDurham, NC 98 (Holloway Street), Durham, construct access and bus stop improvements
 - Add RAISE funding to project.
- **TD-5108**
 - GoDurham, Durham. Planning assistance.
 - Adding future years of 5303 funding
- **BL-0139**
 - Orange Grove Road, North side of Orange Grove Road, from existing sidewalk near Elfland Blvd in Hillsborough, NC to first driveway at Cedar Ridge High School along Grady Brown School Road, Construct a 1.07-mile sidewalk along north side of Orange Grove Road
 - Add funds for ROW in FY26

- **LTV Purchase (STIP # is pending from Amendment #4)**
 - GoDurham, Durham. Purchase of replacement Light Transit Vehicles for GoDurham ACCESS
 - Adding funds to FY25
- **TQ-3002**
 - Orange County STEAMM, the project will support an aging-related mobility manager responsible for educating older adults about public transportation systems, expand and manage a volunteer driver program, and purchase service from transportation operators to provide better access to community services.
 - Add 5310 funding to FY23, FY24, FY25, and FY26
- **TD-5295**
 - GoTriangle, Hillsborough, Construct Park and Ride lot near US 70 and Miller Road
 - Add FUZ funding.
 - Update cost estimate and CON to FY26
- **TM-0043**
 - GoDurham, acquisition of electrical transit buses
 - Adding various funding to FY26

Item N (September)

Additions (Statewide)

- **HB-0099A**
 - Various, bridge inspection program inspections.
 - Add project. Replaces STIP ID HB-9999A.
- **HB-0099B**
 - Various, bridge inspection program inspections.
 - Add project. Replaces STIP ID HB-9999B.
- **HB-0099C**
 - Various, bridge inspection program inspections.
 - Add project. Replaces STIP ID HB-9999C.

Modifications (Statewide)

- **C-5600VA**
 - Queen City Express, Wilmington to Charlotte. Subsidy for intermodal rail service between port of Wilmington and Charlotte
 - Add project at the request of the Rail and Port Divisions. Add operations funds in FY25.

Deletions (Statewide)

- **HB-9999A**
 - Various, bridge inspection program inspections.
 - Remove project. Project replaced by STIP ID HB-0099A.
- **HB-9999B**
 - Various, bridge inspection program inspections.

- Remove project. Project replaced by STIP ID HB-0099A.
- **HB-9999C**
 - Various, bridge inspection program inspections.
 - Remove project. Project replaced by STIP ID HB-0099A.

Additions

- **BL-0149**
 - On Shelton Street, East Poplar Avenue, and Maple Avenue, construct a contraflow cycle track and install pavement markings on Shelton Street. Construct a pedestrian lane on East Poplar Avenue and a contraflow lane on Maple Avenue.
 - Add project at the request of the MPO.
- **C-5179**
 - SR 1750 (North Estes Drive), from NC 86 (Martin Luther King, Jr. Boulevard) to Caswell Drive in Chapel Hill, will have five-foot sidewalks and five-foot bike lanes constructed. Additionally, from NC 86 (Martin Luther King, Jr. Boulevard) to Elliott Road in Chapel Hill, a ten-foot multi-use path will be constructed.
 - Add additional construction funding in FY25 not previously programmed. This action adds this project to the federally approved 2024-2033 STIP.
- **TL-0064**
 - The Triangle Mobility Hub project involves constructing a new transit center at a signalized site with a driveway on NC 54 that includes transit signal priority. The project also includes making transit operational improvements along NC 54, Miami Boulevard, and Slater Road, as well as purchasing battery-electric buses.
 - Add project at the request of the MPO. DP funding reflects federal RAISE grant award.

Modifications

- **HL-0045**
 - Exchange Park Lane, South Churton Street to Faribault Lane in Hillsborough. Repair Bridge 670241 over Eno River.
 - To allow additional time for planning and design, delay construction from FY24 to FY25.
- **HS-2405AH**
 - At the intersection of NC 54 (Miami Boulevard) and SR 1978 (Hopson Road), a multi-use path will be constructed along NC 54 north of the intersection, and the crosswalks will be upgraded. This project break has been added at the request of the Transportation Mobility and Safety Division.
 - Add project break at the request of the Transportation Mobility and Safety Division.

Item N (October)

Modifications

- **C-5650**
 - SR 1919 (Smith Level Road / South Greensboro Street), Public Works Drive to East/West Main Street in Carrboro. Construct Sidewalk on one Side.
 - To allow additional time for Planning and Design, delay Right-Of-Way from FY24 to FY25.
- **EB-5886A**
 - SR 1780 (Estes Drive), SR 1772 (North Greensboro Street) to South of Norfolk Southern RR tracks in Carrboro. Bicycle and Pedestrian improvements.
 - To allow additional time for Planning and Design, delay Right-Of-Way from FY24 to FY25.
- **HS-2005H**
 - SR 1973 (Page Road), Churchill Hall/Arby's/McDonald Driveway. Install directional crossover.
 - To reflect latest delivery schedule, delay Construction from FY24 To FY25.
- **HS-2405B**
 - NC 157 (Guess Road), NC 157 (Guess Road) from Durham municipal limits to Orange County line. Install Long Life Pavement Markings.
 - To allow additional time for Planning and Design, delay Construction from FY24 to FY25.
- **HS-2405I**
 - SR 1110 (Barbee Chapel Road), SR 1110 (Barbee Chapel Road) at Downing Creek Parkway/Hales Wood Road. Install traffic signal with pedestrian accommodations.
 - To allow additional time for Planning and Design, delay Right-of-Way and Utilities from FY24 to FY25.
- **HS-2405L**
 - Various, all freeway ramp locations in Division 5. Bring wrong way driver deterrence markings up to standard.
 - To allow additional time for Planning and Design, delay Construction from FY24 to FY25.

Item N (November) *

*At the time of the agenda release, the November Item N has not been released. The below projects are anticipated to appear on the November Item N.

Additions

- **TL-0065**
 - GoDurham, Purchase battery electric buses
 - Add project at the request of the MPO.
- **TL-0066**
 - Chapel Hill Transit, Purchase electric bus.
 - Add project at the request of the MPO.

- **BL-0139**
 - Orange Grove Road, Hillsborough. Construct transit access sidewalk.
 - Add project at the request of the MPO.
- **BL-0151**
 - Bolin Creek Greenway Phase II, Lake Hogan Greenway to Jones Creek/Twin Creeks Greenways. Construct greenway.
 - Add project at the request of the MPO.
- **BL-0150**
 - Various, Chapel Hill. Construct sidewalks to fill in gaps.
 - Add project at the request of the MPO.
- **HL-0156**
 - Various, Chatham County. Purchase and install two electric vehicle charging stations.
 - Add project at the request of the MPO.

Modifications

- **HN-0026B**
 - Transportation Demand Management Program for organizations in Durham-Chapel Hill-Carrboro (DCHC)
 - Add funding to FY25, FY26, and FY27
- **EB-5904**
 - Durham Rail Trail, Pettigrew Street to Avondale Drive in Durham. Construct multi-use trail on former rail corridor.
 - Add funding to FY25.