

Transportation Improvement Program Amendment #7 Summary Sheet

- **C-4928** Morreene Road Bike-Ped: Delay ROW from FY21 to FY22 and construction from FY22 to FY23 to allow additional time for planning and design.
- **C-5183B** Alston Avenue: Delay construction from FY21 to FY22 to allow additional time for planning and design.
- **M-0479ADIV** Statewide Project Development and Environmental Analysis Preliminary Engineering for Atlas SAP Integration: Add project break at request of the Environmental Analysis Unit.
- **M-0479AREG** Statewide Project Development and Environmental Analysis Preliminary Engineering for Atlas SAP Integration: Add project break at request of the Environmental Analysis Unit.
- **M-0479ASW** Statewide Project Development and Environmental Analysis Preliminary Engineering for Atlas SAP Integration: Add project break at request of the Environmental Analysis Unit.
- **M-0479BDIV** Statewide Project Development and Environmental Analysis Preliminary Engineering for Atlas Environmental Unit Groups: Add project break at request of the Environmental Analysis Unit.
- **M-0479BREG** Statewide Project Development and Environmental Analysis Preliminary Engineering for Atlas Environmental Unit Groups: Add project break at request of the Environmental Analysis Unit.
- **M-0479BSW** Statewide Project Development and Environmental Analysis Preliminary Engineering for Atlas Environmental Unit Groups: Add project break at request of the Environmental Analysis Unit.
- **M-0552ADIV** Roadway Design Open Roads Designer Training and Development for division projects: Project added at the request of the Roadway Design unit.
- **M-0552AREG** Roadway Design Open Roads Designer Training and Development for regional projects: Project added at the request of the Roadway Design unit.
- **M-0552ASW** Roadway Design Open Roads Designer Training and Development for statewide projects: Project added at the request of the Roadway Design unit.
- **M-0552BDIV** Roadway Design Training and Development for Miscellaneous division projects: Project added at the request of the Roadway Design unit.
- **M-0552BREG** Roadway Design Training and Development for Miscellaneous regional projects: Project added at the request of the Roadway Design unit.
- **M-0552BSW** Roadway Design Training and Development for Miscellaneous statewide projects: Project added at the request of the Roadway Design unit.
- **M-0553A** Integrated Project Delivery: Project added at the request of Technical Services.
- **M-0554DIV** NCDOT Mitigation Order to Division of Mitigation Services: Project added at the request of the Environmental Analysis Unit.
- **M-0554REG** NCDOT Mitigation Order to Division of Mitigation Services: Project added at the request of the Environmental Analysis Unit.
- **M-0554SW** NCDOT Mitigation Order to Division of Mitigation Services: Project added at the request of the Environmental Analysis Unit.
- **M-0553B** Provide Assistance to Information Technology for Preconstruction Deliverables: Project added at the request of Technical Services.

- **P-5701** Hillsborough Passenger Rail Station: Delay construction from FY21 to FY22 to assist in balancing funds. Project will also be segmented, schedules and funding will be applied to individual breaks.
- **P-5701A** Hillsborough Passenger Rail Station Building, Site Access, Utilities and Parking: New project break added at the request of the Rail Division.
- **P-5701B** Hillsborough Passenger Rail Station Platform Construction and Realign Curve at Milepost 41.4: New project break added at the request of the Rail Division.
- **P-5706** East Durham Railroad Safety Project: Delay ROW from FY21 to FY22 to allow additional time to complete planning and design.
- **TA-4923** GoDurham Bus Replacement and Paratransit Vans: Program funding for the purchase of twelve (12) Paratransit vans in FY22 and flexing FY18-22 STPDA funds from FHWA to FTA to purchase three electric buses and seven ACCESS vehicles.
- **TA-6721** OPT Purchase Two Light Transit Vehicles: Move funds from FY21 to FY22.
- **TD-5155** OPT Replacement Light Transit Vehicle: Move funds from prior year to FY22.
- **TM-0027** 5311 Administrative Funds for FTA Grants: Modify Funding for FY22 at request of Integrated Mobility Division.
- **TM-0036** 5310 State Administrative Funds: Add project at the request of the Integrated Mobility Division.
- **TU-0005** NCDOT 5303 Metropolitan Transportation Planning Funds for FTA Grants: Add project in FY22 at the request of the Integrated Mobility Division. New Project Developed for Federal Funding Award.
- **U-4726** DCHC Bicycle and Pedestrian Projects: Add ROW and Con in FY21 and construction in FY22 not previously programmed.
- **U-5823** Woodcroft Parkway Extension: Delay ROW from Fy21 to FY22 to allow additional time for planning and design.