

IAM-CHAPEL HILL- CARRBORO METROPOLITAN PLANNING ORGANIZATION 2022-23 UNIFIED PLANNING WORK PROGRAM (UPWP) DEVELOPMENT SCHE

The tentative development schedule for the 2022-23 UPWP is presented below. The work program will contain new initiatives for FY2022-23 and a continuation of select initiatives and emphasis areas. The schedule provides for the coordination of the UPWP development with the local government budget process and NCDOT deadlines.

DATES	DCHC MPO ACTIVITY DESCRIPTION
Oct - Dec 2021	Development of draft 2022-23 UPWP and coordination with the Oversight Committee & local agencies.
11/10/2021	UPWP Prospectus approved by MPO Board
11/24/2021	Deadline for funding request and supplemental documents to be submitted to MPO by member agencies
12/15/2021	TC reviews draft 2022 UPWP and recommends Board release draft for public comments
1/12/2022	MPO Board reviews draft of 2022 UPWP and releases for public comments
2/23/2022	TC receives draft UPWP and recommends Board hold public hearing and approve draft at February Board meeting
3/9/2022	MPO Board holds public hearing and approves draft 2022 UPWP including approval of self-certification process and local match
3/11/2022	Deadline for final 2022 UPWP to be submitted to NCDOT and FHWA for approval. NCDOT/PDT submits UPWP to FTA for approval