

## DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION 2022 UNIFIED PLANNING WORK PROGRAM (UPWP) DEVELOPMENT SCHEDULE

The tentative development schedule for the FY 2022 UPWP is presented below. The work program will contain new initiatives for FY2021 and a continuation of select initiatives and emphasis areas. The schedule provides for the coordination of the UPWP development with the local government budget process and NCDOT deadlines.

DATES	DCHC MPO ACTIVITY DESCRIPTION
Oct - Dec 2020	Development of draft 2022 UPWP and coordination with local agencies.
1-Nov-20	Deadline for funding request and supplemental documents to be submitted to MPO by member agencies.
18-Dec-20	TC reviews draft 2022 UPWP and recommends Board release draft for public comment.
8-Jan-21	MPO Board reviews draft of 2022 UPWP and releases draft for public comment.
22-Jan-21	TC receives draft 2022 UPWP and recommends Board hold public hearing and approve draft at February Board meeting.
31-Jan-21	Draft 2022 UPWP submitted to NCDOT/PTD
12-Feb-21	MPO Board holds public hearing and approves draft 2022 UPWP including approval of self certification process and local share.
31-March-21	Deadline for final FY2022 UPWP to be submitted to NCDOT and FHWA for approval. NCDOT/PTD will submit UPWP to FTA for approval.
June 2021	Approval of FY 2022 DCHC MPO UPWP by NCDOT/FHWA
July 1, 2021-June 30, 2022	FY 2022 UPWP Fiscal Year