

Transportation Improvement Program Amendment #13
Summary Sheet
November 9, 2022

- **BL-0070 Chatham County Pedestrian Safety Improvements:** Add STBG-COVID funds in FY23 for PE.
- **C-5183B Alston Avenue Sidewalks:** Delay CON to FY23.
- **EB-5703 LaSalle Street Sidewalks:** Delay CON to FY23.
- **EB-5704 Raynor Street Sidewalks:** Delay CON to FY23.
- **EB-5708 NC 54 Sidewalks:** Delay CON to FY23.
- **EB-5715 North Duke Street Sidewalks:** Delay CON to FY23.
- **EB-5720 Bryant Bridge Trail:** Delay ROW to FY23 and CON to FY25.
- **EB-5721 Orange County Bicycle Route 1 (Fordham Boulevard):** Delay CON to FY23.
- **EB-5837 Third Fork Creek Trail Extension:** Delay ROW to FY23 and CON to FY24.
- **HO-0010A Statewide Traffic Operations:** Add new project.
- **HO-0010B Statewide Traffic Operations:** Add new project.
- **HS-2005E Guardrail at US 15/501 and NC 751:** Delay CON to FY23.
- **HS-2005L Traffic Signal at Gregson and Knox Streets:** Add new project.
- **HS-2005M Pedestrian Infrastructure at NC 55 and Geer Street:** Add new project.
- **HS-2005N Turn Lanes at NC 98 and Lynn:** Add new project.
- **HV-0001 Electric Vehicle Supply Equipment:** Add new project.
- **M-0555DIV Various Utility Encroachment and Administration:** Add new project.
- **M-0555REG Various Utility Encroachment and Administration:** Add new project.
- **M-0555SW Various Utility Encroachment and Administration:** Add new project.
- **R-5785 ADA Upgrades in Division 5:** Add funding.
- **R-5787 ADA Upgrades in Division 7:** Add funding.
- **R-5878 ADA Upgrades in Division 8:** Add funding.
- **TM-0041 Electric Transit Buses - Chapel Hill:** Purchase five electric buses using CMAQ and VW Settlement funds.
- **TM-0043 Electric Transit Buses - Durham:** Purchase six electric buses using CMAQ and VW Settlement funds.
- **U-4724 Cornwallis Road Sidewalks:** Delay ROW to FY23.