

# MTP: Destination 2055

January Update

# MTP Update Process

## Vision & Goals:

- Review existing plan
- Update goals, objectives, and performance measures

Feb. - June '24

## Analysis & Evaluation:

- Examine existing conditions
- Forecast future problems
- Develop & analyze alternative scenarios

June '24 – April '25

## Preferred Option:

- Develop preferred option
- Analyze fiscal feasibility
- Confirm preferred option

April –August '25

## Final Plan:

- Finalize fiscal constraint
- Air quality conformity documentation
- Adoption

Sep. - Dec '25

# January's Key Dates

---

## 22<sup>nd</sup> CAMPO's MTP101

- Hybrid Setting
- Two Sessions:
  - 9:30 – 11:30am
  - 1:30– 3:30pm
- Registration Required. Click here to register: [Registration for 2055 MTP Training Sessions](#)

## 28<sup>th</sup> DCHC MPO's Board Meeting

- Hybrid meeting
- Information Update to be provided by staff
- Click here to attend virtually: <https://us06web.zoom.us/j/82398692072>

## 29<sup>th</sup> CAMPO & DCHC MPO Joint Board Meeting

- In-person at Central Pines
- Doors open at 8:30am and meeting will start at 9am.
- Overview of deficiency analysis by Central Pines Regional Council
- Click here to stream the live meeting: [via DCHC's YouTube channel](#)

# Other On - Going MTP Activities:

---

Analyzing Communities with Environmental Justice Concerns

Refining CommunityViz with support from land use planners

Updating public engagement plan and preparing  
engagement materials with CAMPO

# Technical Committee Request:

---

Provide a bicycle and pedestrian project list and your GIS data:

- 1) Projects that have been completed within the last 4 years and
- 2) Projects that are currently committed in local plans.

Submit to: David Miller, [David.Miller@DCHCMPO.org](mailto:David.Miller@DCHCMPO.org)

Submit by: April 1, 2025

# Upcoming Milestones

ITEM	ANTICIPATED SCHEDULE
Presentation of Deficiency Analysis	February 2025
Presentation of Proposed Alternatives	March 2025
Presentation of Alternatives Analysis	April 2025
Public Engagement on Alternatives Analysis	March 2025 until June 2025
Presentation of Preferred Scenario	June 2025
Public Engagement on Preferred Scenario	July 2025



**Thank you!**