

2018-2027 MTIP Development Schedule

1	NCDOT releases Draft 2018-27 STIP	Jan-17
2	MPO prepares a comparative analysis between the Draft 208-27 STIP and the current 2026-25 TIP, including talking points for the One-on-One meeting with NCDOT	Jan-Feb 17
3	TC recommends Board release of the Draft STIP for public comment	22-Feb-17
4	MPO Staff releases call for projects (including STP-BG , TAP, etc.) for inclusion into 2018-27 MTIP	22-Feb-17
5	MPO Board releases Draft FY 2018-27 STIP for public comment	8-Mar-17
6	Final amendments to 2016-25 MTIP due to MPO staff	10-Mar-17
7	MPO Board holds public hearing on Draft 2018-27 STIP	12-Apr-17
8	Local projects due to MPO staff for inclusion FY 2018-27 Draft MTIP	17-Apr-17
9	MPO staff prepares Draft 2018-27 MTIP that incorporates public and agencie's comments as well as local projects	10-May-17
10	TC reviews draft 2018-27 MTIP that incorporates comments	24-May-17
11	MPO Board recieves and reviews draft 2018-27 MTIP that incorporates comments and new projects	14-Jun-17
12	State Board of Transportation (BOT) approves Final 2018-2027 STIP	Jun-17
13	MPO reconciles 2018-27 STIP and 2018-27 MTIP	June-July 17
14	TC approves 2018-27 MTIP	26-Jul-17
15	MPO board approves the 2018-2027 MTIP	9-Aug-17
16	FHWA approves MTIP on or before October 1	1-Oct-17