

TIP Amendment Request - Revise An Existing Project

Amendment Request Details

TIP Amendment
(change in funding
greater than \$1M)

TIP Modification
(change in funding
less than \$1M)

There are previous
amendments to
this project.

Date: 2-7-19

Amendment Requested By: City of Durham

Existing Project Details

Project Name: LaSalle Street Sidewalks

STIP/TIP #: EB-5703

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year:	PE/Design	TAP	\$69,000	\$0	\$17,000	\$86,000
2019	Construction	TAP	\$469,000	\$0	\$116,000	\$585,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$538,000	\$0	\$133,000	\$671,000

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year:	PE/Design	TAP	\$161,152	\$0	\$40,288	\$201,440
2019	ROW	TAP	\$411,889	\$0	\$102,972	\$514,861
2020	Construction	TAP	\$1,152,179	\$0	\$288,045	\$1,440,224
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$1,725,220	\$0	\$431,305	\$2,156,525

Total Project
Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Add ROW phase to project in FY19. Move Construction to FY20 to align with current schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details



TIP Amendment
(change in funding
greater than \$1M)



TIP Modification
(change in funding
less than \$1M)



There are previous
amendments to
this project.

Date: 2-7-19

Amendment Requested By: City of Durham

Existing Project Details

Project Name: North Duke Street Sidewalks

STIP/TIP #: EB-5715

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year:	PE/Design	TAP	\$150,000	\$0	\$37,000	\$187,000
2019	Construction	TAP	\$1,015,120	\$0	\$254,280	\$1,269,400
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$1,165,120	\$0	\$291,280	\$1,456,400

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year:	PE/Design	TAP	\$349,359	\$0	\$87,340	\$436,699
2019	ROW	TAP	\$662,613	\$0	\$165,653	\$828,266
2020	Construction	TAP	\$2,143,990	\$0	\$535,998	\$2,679,988
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$3,155,962	\$0	\$788,991	\$3,944,953

Total Project
Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Add ROW phase to project in FY19. Move Construction to FY20 to align with current schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.