

MONTHLY STAFF REPORT

FROM: Doug Plachcinski, AICP, CFM

DATE: June 2024

This Monthly Staff Report updates the Board and Technical Committee on the board directives and the 2021 Infrastructure Investment and Jobs Act’s programs. It summarizes DCHC MPO Unified Planning Work Program (UPWP) tasks.

1. MPO BOARD DIRECTIVES

DATE	REQUEST	STATUS DETAILS
11-4-20	Develop a strategy to move forward on the 15/501 Corridor Study that addresses concerns about bicycle and pedestrian treatments along the corridor as well as additional outreach to local stakeholders.	<i>Underway.</i> Scope developed. Switching gears; once the Durham bike/ped plan, Bus Speed and Reliability Study, and Safe Streets for All projects are underway, we will initiate procurement for the study. Included in the 24-25 UPWP
10-13-21	Investigate potential options for a racial equity policy and/or framework for DCHC MPO.	<i>Pending.</i> Staff continues updating resource documents and policies working towards implementable actions. Current focus on report improvements and engagement diversity – part of DEI initiatives within CRPC.
12-15-21	Investigate the possibility of conducting a highway safety plan or other options for improving highway safety within the MPO.	<i>Under Contract</i>
4-13-22	Staff should address outstanding items regarding the Triangle Regional Model TRM and work with the TRM team at ITRE to address those concerns.	<i>Underway.</i> ITRE provided follow up discussion for using the TRM to evaluate non-motorized projects. Staff will ask ITRE to present evaluation options at an upcoming TC meeting. We are also working to better use the model as a decision-making tool focused around MTP goals and objectives.
5-11-22	Develop a set of specific recommendations for the legislative delegation to consider based on the DCHC-CAMPO adopted policy priorities for the 2023 General Assembly session.	<i>Underway.</i> We anticipate short session offers limited opportunities to advance concepts; engaging NCDOT for agency priorities in 2024.

2. INFRASTRUCTURE INVESTMENTS AND JOBS ACT INFORMATION

On November 6, 2021, Congress passed the Bipartisan Infrastructure Deal (Infrastructure Investment and Jobs Act) (IIJA), a once-in-a-generation investment in national infrastructure and competitiveness. Among the IIJA's goals are several transportation-related investments in electric vehicles and infrastructure, passenger rail, airports and ports, public transit, and roads and bridges.

The funding for these programs will be distributed by state through formula grants and competitive grants, each with their own timeline and application requirements. This standing memo seeks to update the MPO Board and DCHC MPO jurisdictions regularly to grant and funding opportunities as they arise.

[WHITEHOUSE LIST OF OPEN AND UPCOMING INFRASTRUCTURE FUNDING OPPORTUNITIES](#)

3. UNIFIED PLANNING WORK PROGRAM TASKS

II – A. DATA AND PLANNING SUPPORT

II – A – 1 Networks and Support Systems

1. Vehicle Miles of Travel
 - ✓ Potential local development traffic impact analysis tool for regional VMT.
2. Street System Changes
3. Traffic Crashes and Safety Data
 - ✓ Developing traffic safety analysis processes acknowledging data gaps.
4. Central Area Parking Inventory
 - ✓ Supporting Hillsborough Downtown Parking Study
5. Bicycle and Pedestrian Facilities & Counts Inventory – evaluating fixed counter opportunities and data applications. Streetlight discontinuing some resources and staff are comparing other data tools for potential investment.
6. Network Data Collection
7. Capacity Deficiency Analysis
8. Land Use, Socio-Economic Environmental Data Analysis – CommunityViz workgroup meetings ongoing.

II – A – 2 Travelers and Behavior

- Dwelling Unit, Population, and Employment Changes
- Base Year Data Collection
- Travel Surveys
- Vehicle Occupancy Rates
- Travel Time Studies
- Annual Continuous Travel Behavior Surveys (Household Survey)

III – A – 3 Transportation Modeling

- Travel Regional Model Enhancements
 - ✓ Model moving forward for MTP development
- Horizon Year Data Forecasts – Horizon years underway with scenario planning
- Financial Planning – initial conversations about fiscal constraint for 2055 MTP pending.

- FTA STOPS and CIG Technical Analysis & Planning

II – B. PLANNING PROCESS

II – B – 1: Targeted Planning

- Air Quality Planning/Conformity Analysis
- Alternative Fuels/Vehicles
- Hazard Mitigation and Disaster Planning – Supporting NCDOT analysis of all hazard mitigation plans to coordinate resilient transportation project development.
- Congestion Mitigation Plan
- Freight Movement/Mobility Planning
- Climate Change Planning
 - ✓ Participating in Triangle Cool Cities. Transitions occurring with CPRC through transportation and energy program.

II – B – 2: Regional Planning

- Metropolitan Transportation Plan – Goal and Objectives engagement completed, working through alternatives analysis development based on public and board feedback.
- Comprehensive Transportation Plan – Preparing the schedule for the update in conjunction with MTP update. Met with Durham to understand public involvement expectations and how the community uses CTP in their development ordinances. Subcommittee to be established and will be seeking representation from each member on this committee.
- Racial Equity Planning.

II – B – 3: Special Studies

- Durham Freeway Corridor Study
 - ✓ Anticipated sponsor update in Q3
- Orange County US 70 Corridor Study
 - ✓ Will prepare project list for 2055 MTP incorporation
- Durham County US 70 Corridor Study
 - ✓ Draft PII scope included in TC agenda

III – A. Unified Planning Work Program

III-A-1: Unified Planning Work Program

- Call for planning studies moving forward.

III-A-2: Metrics and Performance Measures

- Will crosswalk draft 25-26 UPWP with MTP goals and strategic planning outcomes.

III-B: Transportation Improvement Program III-

B-1: Prioritization

Received statewide scores. Next step, local input points.

IV-B-2: Metropolitan TIP

- Call for projects complete and TIP amendments for funding projects from the call have been initiated. Discussions ongoing with obligation authority exchanges, particularly with TAP. Comparing project consistency across CTP>MTP>TIP>STIP for improved concurrency. Although the MPO adjusted the

Plan to remove freeway conversions and other capacity increases, we have not carried those policies forward into the Program.

V-B-3: Merger and Project Development

IV-C: Civil Rights Compliance (Title VI) and Other Regulatory Requirements

III- C-1: Title VI

III-C-2: Environmental Justice

III-C-3: Minority Business Enterprise Planning

- ✓ Enhancing internal procurement processes specifically to support DBE engagement. Initial discussions with partner agencies to develop working group.

III-C-4: Planning for the Elderly and Disabled

III-C-5: Safety/Drug Control Planning

III-C-6: Public Participation

III-C-7: Private Sector Participation

III-D: Statewide and Extra-Regional Planning

- Engagement development with new MPO board.

IV-E: Board Support, Member Services, and Administration

- Drafting new MOU for partners to complete reorganization under Central Pines Regional Council.
- Updating agreements with CAMPO and BGMPO to establish planning area boundaries at County Lines.
- CMAQ applications will now be accepted continuously and processed each quarter. The end dates for the quarters are March 31, June 30, September 30, and December 31.
- Working through procurement processes on several current MPO initiatives.
- Releasing Strategic Plan/Organization Assessment RFLOI in June.