

SPOT 5.0 CALENDAR

As of May 24, 2017

- April 17 – Modifications/deletions to existing projects and new projects submitted to MPO staff
- May – MPO staff compile and perform initial analysis on new projects
- May 10 – MPO Board reviews modification/deletions to existing projects
- May 24 – TC reviews full list of new projects
- May 31 – First TC Subcommittee on SPOT
- June 5-9 – Second TC Subcommittee on SPOT
- June 14 – MPO Board reviews new project list and provides input
MPO Board provides additional input on modifications/deletions to existing projects
- June 26-30 – Third TC Subcommittee on SPOT (if necessary)
- July 5 – SPOT On!ine opens for submission
- July 5-14 – MPO staff enters projects into SPOT On!ine for preliminary scores
- July 17-21 – TC Subcommittee reviews preliminary scores and makes final selection for new project submissions
- July 26 – TC recommends final submissions for SPOT 5.0 to MPO Board
- July 30 – Deadline for modifications/deletions to existing projects
- August 9 – MPO Board approves final submissions
- September 15 – Deadline for submission of projects into SPOT 5.0