



Durham - Chapel Hill - Carrboro  
Metropolitan Planning Organization Board  
May 9, 2018

### **FY 2018-2027 TIP Amendment #3 Summary Sheet**

*See full report for additional information on each project.*

- **C-5183B Alston Avenue Sidewalks:** Delay construction from FY18 to FY19 to allow additional time for ROW acquisition.
- **C-5650 South Greensboro Street Sidewalks:** Delay PE/Design to FY19, ROW to FY20, and construction to FY21. Adjust local funding to equal 20 percent of total project cost.
- **I-0305 I-85 Widening in Orange County:** Add to FY18-27 TIP to allow planning and environmental study.
- **I-6006 I-40 Managed Motoways:** Add to FY18-27 TIP to allow planning and environmental study.
- **I-6010 I-85 Widening in Durham County:** Add to FY18-27 TIP to allow planning and environmental study.
- **R-5753 Federal Lands Transportation Program:** Funding added to reflect current schedule.
- **U-4724 SR 1158 (Cornwallis Road):** Delay construction until 2020 to allow additional time for design and ROW.
- **Language adopted into TIP to address performance measure requirement (see resolution).**