

Amendment Request Details

TIP Amendment (change in funding greater than \$1M) TIP Modification (change in funding less than \$1M) There <u>are</u> previous amendments to this project.

Date: 6-11-18 Amendment Requested By: Town of Carrboro

Existing Project Details

Project Name: Estes Road Bike/Ped - Carrboro

STIP/TIP #: EB-5886 A Jurisdiction/Agency: Carrboro

WBS or Local ID or Federal Aid #: MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	PE/Design	TAP	\$562,000	\$0	\$141,000	\$703,000
2020	ROW	TAP	\$154,000	\$0	\$38,000	\$192,000
2021	Construction	TAP	\$2,812,000	\$0	\$703,000	\$3,515,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
		Funding Totals:	\$3,528,000	\$0	\$882,000	\$4,410,000

Total Project Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

Proposed Table to represent FULL project information.								
FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total		
2018	PE/Design	TAP	\$135,655	\$0	\$33,914	\$169,569		
2020	ROW	TAP	\$37,114	\$0	\$9,279	\$46,393		
2021	Construction	TAP	\$851,042	\$0	\$212,761	\$1,063,803		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
	•	Funding Totals:	\$1,023,811	\$0	\$255,954	\$1,279,765		

Total Project Cost Page 1 of 17



Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable): Previously EB-5886

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

New project termini are from North Greensboro Street to south of the railroad tracks in Carrboro.

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?


A project split is being created for project EB-5886 to help in project delivery. EB-5886 A is within the town limits of Carrboro and is along Estes Drive from North Greensboro Street to south of the railroad tracks. EB-5886 B is within the town limits of Chapel Hill and will be from south of the railroad tracks to NC 86.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.



Amendment Request Details

	TIP Amendment
\cup	(change in funding
	greater than \$1M)



There <u>are</u> previous amendments to this project.

Date: 6-11-18 Amendment Requested By: Town of Chapel Hill

Existing Project Details

Project Name: Estes Road Bike/Ped - Chapel Hill

STIP/TIP #: EB-5886 B Jurisdiction/Agency: Chapel Hill

WBS or Local ID or Federal Aid #: MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	PE/Design	TAP	\$562,000	\$0	\$141,000	\$703,000
2020	ROW	TAP	\$154,000	\$0	\$38,000	\$192,000
2021	Construction	TAP	\$2,812,000	\$0	\$703,000	\$3,515,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
		Funding Totals:	\$3,528,000	\$0	\$882,000	\$4,410,000

Total Project Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

Proposed Table to represent FULL project information.								
FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total		
2018	PE/Design	TAP	\$426,816	\$0	\$106,704	\$533,520		
2020	ROW	TAP	\$116,886	\$0	\$29,222	\$146,108		
2021	Construction	TAP	\$2,134,081	\$0	\$533,520	\$2,667,601		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
	•	Funding Totals:	\$2,677,783	\$0	\$669,446	\$3,347,229		

Total Project Cost Page 3 of 17



Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable): Previously EB-5886

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

New project termini are from NC 86 to south of the railroad tracks in Chapel Hill.

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?


A project split is being created for project EB-5886 to help in project delivery. EB-5886 A is within the town limits of Carrboro and is along Estes Drive from North Greensboro Street to south of the railroad tracks. EB-5886 B is within the town limits of Chapel Hill and will be from south of the railroad tracks to NC 86.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.



Amendment Request Details

\bigcirc	TIP Amendment
\cup	(change in funding
	greater than \$1M)



There <u>are</u> previous amendments to this project.

Date: 7-5-18 Amendment Requested By: Town of Carrboro

Existing Project Details

Project Name: Bolin Creek Greenway

STIP/TIP #: U-4726 DE Jurisdiction/Agency: Carrboro

WBS or Local ID or Federal Aid #: MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Yea	PE/Design	STBGDA	\$104,388	\$0	\$26,097	\$130,485
2016	Construction	STBGDA	\$723,184	\$0	\$180,796	\$903,980
2017	Construction	STBGDA	\$212,000	\$0	\$53,000	\$265,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
		Funding Totals:	\$1,039,572	\$0	\$259,893	\$1,299,465

Total Project Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

Proposed Table to represent FULL project information.								
FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total		
Prior Yea	PE/Design	STBGDA	\$104,388	\$0	\$26,097	\$130,485		
2018	PE/Design	STBGDA	\$39,450	\$0	\$9,863	\$49,313		
2018	Construction	STBGDA	\$1,051,462	\$0	\$262,866	\$1,314,328		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
			\$0	\$0	\$0	\$0		
		Funding Totals:	\$1,195,300	\$0	\$298,826	\$1,494,126		

Total Project Cost Page 5 of 17



Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Adding STBGDA funds and requisite local match. Project construction moved to FY18 to better match project delivery schedule.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

	DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION							
		STIP ADDITIONS						
* I-5993 DURHAM PROJ.CATEGORY STATEWIDE	- DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION	I-40, US 15 / US 501 TO EAST OF NC 147. PAVEMENT REHABILITATION. <u>ADD NEW PROJECT BASED ON INTERSTATE</u> <u>MAINTENANCE PRIORITIZATION PROCESS.</u>	CONSTRUCTION	FY 2020	\$4,900,000 \$4,900,000	(NHPIM)		
* I-5994 DURHAM PROJ.CATEGORY STATEWIDE	- DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION	I-40, US 15 / US 501 TO EAST OF NC 147. BRIDGE REHABILITATION - MULTIPLE STRUCTURES. <u>ADD NEW PROJECT BASED ON INTERSTATE</u> <u>MAINTENANCE PRIORITIZATION PROCESS.</u>	CONSTRUCTION	FY 2019	\$6,652,000 \$6,652,000	(NHPIM)		
* I-5995 DURHAM WAKE PROJ.CATEGORY STATEWIDE	CAPITAL AREA METROPOLITAN PLANNING ORGANIZATION DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION	BOULEVARD). PAVEMENT REHABILITATION. ADD NEW PROJECT BASED ON INTERSTATE	CONSTRUCTION	FY 2019	\$5,272,000 \$5,272,000	(NHPIM)		
* I-5998 DURHAM WAKE PROJ.CATEGORY STATEWIDE	DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION CAPITAL AREA METROPOLITAN PLANNING ORGANIZATION		CONSTRUCTION	FY 2023	\$3,800,000 \$3,800,000	(NHPIM)		

^{*} INDICATES FEDERAL AMENDMENT

CONSTRUCTION FY 2022 - \$4,541,000 (NHPIM)

\$4,541,000

REVISIONS TO THE 2018-2027 STIP HIGHWAY PROGRAM

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

STIP ADDITIONS

* I-6000 **DURHAM** WAKE

STATEWIDE

PROJ.CATEGORY

- DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION PRESERVATION / REHABILITATION.

- CAPITAL AREA METROPOLITAN PLANNING ADD NEW PROJECT BASED ON INTERSTATE

ORGANIZATION

I-540, I-40 IN DURHAM TO US 1 IN RALEIGH. BRIDGE

MAINTENANCE PRIORITIZATION PROCESS.

^{*} INDICATES FEDERAL AMENDMENT

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

STIP MODIFICATIONS

		STIP MODIFICATIONS				
* C-5605 CHATHAM DURHAM	- DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION	VARIOUS, PROJECTS TO IMPROVE CONGESTION AND AIR QUALITY IN THE DURHAM / CHAPEL HILL / CARRBORO MPO.	ENGINEERING	FY 2018 - FY 2018 - FY 2019 -	\$119,000 \$29,000 \$242,000	(CMAQ) (L) (CMAQ)
ORANGE		ADD ENGINEERING, RIGHT-OF-WAY, CONSTRUCTION,		FY 2019 -	\$61,000	(L)
PROJ.CATEGORY		OPERATIONS AND IMPLEMENTATION IN FY 20 NOT		FY 2020 -	\$119,000	(CMAQ)
EXEMPT		PREVIOUSLY PROGRAMMED, AT REQUEST OF	DIOLIT OF WAY	FY 2020 -	\$30,000	(L)
		TRANSPORTATION PLANNING BRANCH.	RIGHT-OF-WAY	FY 2018 -	\$119,000	(CMAQ)
				FY 2018 -	\$29,000	(L)
				FY 2019 -	\$242,000	(CMAQ)
				FY 2019 -	\$61,000	(L)
				FY 2020 - FY 2020 -	\$119,000 \$30,000	(CMAQ) (L)
			CONSTRUCTION	FY 2018 -	\$713,000	(L) (CMAQ)
			CONSTRUCTION	FY 2018 -	\$178,000	(CIVIAQ) (L)
				FY 2019 -	\$1,453,000	(CMAQ)
				FY 2019 -	\$363,000	(L)
				FY 2020 -	\$714,000	(CMAQ)
				FY 2020 -	\$179,000	(L)
			IMPLEMENTATION	FY 2018 -	\$119,000	(CMAQ)
				FY 2018 -	\$29,000	(L)
				FY 2019 -	\$242,000	(CMAQ)
				FY 2019 -	\$61,000	(L)
				FY 2020 -	\$119,000	(CMAQ)
				FY 2020 -	\$30,000	(L)
			OPERATIONS	FY 2018 -	\$119,000	(CMAQ)
				FY 2018 -	\$29,000	(L)
				FY 2019 -	\$242,000	(CMAQ)
				FY 2019 -	\$61,000	(L)
				FY 2020 -	\$119,000	(CMAQ)
				FY 2020	\$30,000	(L)

\$6,000,000

^{*} INDICATES FEDERAL AMENDMENT

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

STIP MODIFICATIONS

U-5745 DURHAM **PROJ.CATEGORY**

REGIONAL

- DURHAM-CHAPEL HILL-CARRBORO

NC 751 (HOPE VALLEY ROAD), SR 1183 (UNIVERSITY METROPOLITAN PLANNING ORGANIZATION DRIVE) INTERSECTION IN DURHAM. CONSTRUCT ROUNDABOUT.

> TO ALLOW ADDITIONAL TIME FOR RIGHT OF WAY **DELAY CONSTRUCTION FROM FY 18 TO FY 19.**

CONSTRUCTION FY 2019 - \$1,300,000 (T) \$1,300,000

^{*} INDICATES FEDERAL AMENDMENT

STATEWIDE PROJECT

STIP MODIFICATIONS

* C-5600 - STATEWIDE PROJECT STATEWIDE PROJ.CATEGORY EXEMPT

OTH MODILIOATIONS				
VARIOUS, STATEWIDE CMAQ PROJECTS TO IMPROVE AIR QUALITY WITHIN NONATTAINMENT AND MAINTENANCE AREAS.	ENGINEERING	FY 2018 - FY 2018 - FY 2019 -	\$817,000 \$204,000 \$1,664,000	(CMAQ) (S(M)) (CMAQ)
ADD ENGINEERING, RIGHT OF WAY, CONSTRUCTION,		FY 2019 -	\$416,000	(S(M))
OPERATIONS AND IMPLEMENTATION IN FY 20 NOT		FY 2020 -	\$817,000	(CMAQ)
PREVIOUSLY PROGRAMMED, AT REQUEST OF		FY 2020 -	\$204,000	(S(M))
TRANSPORTATION PLANNING BRANCH.	RIGHT-OF-WAY	FY 2018 -	\$817,000	(CMAQ)
		FY 2018 -	\$204,000	(S(M))
		FY 2019 -	\$1,664,000	(CMAQ)
		FY 2019 -	\$416,000	(S(M))
		FY 2020 -	\$817,000	(CMAQ)
		FY 2020 -	\$204,000	(S(M))
	CONSTRUCTION	FY 2018 -	\$4,902,000	(CMAQ)
		FY 2018 -	\$1,225,000	(S(M))
		FY 2019 -	\$9,983,000	(CMAQ)
		FY 2019 -	\$2,496,000	(S(M))
		FY 2020 -	\$4,901,000	(CMAQ)
		FY 2020 -	\$1,226,000	(S(M))
	IMPLEMENTATION	FY 2018 -	\$817,000	(CMAQ)
		FY 2018 -	\$204,000	(S(M))
		FY 2019 -	\$1,664,000	(CMAQ)
		FY 2019 -	\$416,000	(S(M))
		FY 2020 -	\$817,000	(CMAQ)
		FY 2020 -	\$204,000	(S(M))
	OPERATIONS	FY 2018 -	\$817,000	(CMAQ)
		FY 2018 -	\$204,000	(S(M))
			. +,	(- ())

FY 2019 - \$1,664,000 (CMAQ)

FY 2020 - \$204,000 (S(M)) \$41,221,000

\$416,000 (S(M))

\$817,000 (CMAQ)

FY 2019 -

FY 2020 -

STATEWIDE PROJECT

		STIP MODIFICATIONS				
* C-5601 STATEWIDE PROJ.CATEGORY EXEMPT	- STATEWIDE PROJECT	VARIOUS, CMAQ PROJECTS TO IMPROVE AIR QUALITY ACROSS MULTIPLE NONATTAINMENT AND MAINTENANCE AREAS. ADD ENGINEERING, RIGHT OF WAY, CONSTRUCTION, OPERATIONS AND IMPLEMENTATION IN FY 20 NOT PREVIOUSLY PROGRAMMED, AT REQUEST OF TRANSPORTATION PLANNING BRANCH.	ENGINEERING RIGHT-OF-WAY CONSTRUCTION IMPLEMENTATION OPERATIONS	FY 2018 - FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2018 - FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2020 - FY 2020 - FY 2018 - FY 2019 - FY 2019 - FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2020 - FY 2020 - FY 2018 - FY 2019 - FY 2018 - FY 2018 - FY 2018 - FY 2020 - FY 2018 - FY 2018 - FY 2018 -	\$117,000 \$30,000 \$239,000 \$60,000 \$118,000 \$29,000 \$117,000 \$30,000 \$118,000 \$703,000 \$176,000 \$1,433,000 \$176,000 \$1,433,000 \$358,000 \$176,000 \$1176,000 \$1176,000 \$1176,000 \$1176,000 \$1176,000 \$1176,000 \$1176,000 \$30,000 \$30,000 \$30,000	(CMAQ) (L)
			OPERATIONS	FY 2020 - FY 2020 - FY 2018 -	\$118,000 \$29,000 \$117,000	(CMAQ) (L) (CMAQ)
				FY 2019 - FY 2020 - FY 2020 -	\$60,000 \$118,000	(L)

^{*} INDICATES FEDERAL AMENDMENT

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

STIP MODIFICATIONS

* B-5674 DURHAM PROJ.CATEGORY REGIONAL

- DURHAM-CHAPEL HILL-CARRBORO

US 15 / US 501 NORTHBOUND, REPLACE BRIDGE METROPOLITAN PLANNING ORGANIZATION 310080 OVER SR 1308 (CORNWALLIS ROAD) IN

DURHAM.

ACCELERATE RIGHT-OF-WAY FROM FY 23 TO FY 19 AND CONSTRUCTION FROM FY 24 TO FY 21 AT REQUEST OF STRUCTURES MANAGEMENT UNIT FOR STRATEGIC LETTING PURPOSES.

RIGHT-OF-WAY FY 2019 -\$110,000 (NHPB) CONSTRUCTION FY 2021 - \$2,209,000 (NHPB) \$2,319,000

^{*} INDICATES FEDERAL AMENDMENT

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

STIP MODIFICATIONS

EB-5886 ORANGE PROJ.CATEGORY DIVISION	- DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION	(MARTIN LUTHER KING, JR. BOULEVARD) IN CHAPEL HILL. CONSTRUCT MULTIUSE PATH, SIDEWALKS AND BICYCLE LANES. PROJECT SEGMENTED INTO PARTS A AND B; SEE EB-5886A AND EB-5886B ENTRIES FOR SCHEDULES AND				
EB-5886A ORANGE PROJ.CATEGORY DIVISION	- DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION	CONSTRUCTION ADMINISTRATION. SR 1780 (ESTES DRIVE), SR 1772 (NORTH GREENSBORO STREET) TO SOUTH OF NORFOLK-SOUTHERN RR TRACKS IN CARRBORO NEW PROJECT BREAK CREATED AT REQUEST OF MPO. PLANNING / DESIGN / RIGHT OF WAY BY TOWN OF CARRBORO. CONSTRUCTION ADMINISTRATION BY DIV. 7.	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2018 - FY 2018 - FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$136,000 \$34,000 \$37,000 \$9,000 \$678,000 \$170,000 \$1,064,000	(TAP) (L) (TAP) (L) (TAP) (L)
EB-5886B ORANGE PROJ.CATEGORY DIVISION	- DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION	SR 1780 (ESTES DRIVE), SOUTH OF NORFOLK-SOUTHERN RR TRACKS TO NC 86 (MARTIN LUTHER KING, JR. BLVD) IN CHAPEL HILL NEW PROJECT BREAK CREATED AT REQUEST OF MPO. PLANNING / DESIGN / RIGHT OF WAY BY TOWN OF CHAPEL HILL. CONSTRUCTION ADMINISTRATION BY DIV. 7.	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2018 - FY 2018 - FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$427,000 \$107,000 \$117,000 \$29,000 \$2,134,000 \$534,000 \$3,348,000	(TAP) (L) (TAP) (L) (TAP) (L)

^{*} INDICATES FEDERAL AMENDMENT

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

STIP MODIFICATIONS

* P-5719 **ALAMANCE** PLANNING ORGANIZATION **CABARRUS** - CAPITAL AREA METROPOLITAN PLANNING DAVIDSON **ORGANIZATION** DURHAM - GREENSBORO URBAN AREA **GUILFORD** METROPOLITAN PLANNING ORGANIZATION **MECKLENBURG** - BURLINGTON-GRAHAM URBAN AREA **ORANGE** METROPOLITAN PLANNING ORGANIZATION RANDOLPH - DURHAM-CHAPEL HILL-CARRBORO **ROWAN** METROPOLITAN PLANNING ORGANIZATION WAKE - HIGH POINT URBAN AREA METROPOLITAN PROJ.CATEGORY PLANNING ORGANIZATION **REGIONAL**

- CABARRUS-ROWAN URBAN AREA

METROPOLITAN PLANNING ORGANIZATION

- CHARLOTTE REGIONAL TRANSPORTATION NCRR. PURCHASE AND REFURBISH RAILCARS FOR PLANNING ORGANIZATION PIEDMONT SERVICE EXPANSION.

COST INCREASE EXCEEDING \$2 MILLION AND 25%

THRESHOLDS. UPDATE DESCRIPTION AND CREATE

ADDITIONAL PROJECT BREAK AT REQUEST OF RAIL

DIVISION TO REFLECT SEPARATE CONTRACT. SEE P
5719C ENTRY FOR SCHEDULE.

^{*} INDICATES FEDERAL AMENDMENT

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

		STIP MODIFICATIONS			
P-5719C ALAMANCE CABARRUS DAVIDSON DURHAM GUILFORD MECKLENBURG ORANGE RANDOLPH ROWAN WAKE PROJ.CATEGORY REGIONAL	 CHARLOTTE REGIONAL TRANSPORTATION PLANNING ORGANIZATION CAPITAL AREA METROPOLITAN PLANNING ORGANIZATION GREENSBORO URBAN AREA METROPOLITAN PLANNING ORGANIZATION BURLINGTON-GRAHAM URBAN AREA METROPOLITAN PLANNING ORGANIZATION DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION HIGH POINT URBAN AREA METROPOLITAN PLANNING ORGANIZATION CABARRUS-ROWAN URBAN AREA METROPOLITAN PLANNING ORGANIZATION 	NCRR. PURCHASE AND REFURBISHMENT OF 8 PASSENGER RAIL CARS. PROJECT BREAK CREATED AT REQUEST OF RAIL DIVISION.	CONSTRUCTION	FY 2019 -	\$35,640,000 (T) \$35,640,000
* U-4727 CHATHAM DURHAM ORANGE PROJ.CATEGORY DIVISION	- DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION	VARIOUS, DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION (DCHCMPO) PLANNING ALLOCATION AND UNIFIED WORK PROGRAM. ADD PLANNING IN FY 19 NOT PREVIOUSLY PROGRAMMED, AT REQUEST OF MPO.	PLANNING	FY 2018 - FY 2018 - FY 2019 -	

^{*} INDICATES FEDERAL AMENDMENT

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

STIP MODIFICATIONS

U-5847 ORANGE **PROJ.CATEGORY** DIVISION

- DURHAM-CHAPEL HILL-CARRBORO

SR 1010 (WEST FRANKLIN STREET / EAST MAIN METROPOLITAN PLANNING ORGANIZATION STREET), SR 1771 / SR 1927 (MERRITT MILL ROAD) / BREWER LANE INTERSECTION IN CHAPEL HILL AND CARRBORO. INTERSECTION IMPROVEMENTS.

> TO ALLOW ADDITIONAL TIME TO ADJUST SCOPE OF WORK, DELAY RIGHT-OF-WAY FROM FY 18 TO FY 19.

RIGHT-OF-WAY FY 2019 -\$150,000 (T) CONSTRUCTION FY 2019 -\$625,000 (T) \$775,000

^{*} INDICATES FEDERAL AMENDMENT