



Durham - Chapel Hill - Carrboro  
Metropolitan Planning Organization Board  
August 8, 2018

#### **FY 2018-2027 TIP Amendment #4 Summary Sheet**

*See full report for additional information on each project.*

- **B-5674 US 15/501 Bridge:** Accelerate ROW from FY23 to FY19 and Construction from FY24 to FY21.
- **C-5600 Statewide CMAQ:** Add funding not previously programmed.
- **C-5601 Statewide CMAQ:** Add funding not previously programmed.
- **C-5605 DCHC CMAQ:** Add funding not previously programmed.
- **EB-5886 Estes Drive Bike/Ped:** Split project into Breaks A & B at the town line to better meet municipal schedules.
- **I-5993 I-40 Pavement Rehabilitation:** Add new project based on interstate maintenance prioritization process.
- **I-5994 I-40 Pavement Rehabilitation:** Add new project based on interstate maintenance prioritization process.
- **I-5995 I-40 Pavement Rehabilitation:** Add new project based on interstate maintenance prioritization process.
- **I-5998 I-540 Pavement Rehabilitation:** Add new project based on interstate maintenance prioritization process.
- **I-6000 I-540 Pavement Rehabilitation:** Add new project based on interstate maintenance prioritization process.
- **P-5719 Piedmont Service Expansion.** Create project break (P-5719C) for purchase and refurbishment of rail cars.
- **U-4726 DE Bolin Creek Greenway:** Add STBGDA funds and delay construction to FY18.
- **U-4727 DCHC UPWP.** Add planning in FY19.
- **U-5745 NC 751 (Hope Valley Road):** Delay construction from FY18 to FY19 to allow additional time for ROW.
- **U-5847 West Franklin/Merritt Mill Intersection Improvements.** Delay ROW from FY18 to FY19 to allow additional time to complete work.