

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION 2020 UNIFIED PLANNING WORK PROGRAM (UPWP) DEVELOPMENT SCHEDULE

The tentative development schedule for the 2020 UPWP is presented below. The work program will contain new initiatives for FY2020 and a continuation of select initiatives and emphasis areas. The schedule provides for the coordination of the UPWP development with the local government budget process and NCDOT deadlines.

| DATES | DCHC MPO ACTIVITY DESCRIPTION |
|----------------|--|
| Oct - Dec 2018 | Development of draft 2020 UPWP and coordination with the Oversight Committee & local agencies. |
| 2-Nov-18 | Deadline for funding request and supplemental documents to be submitted to MPO by member agencies. |
| 19-Dec-18 | TC reviews draft 2020 UPWP and recommends Board release draft for public comment. |
| 9-Jan-19 | MPO Board reviews draft of 2020 UPWP and releases draft for public comment. |
| 23-Jan-19 | TC receives draft 2020 UPWP and recommends Board hold public hearing and approve draft at February Board meeting. |
| 31-Jan-19 | Draft 2020 UPWP submitted to NCDOT/PTD |
| 13-Feb-19 | MPO Board holds public hearing and approves draft 2020 UPWP including approval of self certification process and local match. |
| 15-March-19 | Deadline for final FY2020 UPWP to be submitted to NCDOT and FHWA for approval. NCDOT/PTD will submit UPWP to FTA for approval. |
| | |
| | |
| | |