

TIP Amendment Request - Revise An Existing Project

Amendment Request Details



TIP Amendment
(change in funding
greater than \$1M)



TIP Modification
(change in funding
less than \$1M)



There are previous
amendments to
this project.

Date: 10-30-18

Amendment Requested By: City of Durham

Existing Project Details

Project Name: NC 751/University Drive Bike/Ped

STIP/TIP #: EB-5514

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	Construction	STP-EB	\$1,025,000	\$0	\$0	\$1,025,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$1,025,000	\$0	\$0	\$1,025,000

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Construction	STP-EB	\$1,025,000	\$0	\$0	\$1,025,000
2019	Construction	STBG	\$724,489	\$0	\$181,122	\$905,611
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$1,749,489	\$0	\$181,122	\$1,930,611

Total Project
Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP,
please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Move STP-EB funding to FY19 and add STBG-Any Area funds in FY19 to address construction cost increases.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details



TIP Amendment
(change in funding
greater than \$1M)



TIP Modification
(change in funding
less than \$1M)



There are previous
amendments to
this project.

Date: 11-13-18

Amendment Requested By: Orange County

Existing Project Details

Project Name: Orange County Flex to Transit

STIP/TIP #: TP-5151

Jurisdiction/Agency: Orange County

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Implementation	STBGDA	\$17,330	\$0	\$4,333	\$21,663
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$17,330	\$0	\$4,333	\$21,663

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	Implementation	STBGDA	\$60,630	\$0	\$15,158	\$75,788
2020	Implementation	STBGDA	\$43,300	\$0	\$10,825	\$54,125
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$103,930	\$0	\$25,983	\$129,913

Total Project
Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP,
please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Flex local discretionary STBGDA funds to transit for FY19 and FY20.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details



TIP Amendment
(change in funding
greater than \$1M)



TIP Modification
(change in funding
less than \$1M)



There are previous
amendments to
this project.

Date: 10-30-18

Amendment Requested By: DCHC MPO

Existing Project Details

Project Name: DCHC Bike/Ped Group Projects

STIP/TIP #: U-4726

Jurisdiction/Agency: Other

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2018	Construction	TAP-DA	\$350,000	\$0	\$87,500	\$437,500
2019	Construction	TAP-DA	\$350,000	\$0	\$87,500	\$437,500
2020	Construction	TAP-DA	\$350,000	\$0	\$87,500	\$437,500
2021	Construction	TAP-DA	\$350,000	\$0	\$87,500	\$437,500
2022	Construction	TAP-DA	\$350,000	\$0	\$87,500	\$437,500
2023	Construction	TAP-DA	\$350,000	\$0	\$87,500	\$437,500
2024	Construction	TAP-DA	\$350,000	\$0	\$87,500	\$437,500
			\$0	\$0	\$0	\$0
2025	Construction	TAP-DA	\$350,000	\$0	\$87,500	\$437,500
			\$0	\$0	\$0	\$0
Funding Totals:			\$2,800,000	\$0	\$700,000	\$3,500,000

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
2019	ROW	STBGDA	\$88,000	\$0	\$22,000	\$110,000
2019	Construction	STBGDA	\$955,000	\$0	\$238,750	\$1,193,750
2020	Construction	STBGDA	\$4,828,000	\$0	\$1,207,000	\$6,035,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$5,871,000	\$0	\$1,467,750	\$7,338,750

Total Project
Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP, please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Replace TAP funding with STBGDA funding for U-4726 group projects. Adjust funding to match needs for group projects through FY20. Corresponding sub-projects have already been approved.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

**ITEM N
(HANDOUT)**

**REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM**

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

* P 5717	- DURHAM-CHAPEL HILL-CARRBORO	NORFOLK SOUTHERN H LINE, CROSSING 734742W AT	RIGHT-OF-WAY	FY 2019 -	\$2,500,000	(T)
DURHAM	METROPOLITAN PLANNING ORGANIZATION	SR 1121 (CORNWALLIS ROAD) IN DURHAM.	CONSTRUCTION	FY 2020 -	\$15,600,000	(T)
PROJ.CATEGORY		CONSTRUCT GRADE SEPARATION.		FY 2020 -	\$500,000	(O)
REGIONAL		<u>COST INCREASE EXCEEDING \$2 MILLION AND 25% THRESHOLDS.</u>			\$18,600,000	
			BUILD NC CONST	FY 2019 -	\$86,000	(T)
				FY 2020 -	\$86,000	(T)
* U-5745	- DURHAM-CHAPEL HILL-CARRBORO	NC 751 (HOPE VALLEY ROAD), SR 1183 (UNIVERSITY		FY 2021 -	\$86,000	(T)
DURHAM	METROPOLITAN PLANNING ORGANIZATION	DRIVE) INTERSECTION IN DURHAM. CONSTRUCT		FY 2022 -	\$86,000	(T)
PROJ.CATEGORY		ROUNDAABOUT.		FY 2023 -	\$86,000	(T)
REGIONAL		<u>PROJECT TO UTILIZE BUILD NC BONDS</u>		FY 2024 -	\$86,000	(T)
				FY 2025 -	\$86,000	(T)
				FY 2026 -	\$86,000	(T)
				FY 2027 -	\$86,000	(T)
				FY 2028 -	\$86,000	(T)
				FY 2029 -	\$86,000	(T)
				POST YR-	\$344,000	(T)
					\$1,290,000	

* INDICATES FEDERAL AMENDMENT

Thursday, November 08, 2018