

Durham - Chapel Hill - Carrboro Metropolitan Planning Organization Technical Committee February 27, 2019

## FY 2018-2027 TIP Amendment #10 Summary Sheet

See full report for additional information on each project.

- C-4928 Morreene Road Bike/Ped: Add STBGDA local discretionary funds to ROW in FY19. Reduce STBGDA funding for Construction in FY20.
- **EB-5704 Raynor Street Sidewalks:** Add TAP funding for a new ROW phase in FY19 and add TAP funding for Construction in FY20.
- EB-5708 NC 54 Sidewalks: Add TAP funding for a new ROW phase in FY19 and add TAP funding for Construction in FY20.
- **EB-5721 Orange County Bicycle Route 1:** Delay Construction from FY19 to FY20.
- I-5994 I-40 Bridge Rehabilitation: Adjust fund schedule to utilize GARVEE bonds.
- I-5995 I-40 Pavement Rehabilitation: Adjust fund schedule to utilize Build NC bonds.
- M-0534DIV Hydraulics: Add new project at request of NCDOT.
- M-0534REG Hydraulics: Add new project at request of NCDOT.
- M-0534SW Hydraulics: Add new project at request of NCDOT.
- P-5706 Eastern Durham Rail Grade Separation and Siding: Accelerate ROW from FY23 to FY20.
- **TD-5284 UNC Hospitals Transfer Station**: Move Construction from FY19 to FY24.
- U-4726 DCHC Bike/Ped: Add STBGDA funding for ROW in FY19.\
- **U-5968 Durham Signal System Upgrade:** Accelerate construction from FY20 to FY19.
- U-6120 NC 98 Safety Improvements: Add new project to TIP at request of NCDOT. Programmed for planning and environmental study only.
- U-6192 US 15/501 Synchronized Street: Add new project to TIP at request of NCDOT. Programmed for planning and environmental study only.
- **GoTriangle Electric Bus Replacement:** Add 5339 funds for Acquisition in FY19.
- TA-6712 Replacement of Transit Vehicles: Create new project and add statewide CMAQ funding in FY19.