

TIP Amendment Request - Revise An Existing Project

Amendment Request Details



TIP Amendment
(change in funding
greater than \$1M)



TIP Modification
(change in funding
less than \$1M)



There are previous
amendments to
this project.

Date: 4-16-19

Amendment Requested By: City of Durham

Existing Project Details

Project Name: Morreene Road Bike-Ped

STIP/TIP #: C-4928

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	PE/Design	STBGDA	\$422,000	\$0	\$105,000	\$527,000
2019	ROW	STBGDA	\$5,600	\$0	\$1,400	\$7,000
2020	Construction	CMAQ	\$2,331,000	\$0	\$583,000	\$2,914,000
2020	Construction	STBGDA	\$2,140,000	\$0	\$535,000	\$2,675,000
2020	Construction	LOCAL	\$0	\$0	\$194,000	\$194,000
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$4,898,600	\$0	\$1,418,400	\$6,317,000

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	PE/Design	STBGDA	\$422,000	\$0	\$105,000	\$527,000
2019	ROW	STBGDA	\$5,600	\$0	\$1,400	\$7,000
2021	Construction	CMAQ	\$2,331,000	\$0	\$583,000	\$2,914,000
2021	Construction	STBGDA	\$3,408,006	\$0	\$852,002	\$4,260,008
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$6,166,606	\$0	\$1,541,402	\$7,708,008

Total Project
Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP,
please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Add STBGDA funds for Construction and move all Construction funding to FY21.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details



TIP Amendment
(change in funding
greater than \$1M)



TIP Modification
(change in funding
less than \$1M)



There are previous
amendments to
this project.

Date: 4-16-19

Amendment Requested By: City of Durham

Existing Project Details

Project Name: Cornwallis Road Bike-Ped

STIP/TIP #: U-4724

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	PE/Design	STBGDA	\$685,000	\$0	\$171,000	\$856,000
2019	ROW	STBGDA	\$1,785,295	\$0	\$446,324	\$2,231,619
2020	Construction	STBGDA	\$2,674,315	\$0	\$668,579	\$3,342,894
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$5,144,610	\$0	\$1,285,903	\$6,430,513

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	PE/Design	STBGDA	\$685,000	\$0	\$171,000	\$856,000
2019	ROW	STBGDA	\$1,785,295	\$0	\$446,324	\$2,231,619
2021	Construction	STBGDA	\$2,674,315	\$0	\$668,579	\$3,342,894
2021	Construction	STBG	\$1,340,155	\$0	\$335,039	\$1,675,194
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$6,484,765	\$0	\$1,620,942	\$8,105,707

Total Project
Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP,
please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Add STBG-Any Area funds for Construction and move all Construction funding to FY21.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details



TIP Amendment
(change in funding
greater than \$1M)



TIP Modification
(change in funding
less than \$1M)



There are previous
amendments to
this project.

Date: 4-16-19

Amendment Requested By: City of Durham

Existing Project Details

Project Name: Cornwallis Road Bike-Ped

STIP/TIP #: U-4724

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	PE/Design	STBGDA	\$685,000	\$0	\$171,000	\$856,000
2019	ROW	STBGDA	\$1,785,295	\$0	\$446,324	\$2,231,619
2020	Construction	STBGDA	\$2,674,315	\$0	\$668,579	\$3,342,894
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$5,144,610	\$0	\$1,285,903	\$6,430,513

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	PE/Design	STBGDA	\$685,000	\$0	\$171,000	\$856,000
2019	ROW	STBGDA	\$1,785,295	\$0	\$446,324	\$2,231,619
2021	Construction	STBGDA	\$2,674,315	\$0	\$668,579	\$3,342,894
2021	Construction	STBG	\$1,338,150	\$0	\$334,538	\$1,672,688
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$6,482,760	\$0	\$1,620,441	\$8,103,201

Total Project
Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP,
please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Add STBG-Any Area funds for Construction and move all Construction funding to FY21.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details



TIP Amendment
(change in funding
greater than \$1M)



TIP Modification
(change in funding
less than \$1M)



There are previous
amendments to
this project.

Date: 4-16-19

Amendment Requested By: City of Durham

Existing Project Details

Project Name: Hillandale Road Bike-Ped

STIP/TIP #: U-4726HN

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	PE/Design	STBGDA	\$197,371	\$0	\$49,342	\$246,713
2019	ROW	STBGDA	\$26,225	\$0	\$6,556	\$32,781
2020	Construction	STBGDA	\$2,066,903	\$0	\$761,543	\$2,828,446
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$2,290,499	\$0	\$817,441	\$3,107,940

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	PE/Design	STBGDA	\$197,371	\$0	\$49,342	\$246,713
2019	ROW	STBGDA	\$26,225	\$0	\$6,556	\$32,781
2021	Construction	STBGDA	\$2,066,903	\$0	\$761,543	\$2,828,446
2021	Construction	STBG	\$88,551	\$0	\$22,138	\$110,689
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$2,379,050	\$0	\$839,579	\$3,218,629

Total Project
Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP,
please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Add STBGDA funds for Construction and move all Construction funding to FY21.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

TIP Amendment Request - Revise An Existing Project

Amendment Request Details



TIP Amendment
(change in funding
greater than \$1M)



TIP Modification
(change in funding
less than \$1M)



There are previous
amendments to
this project.

Date: 4-16-19

Amendment Requested By: City of Durham

Existing Project Details

Project Name: Carpenter-Fletcher Bike-Ped

STIP/TIP #: U-4726HO

Jurisdiction/Agency: City of Durham

WBS or Local ID or Federal Aid #:

MUNIS #:

Existing Project Schedule and Funding: Enter the most current project information.

Use the MPO database: bitly.com/mpoprojects

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	PE/Design	STBGDA	\$304,222	\$0	\$76,055	\$380,277
2019	ROW	STBGDA	\$21,855	\$0	\$5,464	\$27,319
2020	Construction	STBGDA	\$3,204,976	\$0	\$1,076,411	\$4,281,387
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$3,531,053	\$0	\$1,157,930	\$4,688,983

Total Project
Cost

Proposed Project Schedule and Funding: Enter the full proposed project schedule & funding.

In many cases, the current project information from the above table will be re-entered at the top of the Proposed Table to represent FULL project information.

FY	Phase/Work	Funding Source	Federal Share	State Share	Local Share	Total
Prior Year	PE/Design	STBGDA	\$304,222	\$0	\$76,055	\$380,277
2019	ROW	STBGDA	\$21,855	\$0	\$5,464	\$27,319
2021	Construction	STBGDA	\$6,304,744	\$0	\$1,576,194	\$7,880,938
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0
Funding Totals:			\$6,630,821	\$0	\$1,657,713	\$8,288,534

Total Project
Cost

TIP Amendment Request - Revise An Existing Project

Project Details - Continued

Please provide previous STIP/TIP # or new STIP/TIP # (if applicable):

If this amendment has already been reflected in the NCDOT STIP,
please provide date of STIP action and attach supporting information:

Project Description/Details/Termini/etc. to be amended (if applicable):

Please provide additional details or explanation related to this amendment request such as explanation for schedule delays, project cost changes, or other supporting information (if applicable). For example, why is this amendment being requested?

Add STBGDA funds for Construction and move all Construction funding to FY21.

Please email completed form and any supporting documents to DCHC MPO TIP manager. Please follow-up with TIP manager to confirm receipt of form.

**ITEM N
(HANDOUT)**

**REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM**

STATEWIDE PROJECT

STIP ADDITIONS

* EB-6033 - STATEWIDE PROJECT
STATEWIDE
PROJ.CATEGORY
DIVISION

VARIOUS, SAFE ROUTES TO SCHOOL EDUCATION.
**PROJECT ADDED AT REQUEST OF BICYCLE AND
PEDESTRIAN DIVISION.**

ENGINEERING	FY 2019 -	\$1,500,000	(TAANY)
	FY 2019 -	<u>\$375,000</u>	(O)
		\$1,875,000	

* INDICATES FEDERAL AMENDMENT

Thursday, May 2, 2019