

2050 MTP Schedule

Task ID#	Plan Tasks	2020 Mar	2020 Apr	2020 May	2020 Jun	2020 Jul	2020 Aug	2020 Sep	2020 Oct	2020 Nov	2020 Dec	2021 Jan	2021 Feb	2021 Mar	2021 Apr	2021 May	2021 Jun	2021 Jul	2021 Aug	2021 Sep	2021 Oct	2021 Nov	2021 Dec	2022 Jan	2022 Feb	2022 Mar
2050 MTP																										
1	Goals and Objectives -- draft, use for scenario evaluation, adopt with final 2050 MTP																									
2	Socio-economic Data (SE Data) -- <u>Base Year</u> - CO and/or ACS for for populatin and complete Employment Analyst	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment	collect employment
3	Socio-economic Data (SE Data) -- <u>2050</u> horizon year -- develop guide totals																									
4	Land Use Model (CommViz) -- update land use model, create scenarios, approve for use in 2050 MTP, adopt with final 2050 MTP																									
5	Triangle Regional Model (TRM) -- update model, verify network, and approve for use in 2050 MTP																									
6	Deficiency Analysis and Needs Assessment -- generate deficiency analysis, develop needs assessment, and Board review and comment																									
7	Financial Plan -- cost and revenue estimates for Preferred Option based on cost models																									
8	Alternatives Analysis -- generate and evaluate alternatives, extensive public engagement and public hearing, select Preferred Option																									
9	Adoption of 2050 MTP -- release fiscally-constrained Preferred Option for comment, conduct hearing, receive local and agency review, and approve Plan for AQ analysis																									
10	Air Quality Conformity -- release Air Quality Conformity Determination Report (AQ CDR) for comment, conduct hearing, receive local and agency review, and adopt 2050 MTP and AQ CDR																									

MPO Board and Staff Actions	
	(bold/blue block) = Board action
	(light/blue crosshatch) = 1st Bd review/action
	(light grey block) = staff work

Note: MPO executive boards do not meet in **July**

This schedule was last updated on : 6/2/2020