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DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION BOARD 1 

8 August 2018 2 

 3 

MINUTES OF MEETING 4 

 5 

The Durham-Chapel Hill-Carrboro Metropolitan Planning Organization Board met on August 8, 6 

2018, at 9:00 a.m. in the City Council Committee Room, located on the second floor of 7 

Durham City Hall. The following people were in attendance: 8 

 9 

Damon Seils (MPO Board Chair) Town of Carrboro 10 

Wendy Jacobs (MPO Board Vice Chair) Durham County  11 

Vernetta Alston (Member) City of Durham 12 

Charlie Reese (Member) City of Durham 13 

Ellen Reckhow (Member) GoTriangle 14 

Pam Hemminger (Member)  Town of Chapel Hill 15 

Jenn Weaver (Member) Town of Hillsborough  16 

Karen Howard (Member) Chatham County  17 

Renee Price (Member) Orange County 18 

Heidi Carter (Alternate) Durham County 19 

Michael Parker (Alternate) Town of Chapel Hill  20 

Mark Marcoplos (Alternate) Orange County 21 

 22 

David Keilson NCDOT, Division 5 23 

Patrick Wilson NCDOT, Division 7 24 

Bryan Kluchar  NCDOT, Division 8 25 

Katheryn Vollert NCDOT, Division 8  26 

Tina Moon  Town of Carrboro 27 

Zach Hallock Town of Carrboro 28 

Kayla Seibel Town of Chapel Hill 29 

Bergen Watterson Town of Chapel Hill 30 

John Hodges-Copple Triangle J Council of Governments 31 

Geoff Green  GoTriangle 32 

Evan Tenenbaum Durham County 33 

Nishith Trivedi Orange County 34 

Terry Bellamy DCHC MPO 35 

Felix Nwoko  DCHC MPO 36 

Andy Henry  DCHC MPO 37 

Meg Scully  DCHC MPO 38 

Aaron Cain  DCHC MPO 39 

Brian Rhodes  DCHC MPO 40 

Robert Jahn DCHC MPO 41 

Bryan Poole City of Durham Transportation 42 

Bill Judge City of Durham Transportation 43 

Eddie Dancausse FHWA 44 

Talcett List FHWA 45 

Mike Stanley  NCDOT 46 
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Van Argabright  NCDOT 47 

Rachel Gaylord-Miles WSP 48 

Scott Levitan  RTP 49 

Lori Kelin QUEST 50 

 51 

Quorum Count: 9 of 10 Voting Members 52 

 53 

 54 

Chair Damon Seils called the meeting to order at 9:03 a.m. A roll call was performed. The 55 

Voting Members and Alternate Voting Members of the DCHC MPO Board were identified and are 56 

indicated above. Chair Damon Seils reminded everyone to sign-in using the sign-in sheet that was being 57 

circulated.  58 

PRELIMINARIES: 59 

2. Ethics Reminder  60 

Chair Damon Seils read the Ethics Reminder and asked if there were any known conflicts of 61 

interest with respect to matters coming before the MPO Board and requested that if there were any 62 

identified during the meeting for them to be announced.  There were no known conflicts identified by 63 

the MPO Board members.  64 

3. Adjustments to the Agenda  65 

 There were no adjustments to the Agenda.  66 

4. Public Comments  67 

There were no public comments.  68 

5. Directives to Staff  69 

The Directives to Staff were included in the agenda packet for review.  70 

CONSENT AGENDA: 71 

6. Approval of June 13, 2018, Meeting Minutes  72 

Ellen Reckhow made a motion to approve the June 13, 2018, Meeting Minutes. Pam 73 

Hemminger seconded the motion. The motion passed unanimously. 74 
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7. Approval of the May 31, 2018, Joint DCHC MPO - CAMPO Board Meeting Minutes 75 

 Ellen Reckhow made a motion to approve the May 31, 2018, Joint MPO Board Meeting 76 

Minutes. Pam Hemminger seconded the motion. The motion passed unanimously. 77 

 78 

ACTION ITEMS: 79 

8. STBG Funding Swap Proposal  80 

Van Argabright, NCDOT 81 

Mike Stanley, NCDOT 82 

Aaron Cain, LPA Staff 83 

Mike Stanley stated that the August redistribution is a mechanism by which additional federal 84 

fund obligation authority can be secured by North Carolina. Mike Stanley explained that North Carolina 85 

Department of Transportation (NCDOT) has a goal to obtain $150M of additional funding capacity. Mike 86 

Stanley explained that through the multi-year Surface Transportation Reauthorization bills, Congress 87 

apportions federal funding by formula through various core programs to North Carolina. Mike Stanley 88 

explained that obligation authority is lost if it is not used in the Federal Fiscal Year (FFY). Mike Stanley 89 

also highlighted that obligation authority is different from programming in the State Transportation 90 

Improvement Program (STIP) because the numbers in the STIP are for budgeting or planning and those 91 

funds can only be obligated to projects when they meet specific requirements.  92 

Mike Stanley explained that at the end of the FFY, Congress collects the funding that states are 93 

not able to use and redistributes the money to the states that can obligate their current obligation 94 

authority as well as use additional obligation authority. Mike Stanley stated that NCDOT proposes that 95 

they would use $9.2M of DCHC MPO’s balance of Surface Transportation Block Grant – Direct 96 

Attributable (STBG-DA) funding to obligate to the Alston Avenue project because it is ready to obligate 97 

during the current FFY. Mike Stanley further explained that in its place, NCDOT would obligate a list of 98 

projects, located in the Agenda packet that will be available to obligate in FFY19 that would be equal 99 
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tothe amount of STBG-DA funding that will be directed to Alston Avenue. Mike Stanley elaborated that 100 

these projects would be obligated under STBG-Any Area instead of DA funds.  101 

Ellen Reckhow requested a signed agreement that the NCDOT would commit to reimbursement 102 

of funds to the DCHC MPO. Mike Stanley responded that he would be able to provide a letter from 103 

NCDOT acknowledging DCHC MPO’s approval of proposal and commitment. Chair Damon Seils and Mike 104 

Stanley discussed that the MPO Board adopting this proposal would not impact the current funding or 105 

current schedules of the projects that are allocated by STBG-DA funding.  106 

Charlie Reese expressed concern regarding how the swap proposal by NCDOT would align with 107 

the policy framework adopted by the DCHC MPO Board. There was discussion about the proposed swap 108 

relating to the DCHHC MPO policy framework. Mike Stanley stated that the swap proposal does not 109 

change the policy in terms of programming DA funding, and that the swap is only would affect the 110 

accounting aspect without impacting the projects themselves. Vernetta Alston discussed the need for 111 

precise language if deviating from policy. Charlie Reese continued that he will accept the judgement of 112 

the Board that the swap proposal does not violate policy framework.  113 

Renee Price and Mike Stanley discussed the need for NCDOT to guarantee the return of funds to 114 

the STBG-Any Area funds. Renee Price asked which other projects were considered along with Alston 115 

Avenue. Mike Stanley stated that he could not recall which other projects were considered, but that 116 

Alston was the best project to obligate funds to by September 30, 2018. There were questions regarding 117 

the benefits for accepting the swap proposal. Mike Stanley responded that by securing additional 118 

obligation authority in FFY18, more obligation authority in FFY19 will be available.   119 

Pam Hemminger motioned to approve the swap proposal subject to having a staff create a letter 120 

stating the commitments that the NCDOT is making to replace the funds that would be swapped and 121 

requiring approval by Board Chair Damon Seils. Ellen Reckhow seconded the motion. The motion passed 122 

unanimously.  123 
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9. Upcoming Federal Rescission 124 

Aaron Cain, LPA Staff 125 

Aaron Cain stated that as part of the Fixing America’s Surface Transportation (FAST) Act, one of 126 

the federal legislative acts authorizing transportation funding, a rescission of federal transportation 127 

funds is scheduled in 2019. Aaron Cain continued that any Congestion Mitigation/Air Quality (CMAQ) or 128 

Transportation Alternative Program – Direct Attributable (TAP-DA) funds that are unobligated as of 129 

September 30, 2019 are potentially subject to rescission. Aaron Cain added that at this time, STBG-Any 130 

Area and STBG-DA funds are not subject to the rescission, though that could change should any 131 

congressional action take place in that regard. Aaron Cain and Chair Damon Seils discussed that the top 132 

priority is to avoid rescission by transferring funding between core programs. Aaron Cain and Chair 133 

Damon Seils also agreed that the MPO must propose and implement strategy for combatting 134 

rescission. Aaron Cain stated that LPA staff will be working with each jurisdiction and NCDOT to identify 135 

strategies to avoid having funds rescinded.  136 

Ellen Reckhow stated that it would be helpful to revisit the suggestions the Technical 137 

Committee addressed several years ago in regards to obligating the funds in a timely manner. Ellen 138 

Reckhow also stated it would be helpful to review the best practices of other successful North Carolina 139 

MPOs. Chair Damon Seils added that more dialogue is needed between LPA staff and local jurisdictions. 140 

Meg Scully stated that the LPA staff along with NCDOT personnel hosted local project management 141 

training in 2016 in order for local jurisdictions to deliver the projects that the MPO programmed. Meg 142 

Scully also mentioned that Felix Nwoko continues to develop an on-call process where a preapproved 143 

set of consultants are able to assist local jurisdictions to complete projects. Jenn Weaver stated that 144 

Hillsborough has had issues with coordinating with local contractors and subsequent delays.  145 

Vice Chair Wendy Jacobs stated that it would be helpful to have a goal as to when best 146 

practices and strategies can be developed and shared with the MPO Board. Aaron Cain answered that 147 
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he has planned meetings with members of local jurisdictions, and the next MPO Board Meeting he 148 

would be able to communicate the outcomes to the Board.  149 

No further action was required by the MPO Board.   150 

10. NC 98 Corridor Study 151 

Rachel Gaylord-Miles, WSP 152 

Andy Henry, MPO Staff 153 

Aaron Cain, MPO Staff 154 

Rachel Gaylord-Miles stated that the NC 98 corridor study spanned 27 miles from US 70 in 155 

Durham to US 301 in Franklin County. Rachel Gaylord-Miles stated that WSP partnered with Capital Area 156 

Metropolitan Planning Organization (CAMPO), DCHC, and NCDOT to investigate four categories of study: 157 

Safety & Mobility, Transit Options, Planned and Existing Roadways, and Bicycle and Pedestrian Facilities.  158 

Rachel Gaylord-Miles discussed that the study started in December 2016 by analyzing existing 159 

conditions. Rachel Gaylord-Miles stated that there are urban areas in Durham and Wake County, which 160 

generate a significant amount of traffic and congestion. Rachel Gaylord-Miles added that recreation is 161 

also an important aspect of this corridor. Rachel Gaylord-Miles stated that there is an environmentally 162 

sensitive area in the middle near Falls Lake.  163 

Rachel Gaylord-Miles stated that the corridor study also included transportation analysis. Rachel 164 

Gaylord-Miles mentioned that 23% of the crashes along the corridor occurred in the first 2.5 miles in 165 

Durham, from US 70 to Mineral Springs Road. Rachel Gaylord-Miles also mentioned the significant 166 

amount of growth along the corridor which continues to generate more traffic. Rachel Gaylord-Miles 167 

stated that the proposed Aviation Parkway and Northern Durham Parkway projects could mitigate some 168 

of the congestion along the corridor. Ellen Reckhow asked about the timeline for the programming date 169 

of those projects. Rachel Gaylord-Miles answered that there is no set date for completion, but it would 170 

most likely be within the next 15 years. Rachel Gaylord-Miles stated that most of the economic growth is 171 

occurring in the Durham area near Miami Boulevard and especially in the east at the US 1 interchange.  172 
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Rachel Gaylord-Miles discussed short term and long term conceptual designs and plans for the 173 

NC 98 corridor, including adding alternative turn lanes. Rachel Gaylord-Miles stated that the first priority 174 

is to widen NC 98 from Sherron Road to Old Falls of Neuse Road from two lanes to four lanes, which 175 

would include a median and multiuse pathways where appropriate. Rachel Gaylord-Miles stated that 176 

there would be a road diet for Durham, taking the section from four lanes to two lanes and adding a 177 

median with a sidewalk and bike lanes. Rachel Gaylord-Miles also stated that the road diet would be 178 

dependent upon the Northern Durham Parkway and Sherron Road projects, both of which are currently 179 

unfunded and without a construction schedule. Rachel Gaylord-Miles stated that an Access 180 

Management approach would be best for the Durham side which would include adding a median, turn 181 

lanes, sidewalks, and bike lanes in order to improve safety.  182 

Rachel Gaylord-Miles and Chair Damon Seils discussed how alternative intersection designs 183 

would maintain or increase capacity while improving safety. Rachel Gaylord-Miles stated that the NC 98 184 

Corridor Study had great public participation that influenced and strengthened the study and outcomes.  185 

Ellen Reckhow requested multiuse pathways in Durham be considered instead of the proposed 186 

bike lanes and sidewalks for safety concerns and increased connectivity In Durham. Rachel Gaylord-187 

Miles stated that sidewalks were chosen due to there being bus stops and neighborhoods on both sides 188 

of the road. Michael Parker voiced his concern for the safety of walkers from bicycle injuries on multiuse 189 

paths. Rachel Gaylord-Miles stated that the designs are currently conceptual, and there will be more 190 

considerations for changes.  191 

Michael Parker also asked about if the study included transit solutions. Karen Howard added 192 

that transportation should be equitable among those people who are differently abled. Rachel Gaylord-193 

Miles noted that transit was considered in the study, but a transit alternative was not included in the 194 

design alternatives. Chair Damon Seils noted that, due to the long length of the corridor, a transit 195 
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solution for the entirety would not be an efficient solution, instead transit solutions broken into 196 

segments would better serve specific areas.  197 

Ellen Reckhow and Rachel Gaylord-Miles discussed safety issues near the schools and library. 198 

Rachel Gaylord-Miles noted that a traffic signal and multiuse path were added in the conceptual design. 199 

Rachel Gaylord-Miles talked about funding for the NC 98 Corridor being broken into smaller projects; 200 

some of which would go through the NCDOT scoring process for the Transportation Improvement 201 

Program (TIP), while smaller projects might be able to be funded by NCDOT.  202 

Vice Chair Wendy Jacobs asked about the next steps for the NC 98 Corridor Study. Aaron Cain 203 

stated the study would be a policy document as the MPO moves forward toward implementation. Aaron 204 

Cain added that it will go through a 30-day public comment period and return to the MPO Board for 205 

approval as a policy document on September 12, 2018. Aaron Cain noted that the schedule for the MPO 206 

adoption could change pending feedback from the MPO Board and from the public.  207 

11. Quarterly Update on the Durham-Orange Light Rail Transit Project 208 

Geoff Green, GoTriangle 209 

Danny Rogers, GoTriangle 210 

Geoff Green stated that GoForward is a new marketing campaign that GoTriangle produced the 211 

local transit agencies and municipalities whose purpose is to communicate to the public about current 212 

and proposed transit developments. Geoff Green continued that Orange and Durham counties have 213 

experienced significantly enhanced bus service. Geoff Green stated that GoFoward will be used in future 214 

marketing of the Triangle transit system.  Geoff Green added that GoTriangle has taken a stronger 215 

approach to diverse public outreach.  216 

Heidi Carter and Geoff Green discussed the location of information of bus transit enhancements. 217 

Geoff Green continued that the information is divided by county, and he will work on integrating the 218 

information for the GoFoward website. Pam Hemminger noted her request for more frenquncy in bus 219 

routes within Durham County. Vice Chair Wendy Jacobs and Geoff Green discussed presenting 220 
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information about GoForward to different Planning Organizations (PO) and local transportation councils. 221 

Jenn Weaver requested that there be more information concerning the future commuter rail line 222 

running to Hillsborough included in future presentations.  223 

Danny Rogers discussed critical items for the Durham-Orange Light Rail Transit (D-O LRT) 224 

project, including timeline and funding. Danny Rodgers stated that by April 30, 2019, the non-state and 225 

non-federal funds must be secured. Danny Rodgers stated that by November 30, 2019, the Full Funded 226 

Grant Agreement (FFGA) must be approved by the Federal Transit Administration (FTA). Danny Rodgers 227 

stated that due to the State Budget passed by the General Assembly and subsequent Technical 228 

Corrections Bill, State funding fell from $247M to $190M, which resulted in a gap of $57.6M.  Danny 229 

Rodgers continued that this will be reflected in the FTA Annual Report, due in September 2018, which 230 

must include a plan for securing the $57.6M .  231 

Danny Rogers discussed that there are 12 critical agreements defined by the FTA that must be 232 

secured at the end of the FFY18 in order for the D-O LRT to be in consideration for a FFGA. These critical 233 

agreements have been identified and include private utilities, universities, hospitals, and railroads. 234 

Danny Rodgers stated that the environmental assessment is currently being updated due to design 235 

changes. Danny Rodgers also elaborated on the job growth that occurs from large scale transit 236 

investment. Heidi Carter and Wendy Jacobs also stated their support of presenting health and 237 

environmental benefits to the community and local leaders while also discussing economic benefits.  238 

Danny Rogers discussed the design change at the proposed Martin Luther King Jr Parkway 239 

Station Park and Ride. Danny Rodgers stated that the original plan involved demolition of a large 240 

structure on the property in order to accommodate for 250 parking spaces. Danny Rodgers continued 241 

that because of increased purchase cost, the purchase of said building is no longer economically viable. 242 

Danny Rogers stated that additional parking spaces will shift to the next station, LaSalle Square, with a 243 

cost savings of $8-10M.  244 
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12. D-O LRT Project Request for Design Change Input 245 

Geoff Green, GoTriangle 246 

Danny Rogers, Go Triangle 247 

 248 

Danny Rodgers also discussed the design changes at Duke University Hospital at Irwin Road. 249 

Danny Rodgers stated that his original plan was to incorporate the D-O LRT in the median of Irwin Road. 250 

Due to issues with emergency vehicle right-of-way, road widening, and existing utility lines, a design 251 

change for elevated light rail lines and stations was proposed. Danny Rodgers noted the planned D-O 252 

LRT stations at the VA Medical Center and the Duke Eye Center. Danny Rodgers also mentioned an 253 

environmentally sensitive pond area as well as the National Institute of Health building. Danny Rodgers 254 

also stated that the D-O LRT project aims to minimize the construction impacts on emergency traffic. 255 

Danny Rodgers explained that a “segmental box bridge” allows builders to minimize space requirements 256 

for construction.  Danny Rodgers concluded that the cost of the elevated railway and stations will 257 

increase by approximately $90M, which will be slightly offset by the aforementioned change to the 258 

Martin Luther King Jr Parkway Station Park and Ride. Danny Rogers continued that the D-O LRT project is 259 

currently within the $2.47B budget.  260 

 Pam Hemminger asked about accessibility as it pertains to raised platforms. Danny Rogers 261 

responded that all elevated railway stations will include elevators with glass walls to ensure safety and 262 

include accessibility for cyclists, pedestrians, and people with disabilities. Wendy Jacobs discussed some 263 

of the proximity of lower income households to future D-O LRT stations in Durham County. Vice Chair 264 

Wendy Jacobs and Danny Rogers discussed the need for similar information pertaining to low income 265 

households in Orange County. Heidi Carter and Danny Rogers discussed Duke University’s involvement 266 

and contribution with the D-O LRT project. Danny Rodgers confirmed that discussions between 267 

GoTriangle and Duke University were ongoing.  268 

13. Allocation of Local Input Points for Regional Impact Projects 269 

Aaron Cain, LPA Staff 270 
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  Aaron Cain stated that on June 13, 2018, the DCHC MPO Board approved local input points for 271 

Regional Impact projects for Prioritization 5.0, subject to further discussions with MPOs, RPOs, and 272 

NCDOT, with any adjustments to be approved by the DCHC MPO Board Chair and Vice Chair. Aaron Cain 273 

continued that following discussions with NCDOT and other Planning Organizations, a final allocation of 274 

local input points for Regional Impact projects was approved by the MPO Board Chair and Vice Chair on 275 

July 23, 2018. Aaron Cain stated that subsequent to that approval, the MPO was notified by NCDOT that 276 

certain project scores were incorrect and were updated on July 26, 2018, which in turn resulted in a 277 

minor reallocation of points by the MPO.  278 

Aaron Cain listed the changes that were made from what the MPO Board approved on June 13 279 

as follows: allocation of 100 points to US 70 from Miami Boulevard to Page Road Extension; removal of 280 

15 points on NC 54 from Fayetteville Street to Barbee Road; reduction of points from 100 to 17 on NC 54 281 

from I-40 to NC 751; reduction of points from 34 to 32 on commuter rail from West Durham to Garner; 282 

and removal of two donated points from CAMPO on I-40.  Aaron Cain added that Region C received less 283 

funding than previously anticipated due to cost overruns in the Fayetteville area.  284 

No further action was required by the MPO Board.  285 

14. Initial Allocation of Local Input Points for Division Needs Projects 286 

Aaron Cain, LPA Staff  287 

Aaron Cain stated that the first step in allocating local input points for Division Needs projects is 288 

to apply all eligible projects to the Methodology, adopted by the DCHC MPO Board, and an initial 289 

allocation listed has been developed for review.  Aaron Cain added that Statewide Mobility and Regional 290 

Impact projects could cascade down to the Division Needs tier, but those do not meet the requirements 291 

for cascading projects as described in the Methodology are not shown on the initial list. Aaron Cain 292 

elaborated that this initial allocation must be released for a minimum 21-day public comment period 293 

and a public hearing held to receive comment on the initial allocation due the Public Involvement Policy. 294 

Aaron Cain stated that upon release for public comment, the MPO Board will hold a public hearing in 295 
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September, and then vote on a final allocation in October 2018. Aaron Cain added that the deadline for 296 

submittal of local input points for Division Needs projects is October 30, 2018. Aaron Cain mentioned 297 

that the attached spreadsheet was based on the Methodology with the caveat that cascading projects 298 

that do not meet the requirements in the Methodology for getting Division points were not included.  299 

Pam Hemminger made a motion to release the initial allocation of local input points for Division 300 

Needs projects for public review and comment and to hold a public hearing at the September 12, 2018, 301 

meeting. Renee Price seconded the motion. The motion passed unanimously.  302 

15. Amendment #4 to the FY2018-2027 TIP 303 

Aaron Cain, LPA Staff 304 

Aaron Cain stated Amendment #4 to the FY2018-2027 TIP includes two local requests and 305 

several requests from NCDOT. Aaron Cain explained the first change comes from the Town of Carrboro 306 

to add STBG-DA funds to U-4726 DE, Bolin Creek Greenway, and the second change comes from 307 

Carrboro and Chapel Hill, to split EB-5886, Estes Road Bike/Ped, into two sections split at the municipal 308 

boundary in order to allow for each jurisdiction to move forward at an appropriate delivery schedule. 309 

Aaron Cain added that the local requests to note from NCDOT are: U-5847, West Franklin/Merritt Mill 310 

intersection improvements, where NCDOT is requesting to move right-of-way from FY18 to FY19, and U-311 

5745, NC 751 Roundabout, which delayed construction from FY18 to FY19. Aaron Cain concluded that 312 

the remaining modifications and additions, found in the attachments, are requests from NCDOT to be 313 

consistent with the STIP. Charlie Reece asked about cause and cost of the delay for NC 751. Aaron Cain 314 

and David Keilson answered that they will contact Charlie Reece when they obtain the correct 315 

information.  316 

Pam Hemminger made a motion to Approve Amendment #4 to the FY2018-2027 TIP. Karen 317 

Howard seconded the motion. The motion passed unanimously.  318 

REPORTS: 319 

17. Report from the Board Chair 320 
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Damon Seils, Board Chair 321 

 There was no report from Chair Damon Seils.  322 

18. Report from the Technical Committee Chair 323 

Ellen Beckmann, TC Chair 324 

 There was no report from the Technical Committee.   325 

19. Report from LPA Staff 326 

Andy Henry, LPA Manager  327 

Andy Henry stated there was a report attached with the MPO Meeting Agenda for review. 328 

20. NCDOT Report  329 

 David Keilson, NCDOT Division 5, stated that there were updates on the East End Connector 330 

projects. David Keilson noted that westbound traffic on US 70 was switched new temporary alignment 331 

including railroad bridges near NC 98. David Keilson also mentioned the US 70 westbound off-ramp to 332 

NC 98 is currently closed.  333 

 Patrick Wilson, NCDOT Division 7, stated that the Mt Carmel Church Road and Bennett Road 334 

roundabout has been awarded and may start as early as August 15, 2018. Patrick Wilson stated that 335 

there were no bids for the Greensboro Street and Estes Drive roundabout project in Carrboro, and 336 

rebidding will continue next month. Pam Hemminger asked about the completion date of the 337 

roundabout at Pope Road and Ephesus Church Road. Patrick Wilson stated that he was not sure of the 338 

exact date. Patrick Wilson also stated that the bidding process for the Franklin Street at Merritt Mill  339 

Road project is scheduled to start in the fall of 2018. There was discussion about the final design with 340 

Chair Damon Seils advising the MPO Board to review with staff.   341 

 There was no report from Division 8.  342 

There was no report from NCDOT Transportation Planning Division.  343 

There was no report from NCDOT Traffic Operations. 344 

INFORMATIONAL ITEMS: 345 
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21. Recent News, Articles, and Updates 346 

No informational items were discussed.  347 

ADJOURNMENT: 348 

There being no further business before the DCHC MPO Board, the meeting was adjourned at 349 

11:44 a.m. 350 
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