

**NCDOT Division 5
Durham Project List 5- Year Program
October 2024**

| Project ID | Project Manager Name | Description | R/W Acq. Begins | Let Date | ROW \$ | UTIL \$ | CON \$ | Comments |
|------------|-----------------------|---|-----------------|------------|--------------|-------------|--------------|--|
| U-6021 | BETH A. QUINN | SR 1118 (FAYETTEVILLE ROAD),FROM WOODCROFT PARKWAY TO BARBEE ROAD IN DURHAM. WIDEN TO 4-LANE DIVIDED FACILITY WITH BICYCLE / PEDESTRIAN ACCOMMODATIONS. | 10/15/2032 | 1/1/2040 | \$8,700,000 | \$379,000 | \$29,800,000 | Project is funded for engineering only in 2024 STIP and remains suspended. |
| U-5516 | JOHN W. BRAXTON JR | AT US 501 (ROXBORO ROAD) TO SR 1448 (LATTA ROAD) / SR 1639 (INFINITY ROAD) INTERSECTION IN DURHAM. INTERSECTION IMPROVEMENTS. | 10/18/2028 | 10/15/2030 | \$7,100,000 | \$830,000 | \$22,000,000 | Project is funded for engineering only in 2024 STIP and remains suspended. |
| BP5-R117 | LISA B. GILCHRIST | BRIDGE 110 OVER LITTLE CREEK ON SR 1110 (FARRINGTON ROAD) | | 8/14/2030 | \$150,000 | | \$3,709,612 | Preliminary studies beginning. |
| U-6120 | CALEB RAY WHITBY | SR 1838 (JUNCTION ROAD) TO SR 1919 (LYNN ROAD) IN DURHAM. CONSTRUCT SAFETY IMPROVEMENTS AND WIDEN TO ADD MEDIAN. INCLUDE SHARED USE PATHS ON BOTH SIDES OF THE ROADWAY AND TRANSIT STOP IMPROVEMENTS THROUGHOUT THE ENTIRETY OF THE PROJECT LIMITS, AND TRAFFIC SIGNALS WHERE NEEDED. | 7/21/2027 | 7/17/2029 | \$10,500,000 | \$1,700,000 | \$14,900,000 | Project planning and preliminary engineering activities underway. |
| I-6000 | STEPHEN REID DAVIDSON | I-540 - DURHAM/WAKE COUNTIES FROM I-40 IN DURHAM TO US 1 INRALEIGH. BRIDGE PRESERVATION/REHABILITATION. COORDINATE WITH I-5998 & I-5999. | | 11/21/2028 | | | \$7,610,000 | Engineering will begin in time to meet 2028 let date. |
| U-6118 | CALEB RAY WHITBY | MERIDIAN PARKWAY TO I-40 INTERCHANGE IN DURHAM. ADD THIRD SOUTHBOUND LANE, UPGRADE RAMP TERMINALS, AND INCLUDE BIKE-PED FACILITIES. | 7/16/2027 | 7/18/2028 | \$400,000 | \$350,000 | \$6,800,000 | Project planning and preliminary engineering activities underway. |
| U-5717 | JOHN W. BRAXTON JR | US 15 / US 501 DURHAM CHAPEL-HILL BOULEVARD AND SR 1116 (GARRETT ROAD) CONVERTING THE AT-GRADE INTERSECTION TO AN INTERCHANGE | 4/23/2019 | 10/19/2027 | \$20,413,786 | | \$53,300,000 | ROW acquisition ongoing. |
| HN-0013 | CALEB RAY WHITBY | ERWIN ROAD AT ERWIN ROAD AND CORNWALLIS ROAD INTERSECTION. CONSTRUCT TURN LANES. | 9/14/2026 | 7/28/2027 | \$100,000 | | \$746,000 | Local match to be provided by NCDOT Mobility & safety. Project on hold pending MPO approval. |
| HN-0014 | CALEB RAY WHITBY | CORNWALLIS ROAD AT ALSTON AVENUE INTERSECTION. CONSTRUCT TURN LANES. | 9/14/2026 | 7/28/2027 | \$44,000 | | \$546,000 | Local match to be provided by NCDOT Mobility & safety. Project on hold pending MPO approval. |
| BP5-C002 | MARK S. GALLO | REPLACE CULVERT 267 ON SR 1118 (SCOTT KING ROAD) | | 4/14/2027 | | | | Project planning and preliminary engineering activities underway. |
| HE-0007D | MARK S. GALLO | SR 1631 (SNOW HILL ROAD) AT SR 1004 (OLD OXFORD ROAD) INTERSECTION. CONSTRUCT A LEFT TURN LANE AND SIGNALIZE INTERSECTION. | 12/5/2025 | 7/8/2026 | | | | Planning and preliminary design activities underway. |
| 80105 | STEPHEN REID DAVIDSON | Riddle Road Widening Expansion of The Building Center - Econ Dev | | 3/25/2026 | | | | Engineering by developer. |
| HS-2405AH | MATTHEW J. NOLFO | NC 54 (MIAMI BOULEVARD) AT SR 1978 (HOPSON ROAD). CONSTRUCTA MULTI-USE PATH ALONG NC 54. | | 3/25/2026 | | | \$150,000 | This is a companion to SM-6105H and will be constructed with that project. |
| SM-6105H | MATTHEW J. NOLFO | SM-6105H - Durham - NC 54 (Miami Boulevard) at SR 1978 (Hopson Road). Construct a southbound right turn lane on NC 54. | 3/3/2025 | 3/11/2026 | | | | Environmental planning activities and preliminary design work ongoing. |
| HS-2005N | MARK S. GALLO | NC 98 AT SR 1919 (LYNN ROAD). TURN LANE CONSTRUCTION. | 2/19/2025 | 2/25/2026 | \$610,000 | | \$7,800,000 | Planning & design on hold pending release of 2026 draft STIP. Add'l funding needed. FY availability of DOT funds TBD in new STIP. Add'l local and HSIP funds may also be sought. |
| I-5995 | STEPHEN REID DAVIDSON | I-40 - DURHAM/WAKE COUNTIES FROM EAST OF NC 147 TO SR 1728 (WADE AVENUE). PAVEMENT REHABILITATION. INCLUDE I-5996. | | 1/20/2026 | | | \$53,500,000 | Project may be split into sub-TIP breaks to separate bridge preservation work from roadway work. |
| I-5998 | STEPHEN REID DAVIDSON | I-540 - DURHAM/WAKE COUNTIES FROM I-40 IN DURHAM TO US 70 IN RALEIGH. PAVEMENT REHABILITATION. COORDINATE WITH I-5999 & I-6000. | | 12/16/2025 | | | \$24,500,000 | Engineering will begin in time to meet let date. |
| I-5993 | CALEB RAY WHITBY | I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF NC 147 (COMB W/I-5994).PAVEMENT REHABILITATION. | | 10/21/2025 | | | \$49,000,000 | Bridge preservation work will not be included in roadway contract. Bridge needs are being evaluated and will be constructed separately. |
| HS-2005S | MATTHEW J. NOLFO | NC 98 NC 98 AT SR 1815 (MINERAL SPRINGS ROAD). CONSTRUCT RIGHT TURN LANES AND SIDEWALK. | 8/13/2024 | 8/27/2025 | | | \$700,000 | Engineering and utility coordination ongoing. ROW acquisition underway. |
| HE-0007B | MARK S. GALLO | SR 1794 (TEKNIKA PARKWAY), AT SR 1632 (RED MILL ROAD) INTERSECTION. CONSTRUCT A ROUNDABOUT. | 6/10/2024 | 3/26/2025 | \$210,000 | | \$3,600,000 | ROW acquisition ongoing. |
| SM-6105G | MATTHEW J. NOLFO | SM-6105G - Durham - NC 147 southbound off ramp at SR 1321 (Hillandale Road/ Fulton Street). Widen the NC 147 southbound off ramp to dual right and revise the traffic signal. | | 2/26/2025 | | | | Engineering and utility coordination ongoing. |
| W-5705AI | MATTHEW J. NOLFO | US 501 BUSINESS (ROXBORO STREET) AT SR 1443 (HORTON ROAD) /SR 1641 (DENFIELD STREET) | 8/2/2022 | 1/22/2025 | \$600,000 | \$550,000 | \$1,300,000 | Engineering and utility coordination ongoing. Progressing towards final construction plans. |

Users Guide

[New Search](#)

Click on a contract number to see the detailed report and [Additional Information](#).

| | |
|---|--|
| <p>Contract Number: C203567 Division: 5 TIP Number: U-3308 Length: 1.134 miles NCDOT Contact: James M. Nordan, PE Location Description: NC-55 (ALSTON AVE) FROM NC-147 (BUCK DEAN FREEWAY) TO NORTH OF US-70BUS/NC-98 (HOLLOWAY ST). Contractor Name: ZACHRY CONSTRUCTION CORPORATION</p> | <p>Route: NC-55 County: Durham Federal Aid Number: STP-55(20) NCDOT Contact No: (919)317-4760</p> |
| <p>Contract Number: C204157 Division: 5 TIP Number: U-2719, U-4437 Length: 6.5 miles NCDOT Contact: Niklaus C. Winkler Location Description: GRADE SEPARATION-BERYL RD AT NORFOLK SOUTHERN/NC RR/CSX & NC-54 AT SR-1664; I-440/US-1-S OF SR-1313 TO N OF SR-1728. Contractor Name: THE LANE CONSTRUCTION CORPORATION</p> | <p>Route: I-440 County: Wake Federal Aid Number: STBG-0054(031) NCDOT Contact No: (919)733-9499</p> |
| <p>Contract Number: C204204 Division: 5 TIP Number: P-5720 Length: 0.677 miles NCDOT Contact: David B. Moore Location Description: GRADE SEPARATION OF SR-2006 (DURANT ROAD) OVER CSX S LINE RA ILROAD IN RALEIGH. Contractor Name: BLYTHE CONSTRUCTION INC</p> | <p>Route: SR-2006 County: Wake Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)562-7000</p> |
| <p>Contract Number: C204207 Division: 5 TIP Number: B-5326 Length: 0.29 miles NCDOT Contact: David W. Conner II Location Description: BRIDGE #247 OVER WHITE OAK CREEK ON SR-2555. Contractor Name: CATON CONSTRUCTION GROUP INC</p> | <p>Route: SR-2555 County: Wake Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)707-7370</p> |
| <p>Contract Number: C204211 Division: 5 TIP Number: U-5968 Length: 0.163 miles NCDOT Contact: James M. Nordan, PE Location Description: CITY OF DURHAM. Contractor Name: BROOKS BERRY HAYNIE & ASSOCIATES INC</p> | <p>Route: I-40, I-85, NC-55 [more] County: Durham Federal Aid Number: STBG-0505(084) NCDOT Contact No: (919)317-4760</p> |
| <p>Contract Number: C204351 Division: 5 TIP Number: I-5700 Length: 0.798 miles NCDOT Contact: Maira A. Ibarra Location Description: I-40 AND SR-3015 (AIRPORT BLVD) INTERCHANGE AND I-40 WESTBOUND FROM SR-3015 (AIRPORT BLVD) TO I-540.</p> | <p>Route: I-40 County: Wake Federal Aid Number: NHPP-040-1(259)286 NCDOT Contact No: (919)835-8200</p> |

Contractor Name: ZACHRY CONSTRUCTION CORPORATION

Contract Number: [C204380](#)

Route: I-540, SR-2000, SR-2006
[more]

Division: 5

County: Wake

TIP Number: U-5826

Length: 1.207 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: Niklaus C. Winkler

NCDOT Contact No: (919)733-9499

Location Description: SR-2000 (FALLS OF NEUSE RD) FROM I-540 TO SR-2006 (DURANT RD).

Contractor Name: FSC II LLC DBA FRED SMITH COMPANY

Contract Number: [C204410](#)

Route: NC-50

Division: 5

County: Wake

TIP Number: B-4654

Length: 0.396 miles

Federal Aid Number: 0070245

NCDOT Contact: Maira A. Ibarra

NCDOT Contact No: (919)835-8200

Location Description: BRIDGE #69 OVER US-70 ON NC-50 (BENSON RD).

Contractor Name: BLYTHE CONSTRUCTION INC

Contract Number: [C204450](#)

Route: SR-1007, SR-2509

Division: 5

County: Wake

TIP Number:

Length: 0.13 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: David W. Conner II

NCDOT Contact No: (919)707-7370

Location Description: BRIDGE #28 ON SR-1007 OVER NEUSE RIVER AND BRIDGE #240 ON SR-2509 OVER NEUSE RIVER.

Contractor Name: AMERICAN CONTRACTING & SERVICES INC

Contract Number: [C204462](#)

Route: NC-98, SR-1118, SR-2517

Division: 5

County: Durham, Wake

TIP Number:

Length: 0.26 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: David W. Conner II

NCDOT Contact No: (919)707-7370

Location Description: BRGS #306 OVER I-40 ON SR-1118, #39 OVER CRABTREE CRK ON SR- 2517, AND #83 OVER US-1 & #84 OVER RICHLAND CRK ON NC-98.

Contractor Name: AMERICAN CONTRACTING & SERVICES INC

Contract Number: [C204554](#)

Route: SR-2204

Division: 5

County: Wake

TIP Number: B-5318

Length: 0.365 miles

Federal Aid Number: BRZ-2044(4)

NCDOT Contact: David B. Moore

NCDOT Contact No: (919)562-7000

Location Description: BRIDGE #126 OVER SMITH'S CREEK ON SR-2044 (LIGON MILL RD) IN WAKE FOREST.

Contractor Name: FSC II LLC DBA FRED SMITH COMPANY

Contract Number: [C204655](#)

Route: I-440

Division: 5

County: Wake

TIP Number: I-5997

Length: 5.15 miles

Federal Aid Number: 0440024

NCDOT Contact: Niklaus C. Winkler

NCDOT Contact No: (919)733-9499

Location Description: I-440 FROM WEST OF LAKE BOONE TRAIL TO EAST OF SR-2000 (WAKE FOREST RD) IN RALEIGH.

Contractor Name: FSC II LLC DBA FRED SMITH COMPANY

Contract Number: [C204656](#)

Route: I-540

Division: 5

County: Wake

TIP Number: I-5999

Length: 12.288 miles

Federal Aid Number: 0540046

NCDOT Contact: Robert W. Bullock

NCDOT Contact No: (919)220-4600

Location Description: I-540 FROM US-70 (GLENWOOD AVE) TO EAST OF TRIANGLE TOWN BLV D.

Contractor Name: BLYTHE CONSTRUCTION INC

Contract Number: [C204777](#)

Route: SR-1101

Division: 5

County: Wake

TIP Number:

Length: 24.601 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: David W. Conner II
Location Description: 62 SECTIONS OF SECONDARY ROADS.
Contractor Name: FSC II LLC DBA FRED SMITH COMPANY

NCDOT Contact No: (919)707-7370

Contract Number: [C204778](#)

Route: NC-50, SR-1160, SR-1308
[more]

Division: 5

County: Wake

TIP Number:

Length: 8.453 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: Niklaus C. Winkler

NCDOT Contact No: (919)733-9499

Location Description: 3 SECTIONS OF US-70 AND 5 SECTIONS OF SECONDARY ROADS.

Contractor Name: CAROLINA SUNROCK LLC

Contract Number: [C204779](#)

Route: SR-1138, SR-1148, SR-1149
[more]

Division: 5

County: Granville

TIP Number:

Length: 18.122 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: James M. Nordan, PE

NCDOT Contact No: (919)317-4760

Location Description: 8 SECTIONS OF SECONDARY ROADS.

Contractor Name: S T WOOTEN CORPORATION

Contract Number: [C204786](#)

Route: US-401

Division: 5

County: Wake

TIP Number: U-5748

Length: 2.46 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: David B. Moore

NCDOT Contact No: (919)562-7000

Location Description: US-401 AT SR-2044 (LIGON MILL RD)/SR-2224 (MITCHELL MILL RD) AND SR-2006 (PERRY CREEK RD).

Contractor Name: CONTI CIVIL LLC

Contract Number: [C204824](#)

Route: NC-540

Division: 5

County: Wake

TIP Number: R-2829A

Length: 4.16 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: Cameron D. Richards

NCDOT Contact No:

Location Description: NC-540 (TRIANGLE EXPRESSWAY SOUTHEAST EXTENSION) FROM I-40 T O SOUTH OF SR-2542 (ROCK QUARRY ROAD).

Contractor Name: BRANCH S T WOOTEN JOINT VENTURE

Contract Number: [C204825](#)

Route: NC-540

Division: 5

County: Wake

TIP Number: R-2829B

Length: 6.01 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: Cameron D. Richards

NCDOT Contact No:

Location Description: NC-540 (TRIANGLE EXPRESSWAY SOUTHEAST EXTENSION) FROM SOUTH OF SR-2542 (ROCK QUARRY ROAD) TO I-87/US-64/US-264.

Contractor Name: FLATIRON FRED SMITH COMPANY JV

Contract Number: [C204827](#)

Route: SR-2028, SR-2069, SR-2070
[more]

Division: 5

County: Durham

TIP Number:

Length: 9.61 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: James M. Nordan, PE

NCDOT Contact No: (919)317-4760

Location Description: 3 SECTIONS OF US-15/501 BUS, 1 SECTION OF US-70 BUS, AND 7 SECTIONS OF SECONDARY ROADS.

Contractor Name: CAROLINA SUNROCK LLC

| | |
|--|---|
| Contract Number: C204868 Division: 5 TIP Number: Length: 11.261 miles NCDOT Contact: Niklaus C. Winkler Location Description: 1 SECTION OF NC-50 AND 3 SECTIONS OF SECONDARY ROADS. Contractor Name: BLYTHE CONSTRUCTION INC | Route: NC-50, SR-1646, SR-1825 SR-1850 County: Wake Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)733-9499 |
| Contract Number: C204892 Division: 5 TIP Number: HO-0001AA Length: 0 miles NCDOT Contact: Maira A. Ibarra Location Description: INTERSECTIONS ON NCSU CAMPUS. Contractor Name: ARCADIS G&M OF NORTH CAROLINA INC | Route: SR-1012, SR-3007 County: Wake Federal Aid Number: 00SS124 NCDOT Contact No: (919)835-8200 |
| Contract Number: C204894 Division: 5 TIP Number: Length: 13.17 miles NCDOT Contact: David B. Moore Location Description: 2 SECTIONS OF NC-39 AND 6 SECTIONS OF SECONDARY ROADS. Contractor Name: S T WOOTEN CORPORATION | Route: - County: Franklin, Wake Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)562-7000 |
| Contract Number: C204896 Division: 5 TIP Number: Length: 4.771 miles NCDOT Contact: Niklaus C. Winkler Location Description: 4 SECTIONS OF SECONDARY ROADS. Contractor Name: CAROLINA SUNROCK LLC | Route: -, SR-1664 County: Wake Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)733-9499 |
| Contract Number: C204899 Division: 5 TIP Number: Length: 8.08 miles NCDOT Contact: James M. Nordan, PE Location Description: 5 SECTIONS OF SECONDARY ROADS. Contractor Name: CAROLINA SUNROCK LLC | Route: SR-1102, SR-1352, SR-1353 [more] County: Person Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)317-4760 |
| Contract Number: C204900 Division: 5 TIP Number: Length: 21.166 miles NCDOT Contact: David B. Moore Location Description: 1 SECTION OF NC-96, 1 SECTION OF US-1 ALT, AND 5 SECTIONS OF SECONDARY ROADS. Contractor Name: CAROLINA SUNROCK LLC | Route: - County: Franklin Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)562-7000 |
| Contract Number: C204907 Division: 5 TIP Number: Length: 18.274 miles NCDOT Contact: James M. Nordan, PE Location Description: 1 SECTION OF NC-54, 2 SECTIONS OF NC-98, AND 31 SECTIONS OF SECONDARY ROADS. Contractor Name: CAROLINA SUNROCK LLC | Route: NC-54, NC-98 County: Durham, Person Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)317-4760 |
| Contract Number: C204909 Division: 5 TIP Number: Length: 8.833 miles NCDOT Contact: Niklaus C. Winkler Location Description: 1 SECTION OF NC-55, AND 16 SECTIONS OF SECONDARY ROADS. | Route: NC-55 County: Wake Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)733-9499 |

Contractor Name: FSC II LLC DBA FRED SMITH COMPANY

Contract Number: [C204910](#)

Route: -

Division: 5

County: Wake

TIP Number:

Length: 15.782 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: David W. Conner II

NCDOT Contact No: (919)707-7370

Location Description: 34 SECTIONS OF SECONDARY ROADS.

Contractor Name: FSC II LLC DBA FRED SMITH COMPANY

Contract Number: [C204911](#)

Route: -

Division: 5

County: Wake

TIP Number:

Length: 18.111 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: Maira A. Ibarra

NCDOT Contact No: (919)835-8200

Location Description: 2 SECTIONS OF NC-98 EAST, AND 60 SECTIONS OF SECONDARY ROADS .

Contractor Name: CAROLINA SUNROCK LLC

Contract Number: [C204918](#)

Route: NC-55

Division: 5

County: Durham, Wake

TIP Number:

Length: 12.88 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: Maira A. Ibarra

NCDOT Contact No: (919)835-8200

Location Description: 3 SECTIONS OF NC-55.

Contractor Name: FSC II LLC DBA FRED SMITH COMPANY

Contract Number: [C204926](#)

Route: -

Division: 5

County: Wake

TIP Number:

Length: 17.214 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: David W. Conner II

NCDOT Contact No: (919)707-7370

Location Description: 1 SECTION OF NC-231, AND 44 SECTIONS OF SECONDARY ROADS.

Contractor Name: CAROLINA SUNROCK LLC

Contract Number: [C204945](#)

Route: -, SR-1004, SR-1166

Division: 5

County: Granville

TIP Number:

Length: 6.38 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: James M. Nordan, PE

NCDOT Contact No: (919)317-4760

Location Description: 4 SECTIONS OF SECONDARY ROADS.

Contractor Name: CAROLINA SUNROCK LLC

Contract Number: [C204954](#)

Route: I-85

Division: 5

County: Durham

TIP Number: I-5941

Length: 2.454 miles

Federal Aid Number: 4588401

NCDOT Contact: James M. Nordan, PE

NCDOT Contact No: (919)317-4760

Location Description: I-85 FROM ORANGE COUNTY LINE TO US-15/US-501.

Contractor Name: FSC II LLC DBA FRED SMITH COMPANY

Contract Number: [C204957](#)

Route: -

Division: 5

County: Granville, Vance

TIP Number:

Length: 11.074 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: David B. Moore

NCDOT Contact No: (919)562-7000

Location Description: 5 SECTIONS OF SECONDARY ROADS.

Contractor Name: S T WOOTEN CORPORATION

Contract Number: [C204958](#)

Route: -

Division: 5

County: Warren

TIP Number:

Length: 16.776 miles

Federal Aid Number: STATE FUNDED

NCDOT Contact: David B. Moore

NCDOT Contact No: (919)562-7000

Location Description: US-158 E FROM US-1 TO US-158 BUS AND 6 SECTIONS OF SECONDARY ROADS.

Contractor Name: CAROLINA SUNROCK LLC

| | |
|---|---|
| Contract Number: C204962 Division: 5 TIP Number: Length: 14.564 miles NCDOT Contact: James M. Nordan, PE Location Description: 1 SECTION OF US-158, AND 6 SECTIONS OF SECONDARY ROADS. Contractor Name: CAROLINA SUNROCK LLC | Route: -, SR-1109, SR-1162 [more] County: Person Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)317-4760 |
| Contract Number: C204963 Division: 5 TIP Number: Length: 11.796 miles NCDOT Contact: David B. Moore Location Description: 42 SECTIONS OF SECONDARY ROADS. Contractor Name: S T WOOTEN CORPORATION | Route: - County: Franklin, Wake Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)562-7000 |
| Contract Number: DE00324 Division: 5 TIP Number: R-57851 Length: 0.5 miles NCDOT Contact: David W. Conner II Location Description: VARIOUS Contractor Name: FULFORD AND JONES ASPHALT INC | Route: SR-VARY County: Wake Federal Aid Number: TAP-0505(108) NCDOT Contact No: (919)707-7370 |
| Contract Number: DE00345 Division: 5 TIP Number: SM-5705M, SM-5705O, SM-5705V [more] Length: 0.414 miles NCDOT Contact: Maira A. Ibarra Location Description: VARIOUS LOCATIONS IN FRANKLIN AND WAKE COUNTIES Contractor Name: CARDINAL CIVIL CONTRACTING LLC | Route: US-1A County: Franklin, Wake Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)835-8200 |
| Contract Number: DE00356 Division: 5 TIP Number: U-6022 Length: 0 miles NCDOT Contact: Niklaus C. Winkler Location Description: TOWN-WIDE FUQUAY VARINA Contractor Name: FULCHER ELECTRIC OF FAYETTEVILLE INC | Route: NC-42, NC-540, NC-55 [more] County: Wake Federal Aid Number: 0507011 NCDOT Contact No: (919)733-9499 |
| Contract Number: DE00358 Division: 5 TIP Number: Length: 0 miles NCDOT Contact: Joshua L. Kellen Location Description: FRANKLIN, VANCE, WARREN Contractor Name: RILEY PAVING INC | Route: - County: Franklin, Vance, Warren Federal Aid Number: STATE FUNDED NCDOT Contact No: (252)492-0111 |
| Contract Number: DE00361 Division: 5 TIP Number: Length: 0.882 miles NCDOT Contact: Niklaus C. Winkler Location Description: BRIDGE #405 ON SR 2752 (AIR PARK ROAD) Contractor Name: S T WOOTEN CORPORATION | Route: SR-2752 County: Wake Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)733-9499 |

| | |
|--|--|
| Contract Number: DE00362 Division: 5 TIP Number: R-5785J Length: 0 miles NCDOT Contact: David W. Conner II Location Description: HOLLY SPRINGS, KNIGHTDALE & ZEBULON Contractor Name: BROWE CONSTRUCTION COMPANY | Route: - County: Wake Federal Aid Number: TAP-0505(115) NCDOT Contact No: (919)707-7370 |
| Contract Number: DE00365 Division: 5 TIP Number: U-6026 Length: 1 miles NCDOT Contact: David B. Moore Location Description: KNIGHTDALE Contractor Name: ALS OF NORTH CAROLINA LLC | Route: US-VARI County: Wake Federal Aid Number: 0512014 NCDOT Contact No: (919)562-7000 |
| Contract Number: DE00366 Division: 5 TIP Number: U-6023 Length: 1 miles NCDOT Contact: David B. Moore Location Description: WAKE FOREST Contractor Name: ALS OF NORTH CAROLINA LLC | Route: US-VARI County: Wake Federal Aid Number: 0527020 NCDOT Contact No: (919)562-7000 |
| Contract Number: DE00368 Division: 5 TIP Number: Length: 31.011 miles NCDOT Contact: David W. Conner II Location Description: BRIDGE NO 180 OVER LITTLE RIVER ON SR 2320 RILEY HILL ROAD AND BRIDGE NO 186 OVER ROCKY BRANCH ON SR 2329 LIZARD LICK RD Contractor Name: R E BURNS & SONS CO INC | Route: SR-2320, SR-2329 County: Wake Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)707-7370 |
| Contract Number: DE00369 Division: 5 TIP Number: HI-0023 Length: 7.621 miles NCDOT Contact: James M. Nordan, PE Location Description: I-885 DURHAM COUNTY Contractor Name: CAROLINA SUNROCK LLC | Route: I-885 County: Durham Federal Aid Number: 5080701 NCDOT Contact No: (919)317-4760 |
| Contract Number: DE00371 Division: 5 TIP Number: W-5601GC, W-5705AK, W-5705H [more] Length: 0.583 miles NCDOT Contact: David W. Conner II Location Description: WAKE COUNTY Contractor Name: CAROLINA SUNROCK LLC | Route: NC-42 County: Wake Federal Aid Number: HSIP-1313(007) NCDOT Contact No: (919)707-7370 |
| Contract Number: DE00372 Division: 5 TIP Number: Length: 24.794 miles NCDOT Contact: Joshua L. Kellen Location Description: FRANKLIN VANCE WAKE AND WARREN COUNTY Contractor Name: WHITEHURST PAVING CO INC | Route: SR-VARI County: Franklin, Vance, Wake [more] Federal Aid Number: STATE FUNDED NCDOT Contact No: (252)492-0111 |

| | |
|---|--|
| Contract Number: DE00373 Division: 5 TIP Number: Length: 0.099 miles NCDOT Contact: David B. Moore Location Description: SOUTH OF PARHAM ROAD AND WESLEY DRIVE Contractor Name: YOUNG CONSTRUCTION COMPANY INC | Route: I-85 County: Vance Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)562-7000 |
| Contract Number: DE00376 Division: 5 TIP Number: Length: 0.229 miles NCDOT Contact: David B. Moore Location Description: LITTLE RUIN CREEK ON HORSESHOE BEND ROAD SR 1125 Contractor Name: S T WOOTEN CORPORATION | Route: SR-1125 County: Vance Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)562-7000 |
| Contract Number: DE00378 Division: 5 TIP Number: Length: 13.539 miles NCDOT Contact: Niklaus C. Winkler Location Description: VARIOUS LOCATIONS IN GRANVILLE COUNTY Contractor Name: SUPERIOR PAVING CORPORATION | Route: SR-VARI County: Granville Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)733-9499 |
| Contract Number: DE00383 Division: 5 TIP Number: Length: 0.123 miles NCDOT Contact: David B. Moore Location Description: BRIDGE NO 126 OVER PHOEBES CREEK ON SR 1116 PERRYTOWN ROAD Contractor Name: SANFORD CONTRACTORS INC | Route: SR-1116 County: Warren Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)562-7000 |
| Contract Number: DE00387 Division: 5 TIP Number: C-5600R Length: 1 miles NCDOT Contact: Maira A. Ibarra Location Description: TOWN OF HOLLY SPRINGS Contractor Name: TRAFFIC CONTROL DEVICES LLC | Route: - County: Wake Federal Aid Number: CMAQ-000S(917) NCDOT Contact No: (919)835-8200 |
| Contract Number: DE00388 Division: 5 TIP Number: Length: 0.169 miles NCDOT Contact: James M. Nordan, PE Location Description: BRIDGE NO 12 OVER TABBS CREEK ON SR 1609 ED HARRIS ROAD Contractor Name: SANFORD CONTRACTORS INC | Route: SR-1609 County: Granville Federal Aid Number: STATE FUNDED NCDOT Contact No: (919)317-4760 |



NCDOT DIV 7 PROJECTS LOCATED IN DCHCMPO - UNDER DEVELOPMENT

| TIP/WBS # | Description | LET/Start Date | Completion Date | Cost | Status | Project Lead |
|-----------------------------------|---|----------------|-----------------|-------------|---|---------------------------------------|
| SS-6207T 51112 | Portions of Twenty-One (21) Routes. Curve Warning Sign Installation. | 9/20/2023 | 9/30/24 | \$200,000 | Planning and design activities underway. Construction started. | Dawn McPherson |
| SS-6207A 50337 | NC 54 Pedestrian improvements between SR 1902 (Manning Drive) and SR 1937 (Old Fayetteville Road) in Chapel Hill and Carrboro. Improvements will include refuge islands, crosswalks and pedestrian signals. Improvements to be completed by state forces. | 2/15/2024 | 10/31/2024 | \$171,000 | Planning and design activities underway. Materials have arrived and work has begun. | Dawn McPherson |
| U-4726DF | Bicycle detection at signalized intersections in Carrboro | 8/15/2024 | Spring 2025 | \$36,000 | Plans at 90% completion - Plan review comments returned back to the Town of Carrboro for revisions. Re-Let (Low bid concurrence package under review) | Town of Carrboro/Stephen Robinson |
| C-5181 | Jones Creek Greenway Project - Fill Gap between the Carrboro Upper Bolin Trail and Twin Creeks Greenway and also implement program to support on-vehicle trips to Morris Grove Elementary School | 11/21/2024 | FY2026 | \$654,000 | Environmental document approved 8/14/23. NCDOT to review plans once Carrboro develops and submits. | Town of Carrboro/Stephen Robinson |
| HS-2007J | Install a new crosswalk with Rapid Rectangular Flashing Beacons (RRFB), raised center island, pedestrian signage, and approximately 125 linear feet of sidewalk on NC 86 at Critz Drive in Chapel Hill | 11/21/2024 | 6/30/2025 | \$300,000 | Planning and design activities underway | Suzana Matts |
| HL-0045 | Repair Bridge #241 on Exchange Park Lane over Eno River from South Churton Street to Faribult Lane in Hillsborough | 1/16/2025 | FY2027 | \$153,800 | Agreement executed, Hillsborough to prepare environmental documents and plans. Review of final plans underway. | Town of Hillsborough/Stephen Robinson |
| BL-0044 49998.1.1 | NC 54 from Westbrook Drive in Carrboro to west of US 15/501/NC 86 (South Columbia Street) interchange in Chapel Hill. Construct sidewalk and install pedestrian signals, crosswalks, and refuge islands at selected locations. | 1/16/2025 | 7/31/2025 | \$1,311,000 | Construction funding to be requested once municipal agreements are executed. Chapel Hill MA executed, Carrboro MA has also been executed. Utility Relocations Underway. | Trung Nguyen |
| P-5701B 46395.1.1 46395.3.3 | Construct Platform, Passenger Rail Station Building at Milepost 41.7 Norfolk Southern H-line in Hillsborough | 6/30/2025 | FY2026 | \$7,200,000 | PE funding scheduled 7/1/2020. Planning and design activities underway | Matthew Simmons |
| BR-0092 | Replace Bridge #37 on NC 86 over New Hope Creek | 8/19/2025 | FY2028 | \$2,900,000 | Planning and design activities underway | Alexander Foster |

NCDOT DIV 7 PROJECTS LOCATED IN DCHCMPO - UNDER DEVELOPMENT

| TIP/WBS # | Description | LET/Start Date | Completion Date | Cost | Status | Project Lead |
|---|---|----------------|-----------------|-------------|--|--------------------------------------|
| EB-5721 | Upgrade existing off-road path and construct new section of path of Bicycle Route #1 from Cleland Drive to Willow Drive in Chapel Hill | 9/25/2025 | FY2026 | \$2,400,000 | Bids opened 7/17/23 - Bids rejected. Project on Hold. Chapel Hill to seek additional funding and relet at a future date. | Town of Chapel Hill/Stephen Robinson |
| HO-0013 51177.1.1 51177.2.1 51177.2.2 51177.3.1 | Chapel Hill from Franklin Street and Rosemary Street, and the streets in between from Merritt Mill Road to Henderson Street in downtown Chapel Hill. Install new mast arm and curb and sidewalk improvements. | 2/26/2026 | FY28 | \$2,100,000 | Project approved by BOT and assigned. Municipal agreement executed. | Stephen Robinson |
| C-5650 | Construct sidewalk on one side of SR 1919 (Smith Level Road/S. Greensboro St.) from Public Works Drive to the northern end of Old Pittsboro Road in Carrboro | 4/19/2026 | FY2028 | \$1,718,000 | Carrboro approved to incorporate water line work into design. Env doc returned w comments on 12/10/21. Document to be updated to include additional limits for resurfacing. NCDOT waiting on revised | Town of Carrboro/Stephen Robinson |
| I-3306AC | I-40 at NC 86 - Upgrade to superstreet from Northwood Drive to Ramp C/D at I-40 interchange | 5/19/2026 | FY2029 | \$4,350,000 | Planning and design activities underway | Radha Attaluri |
| BP7-R009 | Replace Bridge #11 on SR 1336 (Halls Mill Road) | 9/17/2026 | FY2029 | \$2,900,000 | Planning and design activities underway ROW acquisition complete. | Daniel Dagenhart |
| EB-5886A | Construct sidewalk/MUP/bike lanes on Estes Drive from SR 1772 (North Greensboro Street) to south of Norfolk Southern Railroad Tracks in the Town of Carrboro | 9/17/2026 | FY2029 | \$848,000 | Municipal agreement needs to be requested and executed to begin work. | Town of Carrboro/Stephen Robinson |
| EB-5998 | Construct MUP on US 15/501 from Willow Drive to SR 1741/SR 1838 (Old Durham Chapel Hill Road) in Chapel Hill | 9/30/2026 | FY2028 | \$2,044,000 | Municipal agreement needs to be requested and executed to begin work. | Town of Chapel Hill/Stephen Robinson |
| EB-5886B | Construct sidewalk/MUP/bike lanes on Estes Drive from south of Norfolk Southern Railroad to NC 86 (MLK Jr. Blvd.) in Chapel Hill | 10/1/2026 | FY2028 | \$3,104,000 | Municipal agreement executed and project development underway. | Town of Chapel Hill/Stephen Robinson |
| I-5958 45910.1.1 45910.3.1 | Pavement Rehabilitation on I-40/I-85 from West of SR 1114 (Buckhorn Road) to West of SR 1006 (Orange Grove Road) | 11/17/2026 | FY2028 | \$8,690,000 | Planning and design activities pending | Trung Nguyen |

NCDOT DIV 7 PROJECTS LOCATED IN DCHCMPO - UNDER DEVELOPMENT

| TIP/WBS # | Description | LET/Start Date | Completion Date | Cost | Status | Project Lead |
|---|---|----------------|-----------------|--------------|--|-----------------------------------|
| B-6037 | Replace Bridge #49 over Norfolk Southern Railway on NC 86 | 4/20/2027 | FY2031 | \$10,600,000 | Planning and design activities underway | Brandon Green |
| BP7-R013 | Replace Bridge #90 on SR 1940 (Damascus Church Road) | 9/16/2027 | FY2030 | \$800,000 | Planning and design activities underway Plans at 25% | Daniel Dagenhart |
| EB-5880 | Construct sidewalk on the north side of SR 1005 (Jones Ferry Road) from Davie Road to SR 1010 (West Main St.) in Carrboro | 9/30/2027 | FY2029 | \$441,000 | Municipal agreement needs to be requested and executed to begin work. | Town of Carrboro/Stephen Robinson |
| EB-5890 | Construct sidewalk on Barnes Street from King Street to SR 1005 (Jones Ferry Road) in Carrboro | 9/30/2027 | FY2029 | \$230,000 | Municipal agreement needs to be requested and executed to begin work. | Town of Carrboro/Stephen Robinson |
| BR-0247 | Replace Bridge #29 on US 70 Business/NC 86 over Cates Creek | 11/16/2027 | FY2029 | Pending | Preliminary activities pending | Bryan Key |
| BR-0091 | Replace Bridge #32 on US 70 over the Eno River | 10/17/2028 | FY2032 | \$4,000,000 | Planning and design activities underway | Jon Gaillard |
| BP7-R015 | Replace Bridge #86 on SR 1942 (Jones Ferry Road) | 9/6/2029 | FY2031 | \$1,700,000 | Planning and design activities underway. Detour needs improvements so will need to see if resurfacing funds available or switch to TIP project. TBD | Daniel Dagenhart |
| U-5845 50235.1.1 50235.2.1 50235.3.1 | Widen SR 1009 (South Churton Street) to multi-lanes from I-40 to Eno River in Hillsborough | 7/16/2030 | FY2033 | \$49,238,000 | PE funding approved 5/14/15, Planning and Design activities underway, Coordinate with I-0305B which was formerly I-5967. | Radha Attaluri |
| BP7-R007 | Replace Bridge #63 on Pleasant Green Road | 9/5/2030 | FY2033 | \$2,500,000 | Planning and design activities underway | Daniel Dagenhart |

NCDOT DIV 7 PROJECTS LOCATED IN DCHCMPO - UNDER DEVELOPMENT

| TIP/WBS # | Description | LET/Start Date | Completion Date | Cost | Status | Project Lead |
|---|---|----------------|-----------------|---------------|---|-----------------------------------|
| I-0305B 34142.1.5 34142.3.3 34142.3.4 34142.2.4 | Interchange improvements at I-85 and SR 1009 (South Churton Street) in Hillsborough | 10/15/2030 | FY2033 | \$16,900,000 | PE funding approved 9/8/17, Planning and Design activities underway, Coordinate with I-0305 and U-5845. (I-0305B was formerly I-5967) | Colin Mellor |
| R-5821A 47093.1.2 47093.2.2 47093.3.2 | Construct operational improvements including Bicycle/Pedestrian accommodations on NC 54 from SR 1006 (Orange Grove Road) to SR 1107 /SR 1937 (Old Fayetteville Road). | 6/17/2031 | FY2033 | \$7,000,000 | PE funding approved 10/10/17, design activities currently suspended, Coordinating with NC54 West Corridor Study | Suzana Matta |
| I-0305(A) 34142.1.2 34142.2.2 34142.3.2 | Widening of I-85 from west of SR1006 (Orange Grove Road) in Orange Co. to west of SR 1400 (Sparger Road) in Orange Co. | 1/20/2032 | FY2036 | \$132,000,000 | PE funding approved 6/5/18, Planning and design activities underway, Project reinstated per 2020-2029 STIP (funded project) and delete project I-5983 | Colin Mellor |
| I-0305C 34142.1.6 | Interchange improvements at I-85 and NC 86 in Hillsborough | 11/16/2032 | FY2035 | \$20,900,000 | PE funding approved 10/10/17, Planning and Design activities underway, I-0305C was formerly I-5984. | Colin Mellor |
| EL-4828A | Construct Morgan Creek Greenway Phase 1 in Carrboro | TBD | TBD | \$372,000 | Review comments provided to Carrboro in June 2023 for revisions and resubmittal. Resubmittal under review. | Town of Carrboro/Stephen Robinson |
| SS-6207AF 51427 | SR 1004 (Efland-Cedar Grove Road) at SR 1306 (Lebanon Road), west of Hillsborough. Convert intersection to all way stop traffic control (without flasher). | TBD | TBD | \$25,000 | Planning and design activities underway | Dawn McPherson |

North Carolina Department of Transportation

10/2/2024

Active Projects Under Construction - Orange Co.

| Contract Number | TIP Number | Location Description | Contractor Name | Resident Engineer | Contract Bid Amount | Availability Date | Completion Date | Work Start Date | Estimated Completion Date | Progress Schedule Percent | Completion Percent |
|-----------------|------------|--|---|---------------------|---------------------|-------------------|-----------------|-----------------|---------------------------|---------------------------|--------------------|
| C204632 | I-3306A | WIDENING I-40 FROM I-85 IN ORANGE COUNTY TO THE DURHAM COUNTY LINE AND I-40 WESTBOUND IN DURHAM COUNTY NEAR US-15/501. | THE LANE CONSTRUCTION CORPORATION | Cvijetic, PE, Bojan | \$236,457,869.00 | 9/27/2021 | 9/1/2025 | 10/28/2021 | 6/17/2026 | 48 | 45.82 |
| C204806 | | RESURFACING 27 SECTIONS OF SECONDARY ROADS | CAROLINA SUNROCK LLC | Howell, Bobby J | \$4,512,658.45 | 3/15/2023 | 9/15/2024 | 5/22/2023 | 10/15/2024 | 98 | 93.28 |
| C204905 | | 10 SECTIONS OF SECONDARY ROADS | CAROLINA SUNROCK LLC | Howell, Bobby J | \$3,783,925.02 | 4/1/2024 | 10/1/2025 | 7/2/2024 | 10/1/2025 | 29.14 | 24.59 |
| DG00631 | R-5787FA | INTERSECTIONS OF VARIOUS US, NC AND SR ROUTES. UPGRADING OF NON-COMPLIANT ADA CURB RAMPS | EASTERN EARTHSCAPRES AND CONSTRUCTION LLC | Howell, Bobby J | \$919,609.00 | 3/18/2024 | 3/18/2026 | 5/21/2024 | 3/18/2026 | 39 | 34.72 |
| DG00633 | R-5787K | INTERSECTIONS OF VARIOUS US, NC AND SR ROUTES. UPGRADING OF NON-COMPLIANT ADA CURB RAMPS | HOLLINS CONSTRUCTION SERVICES INC | Howell, Bobby J | \$992,602.20 | 3/18/2024 | 3/18/2026 | 5/6/2024 | 3/18/2026 | 22.85 | 39.77 |

Chatham County - DCHC MPO - Upcoming Projects - Planning & Design, R/W, or not started - Division 8--October 2024

| Contract # or WBS # or TIP # | Route | Description | Let Date | Completion Date | Contractor | Project Admin. | Funds Needed | Notes |
|---|--------------|--|-----------------|----------------------------|-------------------|------------------------------|---------------------|---------------------|
| U-6192 | US 15-501 | Convert to reduced conflict intersections from US 64 to SR 1919 (Smith Level Rd) | 5/20/2031 | TBD | TBD | Greg Davis (910) 773-8022 | \$117,700,000 | Right of Way 8/2027 |